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Executive	  Summary	  
	   Background	  
	   The	  Cluster	  Working	  Group	  on	  Early	  Recovery	  (CWGER)	  is	  the	  global	  Working	  Group	  
tasked	  to	  integrate	  Early	  Recovery	  into	  the	  international	  humanitarian	  architecture.	  As	  part	  of	  
their	  outreach	  campaign,	  the	  CWGER	  commissioned	  a	  report	  to	  analyze	  the	  extent	  to	  which	  
selected	  humanitarian	  INGOs	  integrated	  aspects	  of	  the	  Early	  Recovery	  approach	  during	  the	  
2010	  flood	  response	  in	  Pakistan.	  The	  CWGER	  requested	  an	  analysis	  of	  INGO	  programs,	  with	  
explicit	  interest	  regarding	  the	  planning,	  coordinating	  and	  transition	  processes	  each	  INGO	  
applied	  during	  the	  relief	  phase	  of	  the	  response.	  In	  addition,	  the	  CWGER	  wanted	  to	  know	  the	  
extent	  to	  which	  the	  selected	  INGOs	  integrated	  elements	  of	  the	  Early	  Recovery	  approach	  into	  
their	  planning	  and	  coordination	  processes.	  The	  CWGER	  hopes	  to	  use	  the	  information	  provided	  
in	  this	  report	  to	  learn	  how	  best	  to	  engage	  and	  collaborate	  with	  INGOs	  before	  and	  during	  
humanitarian	  crises.	  Furthermore,	  the	  CWGER	  hopes	  to	  use	  the	  recommendations	  included	  in	  
this	  report	  to	  determine	  what	  feasible	  measures	  it	  can	  or	  should	  take	  to	  support	  the	  selected	  
INGOs	  in	  their	  efforts	  to	  integrate	  Early	  Recovery	  in	  their	  programs	  before	  and	  during	  a	  crisis.	  
	   The	  Early	  Recovery	  Approach	  
	   This	  report	  focuses	  on	  Early	  Recovery	  in	  two	  distinct	  approaches:	  cluster-­‐driven	  Early	  
Recovery,	  and	  “informal”	  Early	  Recovery.	  For	  the	  purposes	  of	  this	  report,	  cluster-­‐driven	  
programs	  are	  implemented	  by	  the	  INGOs	  working	  under	  the	  Early	  Recovery	  Cluster.	  Early	  
Recovery	  Cluster-­‐driven	  programs	  are	  implemented	  by	  all	  affiliated	  NGOs	  that	  operate	  as	  part	  
of	  the	  Early	  Recovery	  Cluster.	  In	  Pakistan	  2010,	  the	  Early	  Recovery	  Cluster	  was	  activated	  as	  part	  
of	  the	  UN	  Cluster	  system	  and	  titled	  the	  Community	  Restoration	  Cluster.	  Informal	  Early	  Recovery	  
describes	  the	  processes	  INGOs	  applied	  when	  planning,	  coordinating,	  and	  implementing	  relief	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projects	  that	  embody	  qualities	  of	  the	  Early	  Recovery	  approach	  but	  were	  not	  titled	  “Early	  
Recovery”.	  For	  both	  cluster-­‐driven	  and	  informal	  Early	  Recovery,	  this	  report	  contains	  an	  in-­‐depth	  
analysis	  of	  INGO	  projects	  and	  processes	  as	  well	  as	  an	  analysis	  of	  barriers	  and	  challenges	  
encountered	  by	  the	  selected	  INGOs	  during	  the	  2010	  flood	  response	  in	  Pakistan	  that	  may	  have	  
inhibited	  successful	  Early	  Recovery	  implementation	  and	  integration.	  
	   Interviews	  and	  Analysis	  
	   The	  INGOs	  analyzed	  for	  this	  report	  include	  the	  Danish	  Refugee	  Council,	  International	  
Rescue	  Committee,	  Oxfam	  and	  Save	  the	  Children.	  As	  requested	  by	  the	  CWGER,	  this	  report	  
analyzes	  strategies	  the	  selected	  INGOs	  applied	  when	  implementing	  Early	  Recovery	  Cluster-­‐
driven	  programs	  and	  integrated	  aspects	  of	  the	  Early	  Recovery	  approach	  in	  terms	  of	  specific	  
projects	  and	  processes,	  respectively.	  In	  Pakistan	  2010,	  the	  Early	  Recovery	  Cluster	  was	  titled	  the	  
Community	  Restoration	  Cluster.	  Both	  International	  Rescue	  Committee	  and	  Oxfam	  operated	  
under	  the	  Community	  Restoration	  Cluster	  and	  implemented	  cluster-­‐driven	  programs	  focused	  
on	  Early	  Recovery	  initiatives.	  Save	  the	  Children	  implemented	  projects	  independent	  of	  the	  
Community	  Restoration	  but	  were	  analyzed	  to	  determine	  the	  extent	  of	  Early	  Recovery	  approach	  
integration	  within	  their	  programs	  and	  processes.	  
	   For	  both	  cluster-­‐driven	  and	  informal	  Early	  Recovery,	  this	  report	  contains	  an	  in-­‐depth	  
analysis	  of	  INGO	  projects	  based	  on	  extensive	  interviews.	  All	  respondents	  were	  active	  
coordinators	  of	  the	  2010	  humanitarian	  flood	  response.	  In	  total,	  11	  interviews	  were	  conducted.	  
Interviews	  followed	  a	  semi-­‐structured	  framework	  to	  maintain	  question	  consistency	  throughout	  
the	  interview	  process	  while	  leaving	  room	  for	  unscripted	  questioning.	  Responses	  were	  then	  
reviewed	  to	  determine	  patterns	  and	  inconsistencies.	  Based	  on	  the	  patterns,	  responses	  were	  
coded	  and	  catalogued	  into	  tables	  and	  analyzed.	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   Findings	  
	   Based	  on	  thorough	  analysis,	  the	  INGOs	  sampled	  adequately	  integrated	  elements	  of	  the	  
Early	  Recovery	  approach	  into	  their	  projects	  during	  the	  relief	  phase.	  Though	  most	  INGO	  staff	  
interviewed	  indicated	  their	  response	  programs	  included	  elements	  similar	  to	  or	  reflective	  of	  
Early	  Recovery,	  most	  INGO	  programs	  were	  not	  titled	  “Early	  Recovery”.	  Instead,	  programs	  titled	  
Disaster	  Risk	  Reduction	  (DRR)	  or	  Rehabilitation	  were	  more	  common.	  	  Findings	  show	  that	  all	  
INGOs	  interviewed	  integrated	  the	  Early	  Recovery	  approach	  specifically	  by	  engaging	  with	  
national	  NGOs	  and	  local	  civil	  society,	  as	  well	  as	  collaborating	  with	  local	  government	  authorities	  
to	  sync	  long-­‐term	  agendas.	  	  
	   While	  findings	  conclude	  an	  adequate	  degree	  of	  Early	  Recovery	  integration,	  INGO	  
respondents	  also	  noted	  several	  barriers	  and	  challenges	  that	  inhibited	  their	  ability	  to	  coordinate	  
with	  other	  cluster-­‐affiliated	  NGOs	  and	  other	  UN	  clusters	  in	  the	  field.	  INGOs	  faced	  difficulties	  
with	  upper-­‐level	  management	  based	  in	  Islamabad,	  including	  the	  Government	  of	  Pakistan	  (GoP),	  
the	  Humanitarian	  Country	  Team	  (HCT)	  and	  the	  Humanitarian	  Coordinator	  (HC).	  Respondents	  
also	  noted	  issues	  that	  occurred	  within	  the	  Community	  Restoration	  Cluster	  that	  hindered	  INGO	  
coordination.	  Specifically,	  all	  respondents	  stated	  that	  cluster	  meetings	  were	  mismanaged	  
particularly	  in	  terms	  of	  information	  sharing	  among	  cluster-­‐affiliated	  NGOs.	  Moreover,	  
respondents	  noted	  that	  unstable	  funding	  also	  contributed	  to	  project	  delays.	  	  
	   Despite	  these	  challenges,	  however,	  all	  INGO	  respondents	  provided	  examples	  of	  
successful	  strategies	  their	  respective	  organization	  applied	  to	  overcome	  barriers	  and	  implement	  
effective	  relief	  programs.	  These	  examples	  particularly	  convey	  effective	  methods	  and	  strategies	  
INGOs	  used	  when	  planning	  and	  coordinating	  relief	  programs.	  All	  examples	  included	  strong	  
community	  level	  engagement	  and	  coordination	  with	  local	  government	  officials.	  Accordingly,	  
	  X	  
these	  “successful	  strategies”	  detail	  projects	  that	  embody	  elements	  of	  the	  Early	  Recovery	  
approach.	  	  	  
	   Recommendations	  
	   Finally,	  this	  report	  also	  synthesizes	  interview	  responses	  to	  generate	  recommendations	  
for	  the	  CWGER	  to	  consider.	  The	  recommendations	  aim	  to	  improve	  engagement	  with	  and	  
support	  to	  INGOs	  at	  the	  global	  level	  to	  encourage	  coordination	  and	  implementation	  of	  future	  
Early	  Recovery	  Cluster	  projects	  and	  integration	  of	  the	  Early	  Recovery	  approach	  among	  
humanitarian	  actors.	  One	  such	  step	  would	  be	  to	  hold	  global-­‐level	  INGO	  workshops	  on	  Early	  
Recovery.	  These	  workshops	  should	  teach	  INGOs	  about	  the	  Early	  Recovery	  approach,	  the	  value	  
of	  incorporating	  it	  into	  INGO	  programs	  in	  crisis	  settings.	  Another	  step	  would	  be	  to	  send	  Early	  
Recovery	  Advisors	  to	  cluster-­‐lead	  agencies	  before	  a	  crisis	  to	  help	  coordinate	  programs	  and	  
mainstream	  Early	  Recovery	  into	  each	  global-­‐level	  cluster	  program.	  By	  engaging	  with	  cluster-­‐
lead	  agencies	  before	  a	  crisis,	  the	  cluster-­‐deployed	  ERA	  could	  form	  stronger	  relationships	  with	  
the	  various	  cluster	  leads.	  Thus,	  when	  an	  emergency	  hits,	  the	  cluster-­‐lead	  agency	  will	  already	  
understand	  the	  value	  of	  the	  Early	  Recovery	  approach.	  	  
	   While	  recommendations	  do	  not	  directly	  address	  the	  cluster-­‐affiliated	  issues	  and	  
challenges	  discussed	  throughout	  this	  report,	  the	  recommendations	  provided	  do	  focus	  on	  
measures	  the	  CWGER	  could	  take	  globally	  to	  improve	  Early	  Recovery	  approach	  integration	  into	  
the	  humanitarian	  architecture	  and	  lay	  the	  foundations	  for	  successful	  Early	  Recovery	  program	  
implementation	  by	  INGOs	  in	  the	  field.
	  	   1	  
Client	   	  
	   The	  United	  Nations	  Development	  Programme	  –	  Bureau	  for	  Crisis	  Prevention	  and	  
Recovery	  (UNDP	  -­‐	  BCPR)	  is	  the	  lead	  agency	  for	  the	  Cluster	  Working	  Group	  on	  Early	  Recovery	  
(CWGER).	  As	  cluster	  lead,	  UNDP’s	  mission	  is	  to	  integrate	  the	  Early	  Recovery	  approach	  into	  the	  
humanitarian	  response	  at	  the	  global	  and	  country	  level.	  The	  CWGER	  is	  the	  global	  Working	  Group	  
tasked	  to	  achieve	  this	  mission.	  Moreover,	  as	  the	  lead	  agency,	  the	  IASC	  Transformative	  Agenda	  
(TA)	  mandates	  UNDP,	  through	  the	  CWGER,	  to	  facilitate	  coordination	  between	  UN	  humanitarian	  
agencies	  and	  INGOs	  prior	  to	  and	  during	  a	  humanitarian	  crisis	  to	  create	  a	  more	  unified	  and	  
harmonized	  relief	  effort	  that	  strengthens	  local	  capacity,	  shortens	  the	  length	  of	  the	  crisis,	  and	  
promotes	  a	  more	  streamline	  transition	  between	  relief	  and	  recovery	  (CWGER	  Info).	  To	  achieve	  
these	  goals,	  the	  CWGER	  is	  charged	  to	  help	  integrate	  the	  Early	  Recovery	  approach	  into	  UN	  and	  
INGO	  relief	  policies	  and	  programs.	  	  
	   The	  CWGER	  commissioned	  a	  report	  to	  analyze	  the	  extent	  to	  which	  selected	  
humanitarian	  INGOs	  (see	  Methodologies	  Section)	  integrated	  aspects	  of	  the	  Early	  Recovery	  
approach	  during	  the	  relief	  phase	  of	  the	  2010	  flood	  response	  in	  Pakistan.	  The	  CWGER	  requested	  
an	  analysis	  of	  INGO	  programs,	  with	  explicit	  interest	  regarding	  the	  planning,	  coordinating	  and	  
implementing	  processes	  each	  INGO	  utilized	  during	  the	  relief	  phase	  of	  the	  response.	  Specifically,	  
the	  CWGER	  wanted	  to	  gain	  information	  and	  responses	  to	  the	  following	  questions:	  
1. Are	  the	  selected	  INGOs	  integrating	  aspects	  of	  the	  Early	  Recovery	  approach	  into	  their	  
humanitarian	  policies	  and	  programs?	  If	  so,	  to	  what	  degree	  are	  the	  INGOs	  integrating	  
elements	  of	  the	  Early	  Recovery	  approach	  into	  their	  programs?	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2. If	  so,	  how	  are	  the	  INGOs	  integrating	  this	  approach?	  If	  not,	  what	  are	  the	  reasons?	  	  
3. Are	  there	  specific	  challenges	  the	  INGOs	  face	  that	  impede	  integration?	  	  
4. Further,	  what	  measures,	  if	  any,	  can	  the	  CWGER	  take	  to	  support	  the	  INGOs	  before	  and	  
during	  the	  humanitarian	  response	  to	  weave	  elements	  of	  the	  Early	  Recovery	  approach	  
into	  the	  INGOs’	  programs?	  	  
	   The	  CWGER	  hopes	  to	  use	  the	  information	  provided	  in	  this	  report	  as	  a	  means	  to	  learn	  
how	  best	  to	  engage	  and	  collaborate	  with	  INGOs	  before	  and	  during	  humanitarian	  crises.	  
Furthermore,	  the	  CWGER	  hopes	  to	  use	  some	  of	  the	  recommendations	  included	  in	  this	  report	  to	  
determine	  what	  feasible	  measures	  it	  can	  or	  should	  take	  to	  support	  the	  selected	  INGOs	  in	  their	  
efforts	  to	  integrate	  Early	  Recovery	  in	  their	  programs	  before	  and	  during	  a	  crisis.	  	  
Part	  I.	  Background	  Information	  	  
	   Early	  Recovery	  Defined	  
	   As	  part	  of	  the	  2005	  United	  Nations	  Humanitarian	  Reform,	  the	  Early	  Recovery	  approach	  
was	  designed	  to	  bridge	  the	  gap	  between	  relief	  work	  and	  longer-­‐term	  development	  goals	  in	  
post-­‐crisis	  settings.	  This	  approach	  integrates	  longer-­‐term	  recovery	  objectives	  into	  the	  early	  
stages	  of	  the	  humanitarian	  relief	  response	  (CWGER).	  The	  Early	  Recovery	  approach	  aims	  to	  
immediately	  “restore	  the	  capacity	  of	  national	  institutions	  and	  communities	  to	  recover	  from	  a	  
conflict	  or	  natural	  disaster”	  to	  mitigate	  the	  impact	  and	  recurrence	  of	  the	  crisis	  (CWGER).	  
	   The	  Early	  Recovery	  approach	  has	  three	  main	  objectives.	  First,	  it	  augments	  on-­‐going	  
emergency	  assistance	  operations	  by	  incorporating	  development	  principles	  into	  humanitarian	  
programs	  (CWGER).	  For	  example,	  during	  a	  famine,	  an	  Early	  Recovery-­‐style	  program	  will	  
distribute	  food	  donations	  to	  mitigate	  starvation	  (immediate	  assistance)	  as	  well	  as	  distribute	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seeds	  and	  farming	  tools	  to	  help	  quickly	  revive	  socioeconomic	  activities	  (longer-­‐term	  assistance)	  
(CWGER,	  2008,	  p.	  10).	  The	  goal	  is	  to	  “encourage	  self-­‐reliance	  of	  affected	  populations	  and	  help	  
rebuild	  livelihoods”	  as	  soon	  as	  possible	  following	  a	  crisis	  (CWGER,	  2008,	  p.	  10).	  
	   Second,	  the	  Early	  Recovery	  approach	  implements	  and	  supports	  community-­‐led	  recovery	  
programs.	  For	  example,	  during	  a	  crisis,	  the	  CWGER	  will	  deploy	  Early	  Recovery	  Advisors	  (ERAs)	  to	  
help	  the	  UN	  Humanitarian	  or	  Resident	  Coordinator	  (HC/RC)	  coordinate	  the	  humanitarian	  
response.	  ERAs	  advise	  the	  HC/RC	  on	  how	  to	  partner	  and	  engage	  with	  affected	  governments	  and	  
civil	  society	  to	  incorporate	  local	  agendas	  and	  ideas	  into	  the	  planning	  process.	  For	  example,	  the	  
ERA	  will	  advise	  the	  HC/RC	  to	  consult	  and	  collaborate	  with	  the	  local	  government	  or	  civil	  society	  
to	  develop	  a	  post-­‐crisis	  needs	  assessment.	  ERAs	  thus	  enable	  affected	  communities	  to	  design	  
recovery	  initiatives	  and	  participate	  in	  the	  relief	  process	  (UNDP,	  2012,	  p.	  6).	  These	  needs	  
assessments	  are	  then	  used	  to	  as	  a	  roadmap	  to	  dictate	  the	  programs	  implemented	  by	  UN	  
Clusters	  and	  NGOs	  operating	  as	  part	  of	  the	  UN	  Cluster	  system	  to	  restore	  basic	  goods	  and	  
services	  and	  rebuild	  infrastructure.1	  	  
	   Third,	  the	  Early	  Recovery	  approach	  establishes	  the	  foundations	  for	  nationally-­‐owned	  
longer-­‐term	  recovery.	  ERAs	  also	  work	  with	  local	  governments	  to	  develop	  or	  review	  national	  
recovery	  policies	  and	  programs,	  for	  example	  rule	  of	  law	  or	  governance	  policies,	  to	  improve	  
post-­‐crisis	  conditions.	  This	  consultative	  approach	  allows	  governments	  to	  assume	  responsibility	  
of	  rehabilitation	  programs	  and	  the	  improved	  policies	  bolster	  national	  crisis	  management	  
capabilities.	  The	  transfer	  of	  program	  ownership	  and	  implementation	  to	  national	  governments	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
1	  Definition	  of	  the	  Cluster	  System	  can	  be	  found	  in	  Appendix	  3.	  
2	  Early	  Recovery	  Cluster-­‐driven	  programs	  are	  implemented	  by	  all	  affiliated	  NGOs	  that	  operate	  under	  the	  umbrella	  
of	  the	  Early	  Recovery	  Cluster.	  In	  Pakistan	  2010,	  the	  Early	  Recovery	  Cluster	  was	  activated	  as	  part	  of	  the	  UN	  Cluster	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and	  local	  actors	  allows	  humanitarian	  agencies	  to	  exit	  the	  post-­‐crisis	  setting	  with	  minimal	  
transition	  lag	  or	  confusion	  (CWGER).	  
	   In	  sum,	  the	  Early	  Recovery	  Approach	  is	  intended	  to	  both	  provide	  immediate	  assistance	  
while	  also	  addressing	  the	  root	  causes	  of	  the	  crisis	  by	  bringing	  the	  relief	  efforts	  of	  UN	  agencies	  
and	  NGOs	  more	  in	  sync	  with	  longer-­‐term	  development	  objectives	  and	  engaging	  local	  capacity	  
earlier	  on	  in	  the	  response	  to	  incorporate	  local	  needs	  and	  strengthen	  civil	  society	  and	  
government	  capabilities.	  “The	  purpose	  of	  the	  Early	  Recovery	  approach	  is	  to	  minimize	  the	  scale	  
of	  humanitarian	  crises,	  reduce	  the	  need	  for	  future	  humanitarian	  interventions,	  and	  ensure	  that	  
the	  essential	  work	  of	  humanitarians	  provides	  durable	  and	  lasting	  solutions”	  (CWGER).	  
	   Early	  Recovery	  in	  the	  Context	  of	  this	  Report	  
	   This	  report	  focuses	  on	  Early	  Recovery	  in	  two	  distinct	  approaches:	  cluster-­‐driven	  Early	  
Recovery	  and	  “informal”	  Early	  Recovery.	  For	  the	  purposes	  of	  this	  report,	  cluster-­‐driven	  
programs	  are	  implemented	  by	  the	  INGOs	  working	  under	  the	  Early	  Recovery	  Cluster.2	  The	  Early	  
Recovery	  Cluster	  activated	  during	  the	  2010	  flood	  relief	  phase	  in	  Pakistan	  was	  called	  the	  
Community	  Restoration	  Cluster.3	  Formal	  Early	  Recovery	  programs	  represent	  Early	  Recovery	  
both	  in	  terms	  of	  a	  process	  used	  for	  planning	  and	  coordinating	  programs	  as	  well	  as	  the	  type	  of	  
programs	  implemented.	  In	  the	  context	  of	  the	  2010	  floods,	  the	  type	  of	  programs	  implemented	  
by	  INGOs	  working	  under	  the	  Community	  Restoration	  Cluster	  focused	  on	  the	  recovery	  and	  
rehabilitation	  of	  affected	  communities	  during	  the	  relief	  phase.	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
2	  Early	  Recovery	  Cluster-­‐driven	  programs	  are	  implemented	  by	  all	  affiliated	  NGOs	  that	  operate	  under	  the	  umbrella	  
of	  the	  Early	  Recovery	  Cluster.	  In	  Pakistan	  2010,	  the	  Early	  Recovery	  Cluster	  was	  activated	  as	  part	  of	  the	  UN	  Cluster	  
system	  and	  titled	  the	  Community	  Restoration	  Cluster.	  
3	  See	  Appendix	  3	  for	  full	  explanation	  of	  the	  Cluster	  Approach	  in	  Pakistan	  2010.	  	  
	  	   5	  
	   Informal	  Early	  Recovery	  describes	  the	  processes	  INGOs	  applied	  when	  planning,	  
coordinating,	  and	  implementing	  relief	  projects	  that	  embody	  qualities	  of	  the	  Early	  Recovery	  
approach	  but	  were	  not	  titled	  “Early	  Recovery”.	  Qualities	  include	  but	  are	  not	  limited	  to	  
community	  participation	  when	  planning	  and	  implementing	  relief	  programs,	  government	  
consultations	  to	  align	  projects	  with	  longer-­‐term	  national	  goals,	  and	  successful	  project	  transition	  
to	  national	  actors.	  During	  the	  2010	  relief	  response,	  informal	  Early	  Recovery	  as	  a	  process	  was	  
not	  restricted	  to	  INGOs	  operating	  under	  the	  Early	  Recovery	  Cluster,	  but	  was	  integrated	  as	  a	  
process	  by	  all	  INGOs	  interviewed	  for	  this	  report.4	  
	   About	  the	  Report	  
	   As	  requested	  by	  the	  CWGER,	  this	  report	  analyzes	  strategies	  the	  selected	  INGOs	  
employed	  when	  implementing	  cluster-­‐driven	  programs	  and	  integrated	  aspects	  of	  the	  Early	  
Recovery	  approach	  in	  terms	  of	  specific	  projects	  and	  processes,	  respectively.	  For	  both	  cluster-­‐
driven	  and	  informal	  Early	  Recovery,	  this	  report	  contains	  an	  in-­‐depth	  analysis	  of	  INGO	  projects	  
and	  processes	  as	  well	  as	  an	  analysis	  of	  barriers	  and	  challenges	  that	  may	  have	  inhibited	  
successful	  Early	  Recovery	  implementation	  and	  integration.	  The	  data	  analyzed	  derive	  from	  
extensive	  interviews	  from	  INGOs,	  the	  Government	  of	  Pakistan	  (GoP),	  and	  the	  United	  Nations	  
Development	  Programme	  (UNDP).	  Respondents	  were	  all	  active	  coordinators	  of	  the	  2010	  
humanitarian	  flood	  response.	  This	  report	  also	  provides	  concrete	  examples	  acquired	  through	  
interviews	  and	  field	  reports	  that	  convey	  effective	  methods	  and	  strategies	  INGOs	  used	  when	  
planning	  and	  coordinating	  relief	  programs.	  	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
4	  See	  Appendix	  3	  for	  a	  complete	  description	  and	  diagram	  of	  Early	  Recovery.	  The	  diagram	  illustrates	  Early	  Recovery	  
both	  as	  a	  cluster	  and	  as	  a	  cross-­‐cutting	  theme	  throughout	  the	  activated	  clusters.	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   Information	  compiled	  for	  this	  report	  focuses	  on	  the	  first	  six	  months	  of	  the	  humanitarian	  
response,	  known	  as	  the	  relief	  phase.	  The	  CWGER	  chose	  to	  concentrate	  on	  the	  relief	  phase	  to	  
determine	  the	  extent	  to	  which	  Early	  Recovery	  was	  included	  in	  the	  relief	  programs	  coordinated	  
and	  implemented	  by	  INGOs	  working	  under	  the	  Community	  Restoration	  Cluster	  as	  well	  as	  the	  
processes	  used	  by	  INGOs	  operating	  outside	  of	  the	  Cluster.	  The	  relief	  phase	  was	  chosen	  since	  
Early	  Recovery	  should	  begin	  immediately	  during	  the	  initial	  stages	  of	  the	  relief	  response.	  
Accordingly,	  the	  Early	  Recovery	  phase	  of	  the	  2010	  flood	  response,	  which	  started	  on	  January	  1,	  
2011,	  is	  not	  included	  since	  the	  focus	  of	  this	  report	  is	  to	  examine	  Early	  Recovery	  program	  
implementation	  and	  integration	  in	  immediate	  relief	  contexts	  (refer	  to	  GoP	  Separation	  of	  Relief	  
and	  Early	  Recovery	  section).	  	  	  
	   Based	  on	  the	  findings,	  this	  report	  synthesizes	  interview	  responses	  to	  generate	  
recommendations	  and	  considerations	  for	  the	  CWGER.	  The	  recommendations	  and	  
considerations	  aims	  to	  improve	  engagement	  with	  and	  support	  to	  INGOs	  operating	  in	  relief	  
contexts	  to	  better	  coordinate	  and	  implement	  future	  Early	  Recovery	  Cluster	  projects	  and	  
integrate	  the	  Early	  Recovery	  approach.	  INGO	  interview	  respondents	  also	  contributed	  examples	  
of	  “successful	  strategies”	  from	  the	  relief	  phase	  that	  detail	  effective	  methods	  INGOs	  employed	  
to	  overcome	  challenges	  and	  implement	  successful	  field	  level	  projects	  that	  embody	  elements	  of	  
the	  Early	  Recovery	  approach.	  	  	  
Part	  II.	  Methodology	  
	   Case	  Study	  
	   The	  international	  humanitarian	  response	  to	  the	  2010	  Indus	  floods	  in	  Pakistan	  serves	  as	  
the	  case	  study	  to	  analyze	  the	  planning,	  coordination	  and	  implementation	  of	  Early	  Recovery	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Cluster-­‐driven	  programs	  executed	  by	  INGOs	  and	  the	  extent	  to	  which	  INGOs	  integrated	  or	  
applied	  aspects	  of	  the	  Early	  Recovery	  approach	  in	  field	  level	  projects.	  The	  CWGER	  chose	  the	  
2010	  flood	  response	  as	  the	  case	  study	  since	  it	  was	  a	  sudden	  onset	  emergency	  that	  required	  
both	  an	  immediate	  relief	  and	  longer-­‐term	  recovery	  phase	  to	  adequately	  address	  the	  needs	  of	  
the	  affected	  populations	  and	  respond	  to	  the	  Government	  of	  Pakistan’s	  (GoP)	  request	  for	  
support.	  	  
	   Although	  the	  2010	  Indus	  floods	  were	  unprecedented	  in	  Pakistan,	  the	  case	  study	  is	  
nevertheless	  comparable	  to	  other	  humanitarian	  relief	  contexts	  (see	  Background	  and	  GoP	  and	  
International	  Response	  sections).	  Moreover,	  the	  challenges	  and	  issues	  faced	  by	  INGOs	  
operating	  in	  Pakistan	  also	  mirror	  the	  general	  constraints	  INGOs	  encounter	  operating	  in	  most	  
humanitarian	  settings.	  Moreover,	  successful	  general	  strategies	  INGOs	  applied	  to	  overcome	  
those	  challenges	  and	  achieve	  successful	  program	  implementation	  could	  also	  be	  used	  by	  other	  
INGOs	  operating	  in	  similar	  complex	  relief	  settings.	  	  
	   Background	  
	   The	  2010	  floods	  caused	  1,985	  deaths	  and	  displaced	  approximately	  18	  million	  people	  
throughout	  the	  country	  (Budhani,	  2011,	  p.	  1).	  Heavy	  monsoon	  rains	  caused	  unprecedented	  
flooding	  along	  the	  Indus	  River	  that	  extended	  over	  1000	  km	  from	  July	  through	  September	  2010	  
(Beaujeu,	  2012,	  p.	  7).	  The	  floods	  directly	  affected	  84	  districts	  and	  more	  than	  20	  million	  people,	  
approximately	  one-­‐tenth	  of	  Pakistan’s	  total	  population	  (Polastro,	  2011,	  p.	  63).5	  The	  deluge	  also	  
inflicted	  extensive	  damage	  to	  physical	  infrastructure,	  including	  housing	  and	  electricity	  (Kirsch	  
TD,	  2012).	  The	  main	  affected	  regions	  were	  Punjab,	  Sindh,	  and	  Khyber	  Pakhtunkhwa	  (KPK).	   	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
5	  There	  are	  121	  districts	  total	  in	  Pakistan.	  Also,	  for	  a	  map	  of	  the	  flood	  damage,	  refer	  to	  Appendix	  1.	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   Though	  the	  flash	  floods	  and	  rapid	  moving	  water	  were	  lethal,	  the	  real	  threat	  occurred	  in	  
the	  aftermath	  of	  the	  storm.	  The	  heavy	  waters	  wiped	  out	  access	  to	  basic	  services,	  such	  as	  clean	  
water	  and	  hygienic	  sanitation	  facilities	  (Kirsch	  TD,	  2012).6	  	  Consequently,	  diseases	  spread	  easily	  
and	  most	  casualties	  died	  of	  flood-­‐related	  illness	  and	  significant	  losses	  of	  income,	  particularly	  
among	  the	  rural	  poor	  (Kirsch	  TD,	  2012).7	  The	  flood	  destroyed	  or	  damaged	  over	  1.8	  million	  
homes	  and	  approximately	  86.8%	  of	  affected	  households	  were	  displaced	  or	  forcibly	  moved	  
throughout	  the	  country	  (Kirsch	  TD,	  2012).8	  Thus,	  the	  Government	  of	  Pakistan	  (GoP)	  in	  
conjunction	  with	  the	  United	  Nations	  (UN)	  determined	  that	  swift	  recovery	  initiatives	  were	  
imperative	  to	  control	  the	  extensive	  damage	  caused	  and	  save	  lives	  in	  the	  long	  run.9	  	  
	   The	  Government	  of	  Pakistan	  (GoP),	  through	  the	  National	  Disaster	  Management	  Agency	  
(NDMA)	  provided	  assistance	  to	  the	  main	  affected	  areas	  of	  Punjab,	  Sindh	  and	  Khyber	  
Pakhtunkhwa	  (KPK).	  However,	  assistance	  was	  slow	  and	  government	  capacity,	  especially	  
financial	  resources	  and	  experienced	  personnel,	  was	  limited	  (NDMA,	  2011,	  p.	  1).	  Accordingly,	  
the	  GoP	  requested	  the	  UN	  provide	  additional	  assistance	  and	  support.	  	  
	   To	  respond,	  the	  UN	  activated	  the	  Cluster	  Approach	  in	  an	  effort	  to	  coordinate	  and	  
organize	  the	  humanitarian	  community.	  The	  Cluster	  Approach	  incorporated	  international	  and	  
national	  NGOs	  into	  specialized	  Clusters	  led	  by	  various	  UN	  agencies,	  to	  implement	  field	  level	  
Cluster-­‐initiated	  relief	  programs.10	  The	  2010	  floods	  marked	  the	  first	  time	  “12	  clusters	  were	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
6	  Lack	  of	  electricity	  increased	  from	  18.8%	  to	  32.9%,	  lack	  of	  toilet	  facilities	  from	  29.0%	  to	  40.4%	  (Kirsch	  TD,	  2012).	  
7	  According	  to	  Kirsch,	  88.0%	  or	  respondents	  reported	  loss	  of	  income	  (90.0%	  rural,	  75.0%	  urban)	  with	  rural	  
households	  loosing	  significantly	  more	  and	  less	  likely	  to	  recover	  (Kirsch	  TD,	  2012).	  
8	  According	  to	  Kirsch,	  88.0%	  reported	  loss	  of	  income	  (90.0%	  rural,	  75.0%	  urban)	  with	  rural	  households	  loosing	  
significantly	  more	  and	  less	  likely	  to	  recover	  (Kirsch	  TD,	  2012).	  
9	  “Immediate	  deaths	  and	  injuries	  were	  uncommon	  but	  77.0%	  reported	  flood-­‐related	  illnesses”	  (Kirsch	  TD,	  2012).	  
10	  The	  complete	  list	  of	  Clusters	  as	  well	  as	  a	  brief	  description	  of	  the	  Cluster	  Approach	  can	  be	  found	  in	  Appendix	  3.	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rolled	  out	  in	  an	  emergency	  in	  Pakistan,”	  including	  the	  Community	  Restoration	  Cluster	  –	  the	  
Early	  Recovery	  Cluster	  led	  and	  managed	  by	  UNDP	  (NDMA,	  2011,	  p.	  4).11	  	  
	   GoP	  Separation	  of	  Relief	  and	  Early	  Recovery	  
	   There	  was	  confusion	  within	  the	  GoP	  regarding	  the	  Early	  Recovery	  concept	  (Khan,	  2014).	  
Despite	  numerous	  discussions	  with	  the	  UN	  country	  team	  based	  in	  Islamabad,	  the	  GoP	  formally	  
separated	  the	  relief	  and	  recovery	  responses	  into	  two	  distinct	  phases:	  relief,	  coordinated	  by	  
OCHA,	  which	  lasted	  from	  the	  onset	  of	  the	  emergency	  through	  December	  31,	  2010;	  and	  the	  
recovery	  phase,	  labeled	  “Early	  Recovery”,	  coordinated	  by	  UNDP,	  which	  began	  on	  January	  1,	  
2011.	  	  
	   Interview	  Sample	  
	   In	  total,	  11	  interviews	  were	  conducted	  for	  this	  report.	  All	  interviews	  were	  conducted	  
over	  the	  phone	  or	  via	  skype.	  Interviews	  followed	  a	  semi-­‐structured	  framework	  to	  maintain	  
question	  consistency	  throughout	  the	  interview	  process	  while	  leaving	  room	  for	  unscripted	  
questioning.	  All	  interviews	  were	  recorded	  and	  transcribed.	  Responses	  were	  then	  analyzed	  to	  
determine	  patterns	  and	  inconsistencies.	  Based	  on	  the	  patterns,	  responses	  were	  coded	  and	  
catalogued	  into	  tables	  (refer	  to	  Early	  Recovery	  Approach	  Integration	  section).	  The	  final	  
interview	  respondent	  breakdown	  consists	  of	  seven	  INGO	  members,	  two	  InterAction	  members,	  
one	  former	  NDMA	  staff	  member,	  and	  one	  current	  UNDP	  cluster	  coordinator	  (the	  Community	  
Restoration	  Cluster	  Coordinator).	  The	  two	  InterAction	  respondents	  are	  based	  in	  the	  United	  
States,	  and	  the	  two	  Danish	  Refugee	  Council	  respondents	  are	  based	  in	  Copenhagen.	  The	  
remaining	  respondents	  are	  based	  in	  Pakistan.	  Finally,	  of	  the	  four	  INGOs	  sampled,	  two	  (IRC	  and	  
Oxfam)	  worked	  under	  the	  Community	  Restoration	  Cluster.	  DRC	  and	  Save	  operated	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
11	  See	  Appendix	  4	  for	  full	  description	  of	  the	  Community	  Restoration	  Cluster.	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independently	  of	  the	  Community	  Restoration	  Cluster	  during	  the	  2010	  floods.	  Three	  
respondents	  preferred	  to	  remain	  anonymous.	  Anonymous	  respondents	  are	  referred	  
throughout	  the	  report	  as	  “Anonymous”	  but	  approved	  citation	  of	  their	  organization	  or	  agency.	  
	   International	  Non-­‐Governmental	  Organization	  (INGO)	  Respondents	  
	   In	  consultation	  with	  the	  CWGER,	  five	  international	  NGOs	  were	  initially	  selected	  to	  
provide	  information	  for	  the	  report.	  The	  INGOs	  originally	  targeted	  include	  ActionAid,	  CARE,	  the	  
Danish	  Refugee	  Council,	  Oxfam,	  and	  Save	  the	  Children.	  Each	  INGO	  was	  identified	  based	  on	  their	  
deep	  involvement	  during	  the	  2010	  flood	  response	  and	  implementation	  of	  relief	  programs	  
throughout	  the	  country.	  The	  CWGER	  and	  I	  submitted	  requests	  for	  support	  to	  each	  organization.	  
Unfortunately,	  ActionAid	  and	  CARE	  were	  unable	  to	  respond	  to	  informational	  requests,	  and	  are	  
therefore	  not	  included.	  Likewise,	  though	  not	  initially	  targeted,	  two	  members	  of	  the	  
International	  Rescue	  Committee	  responded	  to	  interview	  requests.	  Their	  responses	  are	  included	  
in	  this	  report.	  The	  final	  list	  of	  INGOs	  interviewed	  and	  researched	  includes	  the	  Danish	  Refugee	  
Council,	  International	  Rescue	  Committee,	  Oxfam,	  and	  Save	  the	  Children.	  	  
	   In	  total,	  seven	  INGO	  staff	  members	  were	  interviewed	  (two	  IRC,	  two	  Oxfam,	  and	  one	  
from	  Save).12	  One	  to	  two	  members	  from	  each	  organization	  were	  interviewed	  and	  each	  had	  
significant	  experience	  coordinating	  and	  implementing	  field	  level	  relief	  projects	  in	  Pakistan	  and	  
other	  humanitarian	  contexts.13	  Moreover,	  three	  out	  of	  the	  seven	  INGO	  respondents	  were	  
Pakistani	  nationals	  who	  still	  work	  in	  the	  country.	  Each	  respondent	  had	  experience	  working	  
directly	  with	  the	  humanitarian	  cluster	  system	  in	  Pakistan,	  and	  four	  respondents	  (two	  IRC,	  two	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
12	  Due	  to	  strict	  time	  constraints,	  a	  second	  Save	  staff	  member	  was	  unable	  to	  be	  interviewed.	  
13	  DRC	  was	  the	  only	  INGO	  that	  did	  not	  discuss	  field-­‐level	  experience	  in	  Pakistan.	  Instead,	  the	  two	  DRC	  respondents	  
had	  significant	  interaction	  with	  the	  CWGER	  globally	  and	  could	  discuss	  at	  length	  the	  Early	  Recovery	  concept.	  One	  
DRC	  respondent	  was	  also	  a	  formerly	  deployed	  Early	  Recovery	  Advisor	  (ERA),	  and	  spoke	  about	  the	  challenges	  he	  
faced	  as	  an	  ERA	  and	  what	  the	  CWGER	  could	  have	  done	  to	  provide	  assistance	  and	  support.	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Oxfam)	  worked	  for	  Community	  Restoration	  Cluster-­‐affiliated	  INGOs.	  
	   InterAction	  was	  also	  interviewed	  to	  gain	  information	  regarding	  the	  coordination	  and	  
implementation	  strategies	  INGOs	  employ	  in	  relief	  contexts.14	  The	  InterAction	  NGO	  consortium	  
is	  the	  largest	  alliance	  of	  United	  States-­‐based	  INGOs	  and	  was	  created	  to	  provide	  a	  collaborative	  
and	  coordinated	  platform	  for	  development	  and	  humanitarian	  NGOs.	  InterAction	  membership	  
also	  serves	  as	  a	  representative	  body	  for	  the	  U.S.	  NGO	  community	  in	  the	  Inter-­‐Agency	  Standing	  
Committee	  (InterAction).	  The	  two	  members	  interviewed	  also	  commented	  on	  how	  InterAction	  
members	  (NGOs)	  prioritize	  relief	  programs	  in	  relation	  to	  Early	  Recovery.	  The	  InterAction	  
respondents	  also	  commented	  on	  effective	  strategies	  the	  CWGER	  could	  employ	  to	  generate	  
broad-­‐based	  support	  among	  NGOs	  for	  global	  policy	  issues,	  including	  Early	  Recovery.	  	  
	   Additional	  Respondents	  	  
	   In	  addition,	  one	  member	  from	  the	  GoP’s	  National	  Disaster	  Management	  Agency	  
(NDMA)	  was	  interviewed.	  The	  NDMA	  respondent	  helped	  coordinate	  the	  GoP	  response	  and	  had	  
significant	  experience	  working	  with	  the	  UN	  humanitarian	  system,	  of	  which	  each	  INGO	  operated	  
under	  during	  the	  relief	  phase.	  Moreover,	  the	  NDMA	  respondent	  also	  had	  experience	  
coordinating	  with	  the	  Humanitarian	  Country	  Team	  (HCT)	  and	  Cluster-­‐lead	  agency	  personnel,	  
including	  the	  Community	  Restoration	  Cluster	  Coordinator.15	  	  
	   Finally,	  the	  Community	  Restoration	  Cluster	  Coordinator	  was	  also	  contacted	  and	  
interviewed.	  The	  Community	  Restoration	  Cluster	  Coordinator	  was	  responsible	  for	  coordinating	  
all	  national	  and	  international	  NGOs	  affiliated	  with	  the	  Community	  Restoration	  Cluster.	  The	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
14	  With	  the	  exception	  of	  the	  Danish	  Refugee	  Council	  (DRC),	  each	  INGO	  contacted	  and	  interviewed	  are	  members	  of	  
InterAction.	  InterAction	  is	  an	  INGO	  consortium	  and	  the	  largest	  alliance	  of	  United	  States-­‐based	  NGOs.	  More	  
information	  can	  be	  found	  in	  the	  Appendix.	  	  
15	  Cluster-­‐lead	  Agency	  definition	  can	  be	  found	  in	  Appendix	  3.	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Cluster	  Coordinator	  managed	  the	  cluster	  response	  plan	  preparation	  and	  subsequent	  execution	  
of	  that	  plan	  by	  the	  Community	  Restoration	  Cluster	  members,	  including	  IRC	  and	  Oxfam,	  during	  
the	  relief	  phase.	  	  
	   Field	  Reports	  and	  Additional	  Sources	  
	   Field	  reports	  were	  obtained	  from	  INGO	  websites,	  or	  provided	  by	  INGO	  personnel.	  Field	  
reports	  included	  INGO	  and	  UN	  cluster	  progress	  reports,	  NDMA	  evaluation	  reports	  detailing	  the	  
international	  humanitarian	  effort,	  INGO	  bulletins,	  and	  the	  CAP	  and	  FLASH	  appeals.16	  It	  was	  not	  
possible	  to	  interview	  or	  attain	  primary	  source	  data	  from	  INGO	  program	  beneficiaries	  outside	  
from	  information	  included	  in	  INGO	  reports	  (“Stories	  from	  the	  Field”).	  
	   Additional	  research	  (non-­‐primary	  source	  data)	  was	  based	  on	  thorough	  examination	  of	  
the	  selected	  INGO	  interventions	  during	  the	  2010	  flood	  response.	  Sources	  consulted	  include	  
monitoring	  and	  evaluation	  reports	  compiled	  by	  INGOs,	  the	  United	  Nations,	  the	  GoP,	  and	  other	  
third	  party	  evaluators.	  	  The	  full	  list	  of	  sources	  can	  be	  found	  in	  the	  Bibliography.	  
Part	  III.	  Early	  Recovery	  Approach	  Integration	  by	  INGOs	  
	   Measuring	  the	  Degree	  of	  Early	  Recovery	  Integration	  in	  INGO	  Projects	  	  
	   The	  degree	  to	  which	  the	  Early	  Recovery	  approach	  was	  integrated	  was	  difficult	  to	  
measure.	  However,	  the	  semi-­‐structured	  interview	  method	  provided	  a	  data	  set	  that	  applied	  
specific	  “indicators”	  that	  aim	  to	  measure	  the	  extent	  of	  Early	  Recovery	  integration	  in	  INGO	  
projects	  and	  processes.17	  	  The	  interview	  data	  were	  coded,	  catalogued	  and	  charted	  into	  tables	  in	  
an	  attempt	  to	  quantify	  the	  degree	  of	  Early	  Recovery	  integration.	  The	  degree	  to	  which	  INGOs	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
16	  CAP	  and	  FLASH	  Appeals	  were	  included	  to	  help	  analyze	  how	  the	  funding	  cycle	  affected	  program	  implementation.	  
17	  See	  Appendix	  8	  for	  sample	  interview	  questions.	  
	  	   13	  
incorporated	  elements	  of	  the	  Early	  Recovery	  approach	  process	  is	  codified	  in	  two	  categories:	  
“Multi-­‐Stakeholder	  Collaboration”	  and	  “Sustainable	  Transition”.	  These	  two	  categories	  provided	  
in-­‐depth	  insight	  into	  the	  selected	  INGOs’	  planning	  and	  coordination	  strategies	  and	  mechanisms	  
used	  by	  the	  INGOs	  sampled	  during	  the	  project	  planning	  and	  phase-­‐out	  stages.	  “Project	  
Implementation”	  was	  not	  analyzed	  since	  there	  was	  not	  enough	  information	  to	  ensure	  accurate	  
results.	  Findings	  measure	  the	  extent	  to	  which	  both	  Community	  Restoration	  Cluster-­‐affiliated	  
(IRC,	  Oxfam)	  and	  non-­‐affiliated	  (Save)	  INGOs	  integrated	  aspects	  of	  the	  Early	  Recovery	  approach	  
when	  planning	  and	  coordinating	  project	  implementation	  and	  transfer.	  The	  Danish	  Refugee	  
Council	  (DRC)	  is	  not	  included,	  since	  they	  were	  not	  interviewed	  on	  field	  level	  coordination	  
strategies.	   	  
	   Methodology:	  Codified	  Interview	  Index18	  
	   For	  each	  interview,	  respondents’	  answers	  were	  recorded	  and	  transcribed.	  Responses	  
were	  then	  reviewed	  to	  determine	  patterns	  and	  inconsistencies	  in	  the	  data.	  Upon	  review,	  
responses	  were	  catalogued	  into	  two	  main	  categories:	  “Multi-­‐Stakeholder	  Collaboration”	  and	  
“Sustainable	  Transition”.	  Categories	  are	  based	  on	  benchmarks	  derived	  from	  Early	  Recovery	  
principles.19	  For	  each	  category,	  data	  are	  divided	  by	  “Indicator”	  (i.e.:	  Meetings,	  Consultations)	  
and	  organized	  according	  to	  the	  “Partner”	  engaged	  by	  the	  INGO	  (i.e.:	  National	  NGOs,	  or	  
Government	  Actors).	  The	  two	  categories	  represent	  “degree	  of	  integration”	  since	  each	  embody	  
a	  wide	  range	  of	  elements	  that	  can	  be	  used	  to	  measure	  Early	  Recovery	  integration.	  “Degree”	  is	  
measured	  by	  a	  0	  –	  5	  score,	  0	  signifying	  no	  inclusion	  of	  the	  specified	  indicator,	  and	  5	  meaning	  
extensive	  inclusion.	  For	  example,	  if	  the	  Early	  Recovery	  approach	  is	  measured	  in	  terms	  of	  “Multi-­‐
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
18	  The	  indices	  aim	  to	  quantify	  the	  degree	  of	  Early	  Recovery	  integration	  and	  illustrate	  what	  methods	  INGOs	  are	  
more	  prone	  to	  utilize	  in	  relief	  settings.	  	  	  
19	  See	  Appendix	  7.	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Stakeholder	  Collaboration”,	  and	  “Meetings”	  are	  an	  indicator	  of	  “Collaboration”,	  if	  the	  INGO	  
holds	  no	  meetings,	  then	  it	  received	  a	  0	  score.	  Likewise,	  if	  weekly	  meetings	  were	  held	  during	  the	  
planning	  and	  coordination	  phase,	  then	  the	  INGO	  received	  a	  5	  score.	  Further,	  “Additional	  
Points”	  were	  awarded	  if	  the	  INGO	  used	  a	  method	  that	  reflected	  the	  Early	  Recovery	  approach	  
not	  listed	  in	  the	  original	  table.	  	  
	   The	  complied	  INGO	  scores	  are	  condensed	  into	  two	  tables	  (below).	  Findings	  are	  analyzed	  
and	  discussed	  by	  category.	  As	  mentioned	  previously,	  results	  are	  based	  on	  interview	  responses.	  
Accordingly,	  each	  INGO	  has	  an	  individual	  table	  and	  assigned	  scores	  based	  on	  respective	  INGO	  
interview	  responses.	  There	  are	  eight	  tables	  in	  total:	  six	  INGO	  tables	  (three	  INGOs	  by	  two	  
categories),	  and	  two	  tables	  that	  show	  compiled	  INGO	  scores	  for	  each	  category.	  The	  full	  set	  of	  
tables	  can	  be	  found	  in	  the	  Appendix	  and	  contains	  a	  breakdown	  and	  explanation	  of	  each	  
assigned	  score.20	  
	  	  	  	  Coding	  Key	  	  	  	  	  	  
	  
*Score	  adjusted	  based	  on	  questions	  asked/answered.	  “Not	  Specified”	  
indicates	  questions	  not	  asked	  or	  no	  mention	  from	  respondents	  during	  the	  
interview	  and	  do	  not	  count	  negatively	  toward	  the	  INGOs’	  total	  score.	  
	  
*N/A	  stands	  for	  Not	  Applicable.	  Either	  the	  INGO	  was	  not	  questioned	  on	  this	  
indicator	  or	  it	  was	  not	  applicable	  in	  the	  context	  provided.	  	  
	  
	   Category	  1:	  Multi-­‐Stakeholder	  Collaboration	  	  
	   Question:	  What	  actors	  did	  your	  organization	  work	  in	  partnership	  with	  during	  the	  
planning	  and	  implementation	  phases	  of	  the	  relief	  response?	  And	  what	  coordination	  
mechanisms	  did	  your	  organization	  utilize,	  ex:	  community	  meetings,	  government	  consultancies,	  
other	  UN	  Agencies?	  Please	  provide	  specific	  examples.	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
20	  This	  data	  table	  is	  an	  attempt	  to	  quantify	  respondents’	  answers	  to	  interview	  questions.	  
Score	   Degree	  
0	   None	  
1	   Minimal	  
2	   Somewhat	  
3	   Adequate	  
4	   Strong	  
5	   Extensive	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   Category	  I	  Compiled	  Scores	  Table21	  
	  
	  
	  
	  
Final	  
Tally	  
	  
	  
	  
Partner	  
Multi-­‐Stakeholder	  Collaboration	  -­‐	  Planning	  and	  Coordination	  Process	  
	  
Other	  
Cluster-­‐
Affiliated	  
INGOs	  
	  
National	  
NGOs	  
(Cluster-­‐
Affiliated	  
or	  Other)	  
Local	  Civil	  
Society	  
(Community	  
Committees,	  
Women's	  
Groups,	  etc.)	  
Government	  
Actors	  
(National,	  
Provincial,	  
District	  
Level)	  
	  
UN	  
Agencies	  
(Outside	  of	  
ER	  Cluster)	  
	  
	  
Other	  (Please	  
Specify)	  
	  
INGO	  
IRC	   3/20	   2/20	   15/20	   7.5/20	   0/20	   5	  	  Add.	  Points	  
Save	   7.5/20	   11/20	   20/20	   14.5/20	   0/20	   No	  Add.	  Points	  
Oxfam	   10/20	   20/20	   0/20	   14.5/20	   1/20	   No	  Add.	  Points	  
	  
	   Findings	  for	  Multi-­‐Stakeholder	  Collaboration	  	  
	   Each	  INGO	  scored	  relatively	  high	  for	  Early	  Recovery	  integration	  as	  measured	  by	  Multi-­‐
Stakeholder	  Collaboration.	  IRC	  and	  Save	  scored	  particularly	  high	  with	  regard	  to	  community	  
level	  engagement	  measured	  under	  “Local	  Civil	  Society”	  (Tables	  1,	  2).	  IRC	  scored	  a	  15/20	  for	  this	  
indicator	  while	  Save	  earned	  20/20.	  This	  is	  a	  robust	  measure	  of	  Early	  Recovery	  integration	  and	  
shows	  a	  high	  degree	  of	  integration	  by	  these	  two	  INGOs.	  Involving	  local	  civil	  society	  in	  the	  
planning	  and	  coordination	  processes	  enables	  community-­‐driven	  projects	  to	  “encourage	  self-­‐
reliance	  of	  affected	  populations	  and	  help	  rebuild	  livelihoods”,	  an	  essential	  principle	  of	  the	  Early	  
Recovery	  approach	  (CWGER,	  2008,	  p.	  10).	  	  
	   Oxfam	  received	  a	  N/A	  score	  for	  “Local	  Civil	  Society”	  since	  Oxfam	  is	  typically	  not	  an	  
implementing	  agent.	  However,	  Oxfam	  did	  report	  their	  “local	  partners”	  (national	  NGOs),	  who	  
are	  the	  main	  implementing	  agents	  for	  Oxfam	  projects,	  strongly	  collaborated	  with	  local	  civil	  
society	  when	  planning	  and	  coordinating	  projects.	  Oxfam	  received	  “N/A”	  for	  this	  indicator	  since	  
there	  was	  not	  enough	  information	  provided	  to	  determine	  an	  accurate	  score.	  At	  the	  same	  time,	  
Oxfam	  collaborated	  significantly	  with	  “National	  NGOs”	  and	  “Government	  Agencies”,	  scoring	  a	  
20/20	  and	  14.5/20	  respectively	  (Table	  3).	  This	  is	  a	  strong	  indicator	  of	  the	  Early	  Recovery	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
21	  Scores	  for	  Category	  I	  are	  out	  of	  20	  (4x5	  table,	  0	  –	  5	  score	  per	  box).	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approach	  since	  it	  shows	  Oxfam	  encouraged	  national	  actors	  to	  incorporate	  local	  solutions	  into	  
rehabilitation	  projects.	  Findings	  suggest	  that	  the	  INGOs	  sampled	  collaborated	  the	  most	  with	  
National	  NGOs,	  Local	  Civil	  Society,	  and	  Local	  Government	  Actors	  when	  planning	  and	  
coordinating	  projects.	  
	   Findings	  also	  suggest	  that	  inter-­‐cluster	  coordination	  at	  the	  field	  and	  national	  level	  was	  
not	  strong	  between	  the	  INGOs	  sampled	  and	  other	  UN	  clusters,	  as	  measured	  through	  “UN	  
Agencies”	  (Tables	  1,2,	  3).22	  IRC	  and	  Save	  scored	  “Not	  Specified”,	  indicating	  minimal	  or	  no	  
measure	  of	  collaboration,	  while	  Oxfam	  scored	  a	  1	  for	  “Information	  Sharing”.	  This	  finding	  also	  
suggests	  there	  was	  minimal	  collaboration	  between	  the	  different	  clusters	  particularly	  at	  the	  field	  
level,	  even	  when	  operating	  in	  the	  same	  areas.	  Most	  respondents	  focused	  on	  the	  Community	  
Restoration	  Cluster	  coordination	  mechanisms,	  which	  could	  account	  for	  the	  lack	  of	  responses	  
with	  respect	  to	  inter-­‐cluster	  coordination,	  as	  measured	  under	  “UN	  Agencies”	  (Tables	  1,2,	  3).	  
Conjointly,	  Oxfam	  stated	  that	  most	  clusters	  collaborated	  through	  NGOs	  rather	  than	  with	  each	  
other,	  which	  could	  account	  for	  the	  lack	  of	  direct	  coordination	  shown	  throughout	  the	  index	  
(Majid	  Khan,	  2014).	  Regardless,	  this	  finding	  appears	  consistent	  for	  all	  INGOs	  sampled	  and	  
suggests	  that	  minimal	  inter-­‐cluster	  collaboration	  could	  have	  inhibited	  INGOs’	  ability	  to	  
coordinate	  across	  cluster	  lines.	  	  	  
	   Moreover,	  index	  findings	  suggest	  that	  cluster-­‐driven	  coordination	  was	  not	  strong,	  as	  
measured	  under	  “Other	  Cluster-­‐Affiliated	  INGOs”.	  Respondents	  frequently	  stated	  that	  cluster-­‐
initiated	  meetings	  were	  often	  cancelled	  or	  merely	  directional,	  rather	  than	  collaborative,	  which	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
22	  IRC	  and	  Save	  operated	  at	  the	  field	  level,	  while	  Oxfam	  operated	  at	  the	  national	  level.	  All	  INGO	  respondents	  were	  
asked	  about	  inter-­‐cluster	  coordination	  at	  each	  respective	  level.	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could	  account	  for	  the	  low	  “Meetings”	  score.23	  This	  finding	  suggests	  that	  a	  lack	  of	  formal	  cluster	  
meetings	  could	  have	  constrained	  INGO	  coordination	  when	  implementing	  cluster-­‐driven	  
projects.	  Moreover,	  “Consultations”	  also	  did	  not	  score	  high	  across	  the	  board,	  particularly	  under	  
the	  “Other	  Cluster-­‐Affiliated	  INGOs”	  and	  “National	  NGOs”	  indicators	  (Tables	  1,2,	  3).	  
Respondents	  intimated	  that	  meetings	  often	  included	  consultation,	  which	  may	  explain	  why	  	  
“Consultations”	  received	  low	  scores	  when	  “Meetings”	  received	  higher	  scores.	  Correspondingly,	  
this	  finding	  also	  suggests	  that	  a	  lack	  of	  formal	  cluster	  meetings	  could	  prevent	  international	  and	  
national	  NGO	  collaboration.	  
	   Finally,	  findings	  also	  indicate	  strong	  INGO	  collaboration	  outside	  of	  the	  cluster.	  This	  
finding	  is	  consistent	  with	  respondents’	  claim	  that	  INGOs	  often	  coordinated	  informally	  and	  
created	  area-­‐specific	  groups	  to	  collaborate	  and	  plan	  projects.	  All	  respondents	  stated	  that	  
informal	  coordination	  structures	  did	  occur	  on	  some	  level	  among	  international	  and	  national	  
NGOs,	  especially	  in	  areas	  where	  national	  capacity	  was	  higher	  (refer	  to	  Successful	  Strategies	  
Section).	  However,	  INGOs	  received	  low	  scores	  for	  both	  “Other	  Cluster-­‐Affiliated	  INGOs”	  and	  
“National	  NGOs”	  indicating	  that	  formal	  and	  informal	  coordination	  did	  not	  occur	  by	  INGOs	  with	  
these	  two	  groups.	   	  
	   Category	  2:	  Sustainable	  Transition	  and	  Phase-­‐Out	  Strategy	  
	   Question:	  Since	  there	  was	  no	  cluster-­‐transition	  strategy,	  did	  your	  organization	  transfer	  
ownership	  and	  control	  of	  programs?	  If	  so,	  how	  did	  your	  organization	  manage	  this	  task?	  And	  
who	  were	  the	  main	  actors	  you	  transferred	  the	  programs	  to?	  Please	  provide	  specific	  examples	  of	  
which	  programs	  were	  transferred	  and	  what	  types	  of	  programs	  were	  transferred?	  	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
23	  “Meetings”	  received	  some	  high	  scores,	  however,	  as	  noted	  in	  the	  Tables,	  these	  meetings	  were	  not	  cluster-­‐
coordinated,	  and	  instead	  informally	  organized	  by	  INGOs	  operating	  in	  the	  same	  areas	  in	  the	  field.	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   Category	  2	  Compiled	  Scores	  Table24	  
	  
	  
	  
	  
Final	  
Tally	  
Sustainable	  Transition	  -­‐	  Planning,	  Coordination	  and	  Transfer	  Process	  
	  
	  
Partner	  
	  
Other	  
Cluster-­‐
Affiliated	  
INGOs	  
	  
National	  
NGOs	  
(Cluster-­‐
Affiliated	  
or	  Other)	  
Local	  Civil	  
Society	  
(Community	  
Committees,	  
Women's	  
Groups,	  etc.)	  
Government	  
Actors	  
(National,	  
Provincial,	  
District	  
Level)	  
	  
UN	  
Agencies	  
(Outside	  
of	  ER	  
Cluster)	  
	  
	  
Other	  (Please	  
Specify)	  
	  
INGO	  
IRC	   0/30	   19/30	   29.5/30	   21/30	   0/30	   9	  Add.	  Points	  
Save	   4.5/30	   20/30	   18/30	   26.5/30	   0/30	   No	  Add.	  Points	  
Oxfam	   3.5/30	   28.5/30	   0/30	   7.5/30	   0/30	   No	  Add.	  Points	  
	  
	   Findings	  for	  Sustainable	  Transition	  
	   Findings	  for	  Sustainable	  Transition	  are	  similar	  to	  Multi-­‐Stakeholder	  Collaboration	  in	  that	  
the	  “Other	  Cluster-­‐affiliated	  INGOs”	  and	  “UN	  Agencies	  (Outside	  CR	  Cluster)”	  indicators	  also	  
showed	  no	  involvement	  or	  engagement	  by	  INGOs	  (Tables	  4,	  5,	  6).	  These	  two	  indicators	  were	  
consistently	  not	  as	  strong	  as	  the	  other	  indicators	  monitored	  throughout	  the	  interview	  process.	  
Respondents	  did	  not	  provide	  any	  specific	  information	  regarding	  how	  their	  INGO	  coordinated,	  
planned,	  and	  enacted	  transition/phase-­‐out	  strategies	  for	  relief	  projects	  in	  relation	  to	  these	  two	  
indicators.	  Each	  respondent	  was	  asked	  about	  inner-­‐cluster	  collaboration	  mechanisms.	  
Respondents	  provided	  multiple	  examples	  that	  clearly	  illustrated	  partnership	  and	  collaboration	  
with	  local	  NGOs,	  district	  level	  government	  and	  local	  civil	  society.	  However,	  all	  respondents	  
made	  no	  mention	  of	  coordination	  between	  other	  cluster-­‐affiliated	  INGO	  during	  phase-­‐out	  or	  
with	  other	  UN	  Agencies.	  
	   According	  to	  the	  CWGER,	  the	  Community	  Restoration	  Cluster	  did	  not	  create	  a	  cluster-­‐
transition	  strategy	  to	  phase-­‐out	  cluster-­‐driven	  projects.	  In	  a	  cluster-­‐transition	  strategy,	  all	  
implementing	  agents	  operating	  under	  the	  specific	  Cluster	  would	  follow	  cluster-­‐initiated	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
24	  Scores	  for	  Category	  2	  are	  out	  of	  30	  (6x5	  table,	  0	  –	  5	  score	  per	  box).	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transitions	  procedures.	  Accordingly,	  INGOs	  operating	  under	  a	  cluster-­‐transition	  strategy	  should	  
collaborate	  and	  coordinate	  project	  phase-­‐out	  and	  transition.	  However,	  since	  the	  2010	  flood	  
response	  did	  not	  enact	  a	  cluster-­‐transition	  strategy,	  it	  could	  explain	  why	  “Other	  Cluster-­‐
affiliated	  INGOs”	  and	  “UN	  Agencies	  (Outside	  CR	  Cluster)”	  did	  not	  produce	  strong	  results.25	  	  
	   This	  finding	  could	  suggest	  that	  without	  a	  cluster-­‐transition	  strategy,	  INGOs	  are	  unlikely	  
to	  initiate	  coordination	  for	  project	  phase-­‐out	  and	  transition	  of	  field-­‐level	  projects,	  regardless	  of	  
the	  project	  (cluster-­‐driven	  or	  INGO	  initiated).	  Moreover,	  these	  findings	  also	  suggest	  INGOs	  do	  
not	  formally	  coordinate	  with	  each	  other	  during	  phase-­‐out.	  Respondents	  noted	  that	  several	  
informal	  NGO	  groups	  formed	  during	  project	  planning	  and	  coordination,	  however,	  respondents	  
did	  not	  indicate	  this	  informal	  coordination	  occurred	  during	  phase-­‐out.	  Respondents	  also	  did	  not	  
expressly	  state	  that	  a	  formalized	  cluster-­‐transition	  strategy	  would	  have	  been	  helpful,	  but	  did	  
argue	  that	  having	  stronger	  coordination	  and	  information	  sharing	  initiated	  by	  the	  cluster	  would	  
have	  helped	  all	  NGOs	  operating	  under	  the	  Community	  Restoration	  Cluster	  find	  “common	  
solutions	  and	  common	  stances”	  when	  implementing	  programs	  and	  coordinating	  with	  district	  
level	  government	  line	  departments	  (Ahmed,	  2014).	  
	   Findings	  also	  show	  that	  all	  INGOs	  interviewed	  employed	  very	  similar	  procedures	  when	  
transferring	  or	  phasing-­‐out	  projects.	  Both	  IRC	  and	  Save	  earned	  strong	  scores,	  29.5/30	  and	  
19/30	  respectively,	  under	  “Local	  Civil	  Society”	  (Tables	  4,	  5).	  As	  mentioned	  previously,	  Oxfam	  did	  
not	  receive	  a	  score	  for	  “Local	  Civil	  Society”	  as	  they	  are	  not	  typically	  an	  implementing	  agent.	  Not	  
enough	  information	  was	  attained	  to	  determine	  the	  extent	  to	  which	  Oxfam’s	  implementing	  
partners	  engaged	  with	  “Local	  Civil	  Society”	  and	  is	  therefore	  left	  out.	  At	  the	  same	  time,	  all	  INGOs	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
25	  See	  Appendix	  7	  for	  complete	  results.	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received	  high	  scores	  under	  “National	  NGOs”	  and	  “Government	  Actors”,	  which	  demonstrates	  
strong	  collaboration	  with	  these	  actors	  (Table	  6).	  	  Each	  INGO	  provided	  examples	  that	  detailed	  
strong	  engagement	  and	  partnership	  with	  national	  NGOs,	  local	  civil	  society	  and	  district	  level	  
government,	  particularly	  relevant	  line	  departments,	  when	  transferring	  projects	  and	  phasing-­‐out	  
leadership	  management.	  Transferring	  projects	  to	  national	  actors	  is	  a	  robust	  indicator	  of	  the	  
Early	  Recovery	  approach	  since	  it	  establishes	  the	  foundations	  for	  nationally-­‐owned	  longer-­‐term	  
recovery	  and	  improves	  project	  sustainability.	  All	  INGOs	  scored	  high	  marks	  for	  this	  indicator,	  
signifying	  a	  high	  degree	  of	  integration	  for	  this	  particular	  element	  of	  the	  Early	  Recovery	  
approach.	  	  
	   Summary	  of	  Findings	  
	   Based	  on	  the	  findings,	  the	  INGOs	  sampled	  adequately	  integrated	  elements	  of	  the	  Early	  
Recovery	  approach	  into	  their	  projects	  during	  the	  relief	  phase.26	  All	  INGOs	  interviewed	  
consistently	  earned	  high	  scores	  for	  the	  “National	  NGOs”,	  “Local	  Civil	  Society”,	  and	  
“Government	  Actors”	  indicators,	  illustrating	  a	  robust	  degree	  of	  Early	  Recovery	  approach	  
integration	  as	  measured	  through	  “Multi-­‐Stakeholder	  Collaboration”	  and	  “Sustainable	  
Transition”	  categories.	  	  
	   All	  respondents	  provided	  examples	  of	  projects	  implemented	  during	  the	  relief	  phase	  that	  
illustrated	  Early	  Recovery	  approach	  integration.	  However,	  respondents	  stated	  that	  the	  majority	  
of	  these	  programs	  were	  not	  expressly	  titled	  “Early	  Recovery”,	  even	  within	  the	  Community	  
Restoration	  Cluster.	  Though	  this	  did	  not	  appear	  to	  affect	  the	  degree	  of	  Early	  Recovery	  approach	  
integration	  in	  INGO	  projects	  and	  processes,	  it	  could	  explain	  why	  INGOs	  did	  not	  immediately	  see	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
26	  Though	  most	  INGO	  staff	  interviewed	  indicated	  their	  response	  programs	  included	  elements	  similar	  to	  or	  
reflective	  of	  Early	  Recovery,	  most	  INGO	  programs	  were	  not	  titled	  “Early	  Recovery”.	  Instead,	  Disaster	  Risk	  
Reduction	  (DRR)	  or	  Rehabilitation	  were	  more	  common.	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how	  their	  standard	  operating	  procedures	  reflected	  elements	  of	  the	  Early	  Recovery	  approach.	  
Further,	  each	  respondent	  highlighted	  several	  challenges	  that	  hindered	  their	  INGO	  from	  
collaborating	  and	  coordinating	  with	  all	  actors	  listed	  in	  the	  index.	  These	  barriers	  and	  challenges	  
could	  explain	  some	  of	  the	  variation	  and	  inconsistencies	  brought	  forth	  in	  the	  findings	  for	  both	  
cluster-­‐driven	  Early	  Recovery	  projects	  and	  informal	  integration	  of	  the	  Early	  Recovery	  Approach.	  	  	  
Part	  IV.	  Barriers	  and	  Challenges	  	  
	   After	  conducting	  extensive	  interviews,	  respondents	  iterated	  the	  same	  barriers	  and	  
challenges	  their	  respective	  INGOs	  and/or	  agency	  encountered	  when	  attempting	  to	  implement	  
formal	  Early	  Recovery	  programs	  and	  informally	  integrate	  elements	  of	  the	  Early	  Recovery	  
approach	  during	  the	  2010	  response.27	  The	  central	  challenges	  are	  grouped	  into	  2	  categories,	  
National	  Level	  and	  Cluster	  Level	  challenges.	  	  	  	  
	   Though	  the	  exact	  National	  Level	  challenges	  may	  not	  be	  present	  in	  every	  humanitarian	  
context,	  respondents	  stated	  that	  the	  Cluster	  Level	  barriers	  mirror	  challenges	  INGOs	  encounter	  
when	  operating	  in	  other	  relief	  settings.	  	  	  
	   National	  Level	  	  
	   National	  level	  issues	  occurred	  with	  upper-­‐level	  management	  based	  in	  Islamabad,	  
including	  the	  Government	  of	  Pakistan	  (GoP),	  the	  Humanitarian	  Country	  Team	  (HCT)	  and	  the	  
Humanitarian	  Coordinator	  (HC).	  Though	  the	  national	  level	  issues	  do	  not	  directly	  affect	  the	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
27	  The	  challenges	  and	  issues	  encountered	  by	  INGOs	  during	  the	  relief	  phase	  were	  not	  unique	  to	  Pakistan.	  According	  
to	  respondents,	  similar	  confusion	  and	  resistance	  among	  national	  actors	  and	  UN	  agencies	  occurs	  frequently.	  
Specific	  cases	  referenced	  during	  interviews	  include	  Zimbabwe	  and	  Indonesia	  (Trolle,	  2014).	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INGOs	  operating	  in	  the	  field,	  they	  nevertheless	  impacted	  the	  Community	  Restoration	  Cluster	  in	  
terms	  of	  management,	  financing,	  and	  coordination.	  	  
	   GoP	  Separation	  
	   In	  Islamabad,	  there	  was	  confusion	  within	  the	  Government	  of	  Pakistan	  (GoP)	  regarding	  
the	  Early	  Recovery	  concept,	  specifically	  the	  timeline	  for	  Early	  Recovery	  during	  the	  response	  
(Khan,	  2014).	  Early	  Recovery	  starts	  immediately	  during	  the	  relief	  phase	  in	  an	  effort	  to	  shorten	  
the	  relief	  time	  and	  jumpstart	  recovery	  initiatives	  (CWGER).	  However,	  according	  to	  Hidayat	  
Khan,	  the	  Community	  Restoration	  Cluster	  Coordinator	  for	  the	  2010	  flood	  response,	  there	  may	  
have	  been	  some	  wrong	  messaging	  regarding	  Early	  Recovery	  which	  led	  the	  GoP	  to	  formally	  
separate	  the	  relief	  and	  recovery	  responses	  into	  two	  distinct	  phases.28	  	  
	   Further,	  “the	  [Humanitarian	  Coordinator]	  decided	  to	  change	  the	  name	  of	  the	  [Early	  
Recovery]	  Cluster	  and	  rename	  it	  the	  Community	  Restoration	  Cluster	  with	  the	  mandate	  
governance,	  infrastructure,	  environment,	  et	  cetera”	  (Khan,	  2014).	  Though	  in	  2010	  it	  was	  
customary	  to	  re-­‐label	  the	  Early	  Recovery	  Cluster	  and	  “Call	  It	  What	  It	  Is”,	  the	  re-­‐labeling	  made	  it	  
difficult	  for	  INGOs	  operating	  under	  the	  Community	  Restoration	  Cluster	  to	  understand	  their	  role	  
and	  how	  Early	  Recovery	  fit	  in	  with	  the	  Cluster	  mandate.	  Moreover,	  programs	  implemented	  by	  
INGOs	  under	  the	  Community	  Restoration	  Cluster	  were	  not	  expressly	  labeled	  as	  “Early	  
Recovery”	  programs.	  This	  separation	  directly	  affected	  how	  all	  UN	  clusters,	  and	  by	  extension	  the	  
cluster-­‐affiliated	  INGOs’	  relief	  programs	  were	  prioritized	  and	  titled.	  
	   Since	  Early	  Recovery	  was	  considered	  a	  separate	  phase,	  “life-­‐saving	  interventions	  were	  
prioritized	  by	  the	  UN	  cluster	  system	  over	  Early	  Recovery	  programs”	  during	  the	  relief	  phase	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
28	  As	  mentioned	  in	  the	  Background	  Section,	  the	  relief	  phase,	  coordinated	  by	  OCHA,	  lasted	  from	  the	  onset	  of	  the	  
emergency	  through	  December	  31,	  2010;	  and	  the	  recovery	  phase,	  labeled	  “Early	  Recovery”,	  was	  coordinated	  by	  
UNDP,	  which	  started	  on	  January	  1,	  2011.	  	  
	  	   23	  
which	  materialized	  particularly	  in	  terms	  of	  funding	  allocations	  (Khan,	  2014).	  “There	  was	  Early	  
Recovery	  funding,	  and	  there	  was	  [Central	  Emergency	  Response	  Fund	  (CERF)]	  funding.	  But	  [the	  
CERF]	  was	  for	  lifesaving”	  interventions	  (Khan,	  2014).	  Thus,	  the	  Community	  Restoration	  Cluster	  
was	  often	  “left	  out”	  of	  funding	  opportunities	  since	  it	  was	  not	  considered	  to	  be	  immediately	  
“lifesaving”	  (Khan,	  2014).	  By	  extension,	  “the	  focus	  of	  the	  [Community	  Restoration]	  Cluster	  got	  
muddied	  a	  bit,	  due	  to	  government	  involvement,	  which	  may	  have	  affected	  how	  the	  NGOs	  
engaged	  with	  the	  Cluster	  in	  2010”	  (Nichols,	  2014).	  	  
	   HCT	  Resistance	  
	   There	  was	  also	  resistance	  by	  the	  Humanitarian	  Country	  Team	  (HCT)	  to	  prioritize	  
integration	  of	  formal	  Early	  Recovery	  into	  the	  Cluster	  response	  during	  the	  immediate	  relief	  
phase,	  despite	  activating	  the	  Community	  Restoration	  Cluster	  and	  the	  deployment	  of	  an	  Early	  
Recovery	  Advisor	  (ERA).29	  “The	  argument	  was	  that	  [Early	  Recovery]	  seemed	  like	  a	  duplication	  of	  
efforts	  since	  Disaster	  Risk	  Reduction	  (DRR)	  was	  already	  included	  in	  UN	  programs”	  and	  there	  
was	  to	  be	  a	  distinct	  Early	  Recovery	  phase	  (Khan,	  2014).30	  Consequently,	  “when	  the	  initial	  
response	  plan	  was	  launched,	  the	  Community	  Restoration	  Cluster	  was	  not	  made	  a	  part	  of	  it”	  
(Khan,	  2014).	  Instead,	  “Early	  Recovery	  [was	  to]	  come	  after	  a	  few	  months	  and	  appear	  in	  the	  
revised	  [response]	  plan”	  thus	  delaying	  Early	  Recovery	  integration	  within	  the	  response	  (Khan,	  
2014).	  	  
	   Respondents	  noted	  the	  lack	  of	  full-­‐fledged	  support	  from	  the	  HCT	  led	  to	  general	  
resistance	  to	  the	  Community	  Restoration	  Cluster	  and	  the	  Early	  Recovery	  concept	  by	  
implementing	  agents,	  including	  the	  other	  UN	  Clusters	  and	  the	  NGOs	  operating	  under	  each	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
29	  See	  Appendix	  3	  for	  complete	  explanation	  of	  the	  Humanitarian	  Country	  Team.	  
30	  See	  Appendix	  2	  for	  Disaster	  Risk	  Reduction	  definition.	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cluster.	  This	  resistance	  could	  explain	  the	  low	  score	  for	  inter-­‐cluster	  coordination	  measured	  
under	  “UN	  Agencies”	  in	  both	  categories.	  Correspondingly,	  “many	  [UN]	  agencies	  [and	  INGOs]	  did	  
not	  see	  that	  Early	  Recovery	  was	  part	  of	  their	  responsibility”	  and	  did	  not	  formally	  include	  (title)	  
Early	  Recovery	  in	  their	  programs	  (Trolle,	  2014).31	  
	   Cluster	  Level	  
	   Cluster	  level	  issues	  pertain	  only	  to	  INGOs	  operating	  as	  part	  of	  the	  Community	  
Restoration	  Cluster.	  The	  barriers	  and	  challenges	  faced	  by	  INGOs	  operating	  under	  the	  
Community	  Restoration	  Cluster	  are	  broken	  into	  subgroups	  in	  an	  effort	  to	  clearly	  organize	  the	  
information.	  Challenges	  reported	  shed	  light	  to	  the	  variation	  in	  both	  categories	  and	  help	  explain	  
the	  different	  levels	  of	  coordination	  documented	  during	  the	  planning	  and	  coordination	  and	  
phase-­‐out	  stages.	  Subgroups	  include	  Cluster	  Meeting	  Management,	  Information	  Sharing,	  
Funding	  Streams,	  and	  Direct	  NGO	  Participation.	  
	   In	  general,	  respondents	  noted	  that	  overall,	  “the	  Community	  Restoration	  Cluster	  was	  not	  
as	  strong	  as	  the	  other	  emergency	  clusters”	  in	  terms	  of	  coordinating	  and	  streamlining	  programs	  
(Ahmed,	  2014).32	  Moreover,	  at	  the	  district	  level,	  there	  was	  no	  international	  or	  national	  NGO	  co-­‐
lead	  to	  represent	  the	  NGO	  community	  with	  the	  Community	  Restoration	  Cluster	  (Ahmed,	  2014).	  
Consequently,	  the	  NGO	  voice	  (both	  national	  and	  international)	  was	  not	  strongly	  incorporated	  
into	  district	  level	  coordination	  mechanisms	  (Ahmed,	  2014).	  	  
	   Cluster	  Meeting	  Management	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
31	  According	  to	  respondents,	  this	  was	  also	  true	  of	  other	  crisis	  situations,	  including	  Pakistan,	  Indonesia	  in	  2009,	  and	  
Zimbabwe	  in	  2010	  (Trolle,	  2014).	  	  
32	  Other	  clusters	  identified	  were	  Water,	  Sanitation	  and	  Hygiene	  (WASH),	  headed	  by	  UNICEF,	  and	  the	  Food	  Security	  
Cluster,	  headed	  by	  FAO.	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   A	  major	  barrier	  for	  INGOs	  attempting	  to	  implement	  cluster-­‐driven	  Early	  Recovery	  
projects	  was	  ineffective	  or	  poorly	  managed	  cluster	  meetings	  at	  the	  district	  level.	  During	  the	  
relief	  phase,	  the	  Community	  Restoration	  Cluster	  led	  by	  UNDP	  held	  national	  and	  district	  level	  
meetings	  with	  all	  implementing	  organizations	  (all	  cluster-­‐affiliated	  international	  and	  national	  
NGOs)	  to	  collaborate	  and	  coordinate	  planning	  and	  implementation	  of	  cluster-­‐driven	  projects.	  
However,	  according	  to	  respondents,	  there	  were	  “issues	  with	  basic	  meeting	  management”	  
which	  led	  to	  poor	  coordination	  within	  the	  Cluster	  and	  inefficient	  project	  implementation	  
(Nichols,	  2014).	  	  
	   At	  the	  national	  level,	  meetings	  that	  took	  place	  in	  Islamabad	  “in	  some	  cases…were	  not	  as	  
effective	  as	  they	  should	  be	  in	  terms	  of	  documenting	  what	  [was]	  going	  on	  in	  [affected]	  areas”	  
(Muhammad,	  2014).	  Moreover,	  there	  was	  minimal	  discussion	  of	  “what	  the	  proposed	  
interventions	  and	  strategies	  [were]	  by	  local	  or	  international	  organizations”	  (Muhammad,	  2014).	  
Consequently,	  “when	  [NGOs]	  came	  out	  of	  the	  meeting	  [we]	  had	  nothing	  to	  strategize	  or	  [we]	  
didn’t	  have	  any	  document	  to	  share	  with	  the	  other	  organizations	  working	  [in	  the	  same	  areas]	  or	  
with	  the	  community,”	  which	  could	  explain	  why	  “Cluster-­‐Affiliated	  INGOs”	  scored	  low	  in	  both	  
categories	  under	  formal	  “Meetings”	  and	  “Consultations”	  (Muhammad,	  2014).	  Conjointly,	  
respondents	  stated,	  “most	  meetings	  [were]	  just	  a	  formality,	  so	  they	  were	  taken	  for	  granted”	  
instead	  of	  providing	  a	  collaborative	  platform	  to	  improve	  coordination	  among	  the	  implementing	  
agents	  (Muhammad,	  2014).	  	  
	   Several	  respondents	  also	  stated	  that	  they	  did	  not	  “feel	  that	  they	  [gained]	  something	  
from	  going	  to	  these	  meetings”	  particularly	  because	  “they	  don’t	  feel	  they	  have	  influence”	  
(Trolle,	  2014).	  Respondents	  said,	  “UNDP	  are	  used	  to	  dictating	  the	  organizations	  in	  the	  [Cluster]	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meetings”	  (Ahmed,	  2014).33	  Instead	  of	  using	  a	  “participatory	  or	  sharing	  approach,	  and	  being	  a	  
voice	  for	  humanitarian	  organizations	  and	  affected	  communities…UNDP	  used	  to	  treat	  us	  like	  we	  
are	  all	  the	  small	  implementing	  partners	  of	  UNDP”	  as	  opposed	  to	  collaborative	  partners	  (Ahmed,	  
2014).	  	  Simultaneously,	  respondents	  stated	  that	  UNDP	  “were	  not	  listening	  to	  us	  at	  that	  time,	  
and	  several	  organizations	  actually	  walked	  out	  of	  [the	  Community	  Restoration	  Cluster]	  
meetings”	  (Ahmed,	  2014).	  This	  could	  explain	  why	  the	  “Consultation”	  indicator	  scored	  
consistently	  low	  when	  “Meetings”	  scored	  high.	  In	  addition,	  “most	  of	  the	  time	  these	  meetings	  
[were]	  held	  for	  the	  sake	  of	  conducting	  a	  meeting	  and	  not	  taken	  seriously	  to	  move	  forward	  or	  to	  
involve	  other	  stakeholders	  into	  the	  coordination”	  (Muhammad,	  2014).	  Accordingly,	  INGOs	  did	  
not	  have	  “a	  motivation	  to	  go	  into…cluster	  meetings”	  (Trolle,	  2014)	  particularly	  since	  the	  general	  
impression	  was	  that	  “UNDP	  was	  not	  taking	  their	  role	  seriously”	  (Muhammad,	  2014).	  	  	  
	   On	  top	  of	  meeting	  management,	  all	  respondents	  stated	  that	  on	  several	  occasions,	  
“meetings	  would	  be	  called	  and	  then	  canceled,”	  especially	  at	  the	  district	  level	  (Nichols,	  2014).	  At	  
the	  district	  level,	  UNDP	  typically	  delegated	  meeting	  organization	  to	  the	  District	  Coordination	  
Officer	  (DCO).	  However,	  “when	  the	  meeting	  time	  came,	  the	  DCO	  was	  often	  in	  another	  
meeting…so	  the	  meeting	  never	  took	  place	  at	  all”	  (Muhammad,	  2014).	  Likewise,	  “about	  50%	  of	  
the	  time,	  a	  meeting	  would	  be	  cancelled	  while	  [the	  NGOs]	  were	  in	  route.	  This	  all	  had	  a	  
significant	  dampening	  effect	  on	  [NGOs’]	  willingness	  to	  coordinate”	  (Nichols,	  2014).	  	  
	   Information	  Sharing	  
	   Another	  barrier	  for	  INGOs	  working	  under	  the	  Community	  Restoration	  Cluster	  was	  poor	  
information	  sharing.	  As	  the	  cluster	  lead	  agency,	  respondents	  stated	  that	  UNDP	  should	  be	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
33	  UNDP	  was	  the	  Cluster	  lead	  Agency	  for	  the	  Community	  Restoration	  Cluster	  in	  Pakistan	  in	  2010.	  Respondents	  
often	  spoke	  of	  the	  Community	  Restoration	  Cluster	  as	  synonymous	  to	  UNDP.	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responsible	  for	  disseminating	  relevant	  information	  among	  all	  implementing	  organizations	  
operating	  under	  the	  Cluster,	  specifically	  the	  content	  discussed	  during	  cluster	  meetings,	  
decisions	  made	  at	  the	  national	  level	  by	  the	  UN	  and	  GoP,	  and	  information	  from	  or	  pertaining	  to	  
the	  other	  UN	  clusters.	  Instead,	  after	  a	  cluster	  meeting,	  there	  was	  minimal	  cluster-­‐initiated	  
follow	  up	  with	  affiliated	  NGOs.	  Respondents	  stated	  they	  were	  often	  “waiting	  for	  the	  meeting	  
minutes	  and	  documentation	  of	  the	  decisions	  made	  during	  the	  meeting	  in	  terms	  of	  delegating	  
roles	  and	  responsibilities”	  which	  usually	  never	  came	  (Muhammad,	  2014).	  Consequently,	  
respondents	  stated	  that	  slow	  information	  sharing	  also	  led	  to	  delays	  and	  stagnation	  when	  
implementing	  cluster-­‐driven	  relief	  programs.	  Moreover,	  all	  respondents	  stated	  that	  the	  
Community	  Restoration	  Cluster	  did	  not	  disseminate	  “action	  points	  so	  that	  when	  [organizations]	  
leave	  the	  meeting,	  people	  don’t	  forget	  what	  they	  are	  suppose	  to	  be	  doing”	  (Muhammad,	  
2014).	  Furthermore,	  this	  challenge	  could	  also	  explain	  the	  low	  scores	  associated	  with	  inner-­‐
cluster	  coordination	  measured	  under	  “Cluster-­‐Affiliated	  INGO”	  in	  both	  categories.	  
	   In	  addition,	  respondents	  stated	  a	  lack	  of	  regular	  assessments	  conducted	  by	  the	  
Community	  Restoration	  Cluster	  affected	  program	  visibility	  among	  the	  other	  activated	  clusters.	  
According	  to	  respondents,	  assessments	  are	  instrumental	  to	  share	  information	  “so	  that	  other	  
organizations	  know	  about	  what	  the	  organizations	  working	  under	  the	  umbrella	  of	  the	  
[Community	  Restoration]	  Cluster	  are	  doing	  and	  so	  other	  clusters	  know	  about	  the	  activeness	  of	  
the	  Cluster”	  (Muhammad,	  2014).	  “Assessments	  keep	  [clusters]	  alive	  in	  the	  humanitarian	  sector	  
because	  people	  come	  to	  know	  about	  your	  activeness,	  seriousness	  and	  involvement	  in	  all	  these	  
activities,	  be	  it	  a	  short	  or	  rapid	  assessment”	  (Muhammad,	  2014).	  Subsequently,	  respondents	  
agreed	  that	  not	  conducting	  and	  disseminating	  assessments	  pertaining	  to	  the	  Community	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Restoration	  Cluster	  led	  to	  a	  missed	  opportunity	  to	  generate	  widespread	  support	  and	  foster	  
coordination	  with	  other	  UN	  activated	  clusters	  and	  explains	  why	  “UN	  Agency”	  consistently	  
received	  “Not	  Specified”	  in	  both	  categories.	  More	  fundamentally,	  respondents	  stated,	  “many	  
organizations	  are	  applying	  for	  funding,	  so	  assessments	  are	  needed	  to	  assist	  in	  attaining	  
funding”	  (Muhammad,	  2014).	  	  
	   Funding	  Streams	  	  
	   During	  the	  2010	  relief	  response,	  untimely	  and	  inconsistent	  finding	  distributions	  were	  a	  
significant	  barrier	  for	  INGOs	  implementing	  cluster-­‐driven	  Early	  Recovery	  programs	  under	  the	  
Community	  Restoration	  Cluster.	  Bifurcating	  the	  relief	  and	  Early	  Recovery	  phase	  affected	  the	  
way	  in	  which	  the	  Community	  Restoration	  Cluster	  was	  funded.	  The	  Community	  Restoration	  
Cluster	  was	  not	  included	  in	  the	  original	  Consolidated	  Appeal	  Process	  (CAP)	  initiated	  in	  August	  
2010	  (United	  Nations,	  2010).	  Instead,	  the	  Community	  Restoration	  Cluster	  appeared	  in	  the	  
revised	  CAP	  published	  in	  November	  2010	  (United	  Nations,	  2010).	  As	  a	  result,	  the	  Community	  
Restoration	  Cluster	  did	  not	  receive	  funding	  as	  quickly	  as	  the	  clusters	  included	  in	  the	  original	  
CAP.	  In	  fact,	  as	  of	  October	  31,	  2010,	  two	  months	  after	  the	  flooding	  subsided,	  the	  Community	  
Restoration	  Cluster	  received	  only	  4%	  of	  its	  total	  funding	  goal	  (United	  Nations,	  2010).	  	  
	   Moreover,	  respondents	  stated	  that	  the	  bifurcation	  gave	  UN	  agencies,	  including	  OCHA	  
and	  the	  HCT,	  the	  impression	  that	  “some	  relief	  funding	  [would]	  be	  diverted	  to	  Early	  Recovery	  
activities”	  (Khan,	  2014).	  Consequently,	  respondents	  claimed	  that	  the	  OCHA	  and	  the	  HCT	  did	  not	  
“give	  Early	  Recovery	  the	  priority,”34	  resulting	  in	  a	  “major	  barrier	  for	  effective	  Early	  Recovery	  
mainstreaming”	  throughout	  the	  UN	  Cluster	  system	  and	  within	  the	  Community	  Restoration	  
Cluster	  (Khan,	  2014).	  In	  conjunction,	  this	  bifurcation	  also	  confused	  donors.	  “Donors	  have	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
34	  In	  reference	  to	  the	  Community	  Restoration	  Cluster.	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funding	  available	  for	  humanitarian	  response,	  so	  when	  there	  [was]	  Early	  Recovery	  as	  well	  in	  the	  
response	  plan,”	  respondents	  agreed	  that	  humanitarian	  donors	  did	  not	  prioritize	  Early	  Recovery,	  
especially	  in	  terms	  of	  funding	  for	  the	  Community	  Restoration	  Cluster	  (Khan,	  2014).	  	  
	   According	  to	  the	  DRC,	  to	  generate	  “buy-­‐in”,	  Early	  Recovery	  “must	  be	  guided	  in	  terms	  of	  
fundraising”	  (Trolle,	  2014).	  While	  respondents	  stated	  that	  they	  understood	  the	  challenges	  
associated	  with	  humanitarian	  funding	  mechanisms,	  the	  general	  impression	  among	  respondents	  
was	  that	  UNDP	  as	  Cluster	  lead	  agency	  did	  not	  advocate	  or	  fight	  strongly	  to	  make	  Early	  Recovery	  
a	  priority	  among	  international	  donors	  and	  within	  the	  HCT.	  Conjointly,	  according	  to	  IRC,	  “UNDP	  
cut	  funding	  in	  the	  middle	  of	  [our]	  program	  implementation”	  and	  IRC	  was	  unable	  to	  fully	  
execute	  the	  cluster-­‐driven	  Early	  Recovery	  program	  (Muhammad,	  2014).35	  “If	  a	  strong	  
organization	  like	  UNDP	  is	  not	  serious	  in	  taking	  [Early	  Recovery]	  forward	  [financially],	  how	  can	  
other	  organizations	  believe	  in	  UNDP’s	  role	  or	  buy	  in	  to	  Early	  Recovery?”	  (Muhammad,	  2014).	  
	   Finally,	  “local	  organizations	  look	  to	  the	  UN	  and	  other	  international	  organizations	  for	  
funding”	  (Muhammad,	  2014).	  However,	  because	  Community	  Restoration	  funding	  was	  difficult	  
to	  procure,	  respondents	  stated	  that	  these	  organizations	  were	  forced	  to	  look	  elsewhere	  for	  
stable	  funding	  streams.	  Consequently,	  “in	  certain	  cases,	  some	  of	  the	  NGOs	  that	  got	  sufficient	  
funding	  from	  other	  sources…[became]	  mainly	  interested	  in	  other	  sectors	  or	  other	  clusters”	  
which	  shifted	  allegiance	  away	  from	  formal,	  cluster-­‐driven	  Early	  Recovery	  (Khan,	  2014).	  Thus,	  
minimal	  financial	  support	  proved	  a	  significant	  barrier	  for	  INGOs	  implementing	  cluster-­‐driven	  
Early	  Recovery	  programs.36	  	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
35	  Respondent	  did	  not	  know	  why	  the	  funding	  was	  cut	  in	  the	  middle	  of	  the	  program.	  The	  UNDP	  representative	  was	  
contacted	  to	  comment	  on	  this	  matter	  to	  gain	  clarification,	  however,	  the	  representative	  was	  unable	  to	  respond.	  	  
36	  Additional	  note	  on	  Funding	  Streams	  can	  be	  found	  in	  Appendix	  8.	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   Direct	  NGO	  Participation	  	  	  	  
	   The	  Community	  Restoration	  Cluster	  “was	  responsible	  for	  the	  coordination	  of	  the	  NGOs,	  
for	  managing	  the	  preparation	  of	  the	  response	  plan,	  getting	  proposals	  from	  the	  NGOs,	  vetting	  
the	  proposals,	  [and]	  recommending	  them	  for	  inclusion	  in	  the	  response	  plan”	  (Khan,	  2014).	  
Likewise,	  NGOs	  operating	  as	  part	  of	  the	  Community	  Restoration	  Cluster	  were	  responsible	  for	  
“program	  implementation	  and	  monitoring	  of	  the	  activities”	  (Khan,	  2014).	  A	  major	  challenge,	  
however,	  was	  that	  “at	  the	  district	  level	  there	  was	  no	  co-­‐leading	  from	  the	  international	  or	  
national	  organizations”	  (Ahmed,	  2014).	  Respondents	  stated	  that	  the	  absence	  of	  an	  NGO	  cluster	  
co-­‐lead	  	  minimized	  the	  collective	  NGO	  voice,	  especially	  when	  it	  came	  to	  generating	  effective	  
field	  level	  coordination.	  Respondents	  stated	  that	  there	  were	  “no	  concrete	  discussions	  of	  where	  
[NGOs]	  were	  making	  [a]	  program,	  what	  were	  the	  specific	  objectives	  [NGOs]	  wanted	  to	  achieve,	  
and	  how	  [NGOs]	  could	  spread	  out	  into	  other	  areas	  and	  work	  locations”	  (Muhammad,	  2014).	  
Respondents	  stated	  having	  an	  NGO	  co-­‐lead	  could	  have	  generated	  “strong	  coordination	  
between	  organizations	  working	  in	  the	  same	  area	  so	  as	  to	  reach	  as	  many	  beneficiaries	  as	  
[possible],	  with	  the	  same	  amount	  of	  money	  or	  funding	  that	  is	  available”	  (Muhammad,	  2014).	  
However,	  without	  the	  NGO	  co-­‐lead,	  the	  DCO	  or	  UNDP	  staff	  dominated	  district	  level	  meetings	  
and	  did	  not	  strongly	  include	  the	  NGO	  voice.37	  	  
	   Concluding	  Remarks	  
	   Respondents	  noted	  that	  not	  all	  challenges	  could	  be	  addressed	  at	  the	  global	  level.	  
However,	  the	  exampled	  provided	  pinpoint	  areas	  the	  CWGER	  could	  engage	  with	  globally	  to	  
improve	  coordination	  and	  subsequent	  successful	  implementation	  of	  programs	  initiated	  by	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
37	  Accordingly,	  this	  finding	  could	  explain	  the	  low	  score	  under	  “Other	  Cluster-­‐Affiliated	  INGOs”,	  particularly	  during	  
“Sustainable	  Transition”.	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future	  Early	  Recovery	  Clusters	  and	  refine	  INGO	  integration	  of	  the	  Early	  Recovery	  approach	  in	  
comparable	  humanitarian	  crises.	  According	  to	  respondents	  at	  the	  national	  level,	  bifurcating	  the	  
response	  led	  to	  significant	  delays	  in	  cluster-­‐strategy	  roll	  out,	  funding,	  and	  program	  
implementation.	  Thus,	  engaging	  with	  “at	  risk”	  governments	  before	  a	  crisis	  could	  improve	  
understanding	  of	  Early	  Recovery	  and	  streamline	  the	  humanitarian	  response.	  Likewise,	  at	  the	  
national	  level,	  the	  Humanitarian	  Country	  Team	  (HCT)	  substantially	  impacted	  the	  way	  in	  which	  
Early	  Recovery	  was	  integrated	  into	  the	  response.	  As	  mentioned	  previously,	  the	  Community	  
Restoration	  Cluster	  was	  not	  included	  in	  the	  original	  Consolidated	  Appeal	  Process	  (CAP)	  and	  
instead	  appeared	  in	  the	  revised	  CAP,	  which	  was	  finalized	  in	  November	  2010	  –	  two	  months	  after	  
the	  flooding	  stopped.	  This	  led	  to	  significant	  delays	  in	  funding	  the	  Community	  Restoration	  
Cluster	  and	  also	  negatively	  impacted	  the	  perception	  of	  the	  Cluster	  among	  other	  Clusters	  and	  
implementing	  agents.	  Though	  there	  was	  an	  Early	  Recovery	  Advisor	  deployed,	  respondents	  
noted	  that	  the	  Humanitarian	  Coordinator/Resident	  Coordinator	  (HC/RC)	  in	  Pakistan	  was	  “not	  
aware	  of	  their	  responsibility	  of	  coordinating	  Early	  Recovery”	  (Trolle,	  2014)	  during	  the	  response	  
(Anonymous	  N.	  ,	  2014).38	  Since	  the	  HC/RC	  is	  the	  primary	  driver	  of	  the	  international	  
humanitarian	  response,	  respondents	  noted	  that	  it	  is	  imperative	  to	  ensure	  that	  the	  “HC/RC	  
knows	  the	  role	  [of	  the	  ERA]	  and	  the	  value	  of	  Early	  Recovery”	  before	  a	  crisis	  to	  avoid	  conflict	  and	  
delays	  during	  the	  response	  (Trolle,	  2014).	  	  
	   Despite	  the	  cluster	  level	  challenges,	  respondents	  provided	  examples	  of	  effective	  field	  
level	  coordination	  strategies	  that	  led	  to	  successful	  field	  projects.	  Though	  the	  successful	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
38	  This	  is	  not	  only	  true	  for	  the	  2010	  Pakistan	  response	  but	  also	  in	  Zimbabwe	  and	  Indonesia	  where	  Trolle	  was	  
deployed	  as	  an	  ERA	  in	  2009.	  The	  Humanitarian/Resident	  Coordinator	  (HC/RC)	  is	  in	  charge	  of	  the	  Humanitarian	  
Country	  Team	  (HCT)	  and	  is	  responsible	  for	  coordinating	  the	  humanitarian	  response.	  I	  was	  unable	  to	  interview	  the	  
former	  HC/RC	  for	  this	  report.	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strategies	  center	  on	  field	  level	  coordination,	  the	  examples	  provided	  nonetheless	  offer	  insight	  as	  
to	  how	  the	  CWGER	  can	  improve	  coordination	  at	  the	  cluster	  level	  to	  improve	  the	  foundations	  for	  
mainstreaming	  Early	  Recovery	  into	  INGO	  programs.	  
Part	  V:	  Successful	  Strategies	  	  
INGOs	  Views	  on	  Successful	  Early	  Recovery	  Program	  Implementation	  (field	  level)	  
	   Cluster	  –	  Driven	  Early	  Recovery	  Programs	  
	   INGOs	  operating	  under	  the	  Community	  Restoration	  Cluster	  implemented	  both	  cluster-­‐
driven	  Early	  Recovery	  projects	  and	  incorporated	  elements	  of	  the	  Early	  Recovery	  approach	  into	  
their	  planning,	  coordination,	  and	  implementation	  strategies	  at	  the	  field	  level.	  The	  anecdotal	  
data	  illustrate	  what	  INGO	  staff	  members	  considered	  effective	  coordination	  initiatives	  utilized	  to	  
achieve	  successful	  implementation	  of	  cluster-­‐driven	  projects	  despite	  the	  cluster	  level	  barriers	  
and	  challenges.	  In	  addition	  to	  the	  Recommendations,	  the	  CWGER	  can	  use	  these	  anecdotes	  to	  
explain	  Early	  Recovery	  in	  terms	  of	  programs	  and	  processes	  within	  the	  UN	  and	  among	  NGOs.	  
	   International	  Rescue	  Committee	  (IRC),	  for	  example,	  implemented	  community-­‐driven	  
reconstruction	  projects	  in	  districts	  assigned	  by	  the	  Community	  Restoration	  Cluster.	  According	  
to	  IRC,	  “it	  was	  the	  community	  who	  was	  in	  charge	  of	  deciding	  the	  type	  of	  activities	  based	  on	  
social	  mapping”	  (Muhammad,	  2014).	  Through	  a	  series	  of	  community	  meetings,	  community	  
members	  would	  submit	  a	  “menu”	  of	  the	  top	  “six	  or	  seven	  priority	  projects”,	  such	  as	  “physical	  
infrastructure,	  irrigation	  channels,	  street	  pavements,	  non-­‐food	  items,	  depending	  on	  the	  nature	  
of	  destruction	  in	  the	  area”	  (Muhammad,	  2014).	  IRC	  would	  then	  hold	  another	  community	  
meeting	  in	  which	  IRC	  and	  community	  leaders	  would	  collectively	  decide	  the	  “top	  three	  to	  
[projects]	  to	  implement”	  (Muhammad,	  2014).	  	  Ultimately,	  “implementation	  was	  in	  the	  hand	  of	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IRC,	  but	  the	  decision-­‐making,	  the	  monitoring,	  and	  evaluation	  of	  each	  and	  every	  activity	  was	  
mutually	  between	  IRC	  and	  the	  village	  committee	  or	  community	  members”	  (Muhammad,	  2014).	  
According	  to	  IRC,	  this	  type	  of	  involvement	  with	  local	  communities	  “helped	  accountability	  and	  
ownership	  of	  the	  activity”	  and	  improved	  overall	  project	  sustainability	  (Muhammad,	  2014).	  	  
	   Oxfam	  also	  deeply	  incorporated	  elements	  of	  the	  Early	  Recovery	  approach	  into	  their	  
programs	  under	  the	  Community	  Restoration	  Cluster.	  Since	  Oxfam	  is	  not	  typically	  an	  
implementing	  organization,	  Oxfam	  partners	  with	  national	  NGOs,	  who	  become	  the	  main	  
implementing	  agents	  of	  Oxfam	  projects.	  To	  ensure	  effective	  and	  sustained	  implementation,	  
Oxfam	  “signs	  MOUs	  with	  national	  NGOs	  at	  the	  beginning	  of	  each	  project”	  (Majid	  Khan,	  2014).	  
The	  MOUs	  state	  the	  partner	  NGO	  is	  responsible	  for	  program	  implementation,	  coordination	  with	  
affected	  communities,	  monitoring	  and	  evaluation	  throughout	  the	  project	  lifecycle,	  and	  strong	  
collaboration	  with	  local	  government	  and	  communities	  to	  effectively	  phase	  out	  and	  transfer	  
programs	  (Majid	  Khan,	  2014).	  	  
	   Additionally,	  Oxfam’s	  partners	  attained	  the	  majority	  of	  their	  information	  from	  
“observations,	  questionnaires,	  and	  key	  informants”	  (Anonymous,	  2014).	  To	  supplement	  this	  
information,	  Oxfam’s	  implanting	  partners	  held	  gender	  separate	  meetings	  to	  ensure	  all	  voices	  
were	  heard	  equally	  (Majid	  Khan,	  2014).	  Accordingly,	  male	  NGO	  counterparts	  mediated	  the	  
men’s	  meeting,	  while	  female	  NGO	  counterparts	  conducted	  the	  women’s	  meetings.	  During	  
these	  meetings,	  attendees	  discussed	  and	  prioritized	  the	  proposed	  projects	  gathered	  from	  the	  
initial	  questionnaires	  and	  assessments	  (Anonymous,	  2014).	  The	  prioritized	  projects	  were	  then	  
discussed	  in	  “broad-­‐based	  community	  meetings	  with	  elders	  and	  other	  influential	  community	  
members”	  to	  decide	  the	  top	  three	  to	  five	  projects,	  typically	  under	  the	  umbrella	  of	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infrastructure	  rehabilitation,	  irrigation	  channel	  repairs	  and	  road	  construction	  (Anonymous,	  
2014).	  The	  community-­‐driven	  decision	  process	  improved	  project	  ownership	  and	  
implementation,	  particularly	  in	  areas	  where	  government	  capacity	  was	  lower	  (Anonymous,	  
2014).	  Moreover,	  while	  national	  partners	  were	  implementing	  projects,	  Oxfam	  directly	  
consulted	  “district	  level	  line	  department,	  such	  as	  the	  education	  and	  housing	  and	  works	  
divisions”	  to	  maintain	  consistency	  with	  long-­‐term	  GoP	  programs	  and	  goals	  and	  sync	  agendas	  
(Anonymous,	  2014).	  Further,	  Oxfam	  not	  only	  “met	  and	  worked	  in	  coordination	  with	  [the	  local	  
government	  departments]”	  but	  they	  also	  required	  the	  national	  partners	  join	  those	  meetings	  
and	  “continuously	  engage	  with	  [the	  local	  government	  departments]	  to	  ensure	  guidelines	  were	  
in	  line	  with	  the	  district	  level	  government”	  (Majid	  Khan,	  2014).	  	  
	   Oxfam	  also	  executed	  effective	  project	  transition	  and	  hand-­‐over	  to	  community	  
counterparts	  through	  the	  national	  NGO	  partners.	  To	  ensure	  stable	  and	  sustainable	  project	  
transition,	  Oxfam	  and	  the	  national	  NGO	  partners	  “held	  phase-­‐out	  meetings	  with	  community	  
members	  and	  local	  project	  overseers”	  to	  discuss	  and	  plan	  project	  hand-­‐over	  (Majid	  Khan,	  
2014).	  Depending	  on	  the	  area,	  Oxfam	  also	  included	  government	  line	  departments	  in	  phase-­‐out	  
meetings	  and	  sometimes	  handed	  the	  project	  over	  completely	  to	  the	  district	  level	  governments	  
to	  manage	  and	  monitor	  in	  the	  long	  run	  (Anonymous,	  2014).	  Even	  though	  Oxfam	  did	  not	  directly	  
implement	  programs,	  strong	  collaboration	  and	  involvement	  with	  district	  level	  governments	  and	  
local	  community	  members	  ensured	  project	  ownership	  and	  led	  to	  effective	  implementation	  
sustainable	  transition.	  Moreover,	  working	  with	  national	  partners	  and	  local	  government	  
agencies	  to	  coordinate	  and	  implement	  projects	  encouraged	  nationally-­‐owned	  recovery	  
initiatives,	  an	  integral	  concept	  of	  Early	  Recovery.	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   Though	  examples	  provided	  are	  of	  cluster-­‐driven	  Early	  Recovery	  projects,	  the	  processes	  
and	  methods	  shared	  nonetheless	  embody	  elements	  of	  the	  Early	  Recovery	  approach.	  Both	  IRC	  
and	  Oxfam	  scored	  relatively	  high	  on	  the	  Early	  Recovery	  index,	  denoting	  a	  high	  degree	  of	  Early	  
Recovery	  integration.39	  The	  examples	  provided	  illustrate	  how	  both	  INGOs	  were	  able	  to	  
effectively	  coordinate	  and	  implement	  field	  level	  projects	  despite	  the	  cluster	  level	  challenges	  
while	  also	  applying	  elements	  of	  the	  Early	  Recovery	  approach.	  
	   INGO	  Initiated	  Early	  Recovery	  Programs	  
	   INGOs	  operating	  outside	  of	  the	  Community	  Restoration	  Cluster	  integrated	  elements	  of	  
Early	  Recovery	  in	  their	  relief	  programs.	  The	  central	  difference,	  however,	  was	  that	  the	  programs	  
were	  most	  often	  not	  titled	  Early	  Recovery.	  Based	  on	  the	  interviews,	  INGO	  staff	  did	  not	  actively	  
integrate	  the	  Early	  Recovery	  approach	  into	  their	  programs.	  Instead,	  INGOs	  predominantly	  
followed	  their	  own	  organizational	  standards	  and	  operating	  procedures	  that	  tended	  to	  overlap	  
with	  Early	  Recovery	  principles.	  	  
	   According	  to	  IRC,	  many	  of	  their	  traditional	  emergency	  response	  programs	  could	  also	  be	  
reframed	  as	  Early	  Recovery	  (Nichols,	  2014).40	  For	  example,	  in	  Sindh	  Province,	  IRC	  installed	  
water	  tanks,	  dug	  boreholes	  and	  installed	  hand	  pumps	  to	  provide	  basic	  clean	  water	  services	  for	  
approximately	  50,000	  people	  (IRC,	  2010).	  According	  to	  Caroline	  Nichols,	  former	  IRC	  Deputy	  
Director	  for	  Programme	  Design	  and	  Quality,	  instead	  of	  replacing	  basic	  infrastructure	  to	  its	  pre-­‐
flood	  state,	  IRC	  installed	  “hand	  pumps	  three	  feet	  high	  as	  opposed	  to	  the	  normal	  18	  inches	  off	  
the	  ground”	  in	  an	  effort	  to	  make	  the	  hand	  pumps	  more	  resistant	  to	  future	  flood	  damage	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
39	  IRC	  earned	  65%	  and	  87.2%,	  while	  Oxfam	  scored	  60%	  and	  65.8%	  for	  “Multi-­‐Stakeholder	  Collaboration”	  and	  
“Sustainable	  Transition”,	  respectively.	  
40	  IRC	  also	  implemented	  relief	  programs	  independently	  of	  the	  Community	  Restoration	  Cluster.	  The	  example	  
provided	  is	  of	  one	  of	  the	  programs	  IRC	  enacted	  as	  part	  of	  the	  WASH	  Cluster.	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(Nichols,	  2014).41	  According	  to	  Nichols,	  this	  program	  “fulfilled	  an	  emergency	  need,	  but	  I	  think	  it	  
is	  also	  had	  Early	  Recovery	  aspects”	  (Nichols,	  2014).	  However,	  the	  title	  of	  the	  program	  was	  not	  
Early	  Recovery	  and	  instead	  classified	  under	  Disaster	  Risk	  Reduction.	  	  
	   	  Save	  the	  Children	  (Save)	  operated	  similarly	  to	  IRC.	  During	  the	  immediate	  relief	  phase,	  
Save	  initiated	  a	  Cash-­‐for-­‐Work	  program	  to	  engage	  communities	  to	  take	  ownership	  of	  their	  own	  
relief	  efforts	  and	  to	  supplement	  the	  formal	  economy	  disrupted	  by	  the	  floods.	  According	  to	  
Save,	  with	  the	  “onset	  of	  a	  major	  emergency,	  people	  do	  not	  have	  resources,	  namely	  their	  
livelihoods	  earnings	  and	  cash”	  (Ahmed,	  2014).	  The	  purpose	  of	  Cash-­‐for-­‐Work	  is	  to	  provide	  
affected	  communities	  with	  “immediate	  cash	  injections	  but	  link	  it	  to	  the	  development	  or	  
rehabilitation	  of	  infrastructure”	  (Ahmed,	  2014).	  For	  Save,	  the	  first	  step	  was	  to	  identify	  “what	  
sort	  of	  community	  needs	  [were]	  there”	  and	  then	  hold	  consultative	  meetings	  with	  community	  
members	  and	  committees	  to	  prioritize	  the	  types	  of	  project	  selected	  for	  the	  Cash-­‐for-­‐Work	  
scheme	  (Ahmed,	  2014).	  Accordingly,	  Save	  scored	  a	  5	  for	  every	  indicator	  under	  “Local	  Civil	  
Society”	  for	  “Multi-­‐Stakeholder	  Collaboration”,	  illustrating	  extensive	  participation	  of	  local	  
actors	  in	  Save’s	  programs.	  
	   Though	  elements	  of	  the	  Early	  Recovery	  approach	  were	  included	  in	  this	  program	  
example	  and	  the	  Cash-­‐for-­‐Work	  scheme	  falls	  under	  the	  umbrella	  of	  what	  would	  typically	  be	  
labeled	  a	  formal	  Early	  Recovery	  program,	  “for	  [Save,	  the	  programs]	  were	  not	  labeled	  as	  Early	  
Recovery	  programs”	  (Ahmed,	  2014).	  In	  fact,	  “none	  of	  the	  proposals…[were	  called]	  Early	  
Recovery,	  but	  they	  were	  based	  on	  the	  [same]	  objectives	  and…	  intervention	  framework”	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
41	  Nichols	  is	  currently	  at	  InterAction	  as	  a	  Senior	  Manager	  for	  Humanitarian	  Policy.	  Nichols	  was	  interviewed	  for	  her	  
work	  at	  IRC	  during	  the	  2010	  floods	  as	  well	  as	  her	  current	  role	  in	  humanitarian	  policy	  at	  InterAction.	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(Ahmed,	  2014).	  Nonetheless,	  Save	  received	  high	  scores	  for	  Early	  Recovery	  integration	  for	  both	  
“Multi-­‐Stakeholder	  Collaboration”	  and	  “Sustainable	  Transition”.42	  
	   Concluding	  Remarks	  
	   Ultimately,	  INGOs	  implemented	  programs	  based	  on	  beneficiary	  needs	  and	  availability	  of	  
technical	  support	  from	  affiliated	  clusters.43	  According	  to	  all	  respondents,	  formal	  Early	  Recovery	  
was	  often	  not	  prioritized	  and	  in	  some	  cases	  even	  sidelined	  due	  the	  various	  barriers	  and	  
challenges	  encountered	  at	  the	  national	  and	  cluster	  level.	  However,	  findings	  clearly	  show	  an	  
adequate	  degree	  of	  Early	  Recovery	  integration	  by	  the	  INGOs	  sampled,	  especially	  in	  terms	  of	  
“National	  NGO”	  and	  “Local	  Civil	  Society”	  engagement.	  When	  told	  the	  projects	  and	  processes	  
implemented	  reflected	  the	  Early	  Recovery	  approach,	  most	  respondents	  dismissed	  this	  
argument	  by	  claiming	  that	  it	  was	  “just	  good	  business”	  and	  the	  way	  INGOs	  operated.	  
Part	  VI:	  Recommendations	  and	  Considerations44	  
	   Recommendations	  
	   Recommendations	  are	  based	  on	  suggestions	  from	  interview	  responses	  and	  analysis	  of	  
challenges	  at	  the	  national	  and	  cluster	  level.	  While	  it	  is	  not	  feasible	  for	  the	  CWGER	  to	  address	  
field	  level	  issues,	  recommendations	  focus	  on	  steps	  the	  CWGER	  can	  take	  globally	  to	  improve	  
integration	  of	  the	  Early	  Recovery	  approach	  into	  the	  humanitarian	  architecture	  and	  lay	  the	  
foundations	  for	  successful	  Early	  Recovery	  program	  implantation	  by	  INGOs	  in	  the	  field.	  
Unfortunately,	  it	  was	  not	  possible	  to	  recommend	  potential	  solutions	  that	  address	  every	  barrier	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
42	  Save	  scored	  81.5%	  for	  “Multi-­‐Stakeholder	  Collaboration”	  and	  76.6%	  for	  “Sustainable	  Transition”.	  	  
43	  Respondents	  also	  noted	  available	  financial	  support	  from	  affiliated	  clusters,	  however,	  this	  is	  not	  fully	  accurate	  in	  
terms	  of	  how	  INGOs	  typically	  acquire	  funding.	  See	  Funding	  Streams	  note	  in	  Appendix	  9.	  
44	  Additional	  “Considerations”	  can	  be	  found	  in	  Appendix	  11.	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and	  challenge	  mentioned	  throughout	  the	  report.	  However,	  suggestions	  are	  put	  forth	  for	  the	  
CWGER	  to	  consider	  addressing	  in	  a	  manner	  that	  suits	  their	  agencys’	  priorities	  and	  standards.	  In	  
addition,	  INGOs	  realize	  that	  it	  is	  their	  own	  responsibility	  to	  integrate	  Early	  Recovery	  into	  their	  
programs	  and	  processes.	  However,	  there	  are	  steps	  the	  CWGER	  can	  take	  at	  the	  global	  level	  that	  
would	  enable	  INGOs	  to	  enhance	  the	  degree	  of	  Early	  Recovery	  integration.	  
	   1.	  INGO	  Early	  Recovery	  Workshops	  and	  Global	  Level	  Engagement	  
	  
	   Following	  this	  report,	  the	  CWGER	  should	  continue	  engagement	  with	  and	  outreach	  to	  
INGOs	  at	  the	  global	  level.	  In	  order	  to	  do	  so,	  the	  CWGER	  should	  conduct	  short	  workshops	  with	  
key	  INGO	  staff	  members	  to	  address	  the	  following:	  	  
1. Promote	  the	  Early	  Recovery	  approach;	  
2. Clarify	  the	  CWGERs	  role	  at	  the	  global	  level;	  	  
3. Increase	  awareness	  amongst	  INGOs	  regarding	  the	  coordination	  processes	  the	  Early	  
Recovery	  approach	  aims	  to	  achieve	  prior	  to	  and	  during	  a	  crisis;	  
4. Explain	  the	  support	  measures	  the	  CWGER	  can	  take	  at	  the	  global	  level	  that	  could	  assist	  
INGOs	  operating	  in	  humanitarian	  crises;	  
5. Create	  an	  informational	  exchange	  between	  the	  CWGER	  and	  global	  level	  INGOs	  to	  
initiate	  dialogue	  and	  collaboration.	  
	   Workshops	  should	  also	  inform	  INGOs	  on	  the	  Early	  Recovery	  approach,	  the	  value	  of	  
incorporating	  the	  Early	  Recovery	  approach	  into	  INGO	  programs,	  and	  how	  specifically	  the	  
CWGER	  envisions	  Early	  Recovery	  implementation	  in	  crisis	  settings.	  Each	  numbered	  suggestion	  
derives	  from	  what	  INGO	  respondents	  expressed	  interest	  in	  learning	  and	  accomplishing	  from	  a	  
potential	  workshop.	  INGO	  workshops	  should	  also	  include	  and	  emphasize	  what	  the	  CWGER	  and	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ERA	  can	  do	  to	  support	  the	  various	  INGOs	  at	  the	  global	  and	  country	  level,	  respectively.	  
Moreover,	  the	  workshop	  could	  provide	  the	  CWGER	  with	  the	  opportunity	  to	  dispel	  
misconceptions	  surrounding	  Early	  Recovery,	  including	  funding	  streams.	  I	  recommend	  the	  
workshops	  loosely	  follow	  the	  Early	  Recovery	  Advisor	  trainings	  modules,	  however,	  the	  
information	  in	  each	  module	  should	  be	  specific	  to	  INGOs.	  	  
	   Since	  most	  INGOs	  already	  apply	  Early	  Recovery	  approaches	  (though	  may	  not	  be	  titled	  as	  
such),	  the	  workshops	  need	  not	  be	  as	  long	  as	  the	  Early	  Recovery	  Advisor	  trainings.	  Instead,	  
workshops	  could	  be	  confined	  to	  a	  short,	  daylong	  session.	  The	  goal	  of	  the	  workshops	  could	  be	  
an	  exchange	  of	  best	  practices	  of	  projects	  that	  embody	  the	  Early	  Recovery	  approach	  wherein	  
the	  CWGER	  could	  also	  advise	  the	  participating	  INGOs	  on	  how	  to	  enhance	  Early	  Recovery	  within	  
their	  programing.	  Moreover,	  workshops	  could	  also	  provide	  a	  direct	  learning	  opportunity	  for	  the	  
CWGER	  wherein	  INGOs	  could	  provide	  input	  on	  further	  engagement	  strategies	  and	  facilitate	  
initial	  dialogue	  to	  improve	  collaboration	  and	  coordination	  at	  the	  global	  level,	  which	  could	  trickle	  
down	  to	  the	  country	  level.	  
	   Prior	  to	  the	  workshops,	  the	  CWGER	  should	  distribute	  the	  following	  survey	  to	  attain	  
additional	  information	  from	  global	  level	  INGOs.	  The	  CWGER	  should	  distribute	  survey	  questions	  
to	  global	  level	  INGOs	  as	  a	  means	  to	  initiate	  engagement	  and	  gather	  information	  regarding	  
INGOs	  views	  and	  policies	  surrounding	  Early	  Recovery.	  Below	  is	  an	  excerpt	  from	  the	  survey.	  The	  
complete	  survey	  can	  be	  found	  in	  Appendix	  10.	  The	  survey	  questions	  are	  a	  guide	  for	  the	  CWGER	  
to	  use	  and	  adapt	  as	  they	  see	  fit:	  
1.) Is	  the	  INGO	  familiar	  with	  the	  CWGER	  Early	  Recovery	  Approach?	  	   	   	  
a.) Why	  or	  why	  not?	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b.) If	  so,	  how	  has	  your	  INGO	  integrated	  elements	  of	  the	  Early	  Recovery	  approach	  into	  
programs?	  
2.) What	  specific	  measures	  can	  the	  CWGER	  take	  at	  the	  global	  level	  to	  support	  or	  assist	  your	  
organization	  prior	  to	  a	  humanitarian	  crisis?	  	  
a.) Improve	  outreach	  prior	  to	  a	  crisis?	  	  
b.) Improve	  coordination	  mechanisms	  prior	  to	  a	  crisis?	  	  
c.) Encourage	  collaboration	  when	  designing	  or	  implementing	  policies?	  	  
d.) Improve	  availability	  of	  CWGER	  staff	  or	  deployed	  ERAs?	  
e.) Engage	  with	  HCT	  and	  HC/RC	  during	  a	  crisis?	  
f.) Work	  with	  Early	  Recovery	  Cluster	  Coordinator	  during	  a	  crisis	  to	  help	  guide	  
coordination	  for	  the	  response?	  
g.) Please	  provide	  other	  suggestions.	  
	   The	  survey	  can	  assist	  the	  CWGER	  in	  gathering	  additional	  information	  from	  INGOs	  
operating	  at	  the	  global	  level.	  The	  information	  attained	  can	  help	  guide	  the	  CWGER	  to	  plan	  a	  
more	  effective	  workshop,	  since	  responses	  can	  provide	  insight	  as	  to	  the	  specific	  areas	  where	  the	  
INGOs	  want	  to	  gain	  more	  information	  and/or	  where	  the	  CWGER	  recognizes	  a	  need	  to	  focus	  
attention.	  
	   Though	  the	  INGO	  workshops	  will	  be	  at	  the	  global	  level,	  the	  information	  shared	  and	  
learned	  will	  address	  how	  the	  INGO	  can	  successfully	  integrate	  or	  enhance	  the	  degree	  of	  the	  
Early	  Recovery	  approach	  when	  coordinating	  and	  planning	  field	  level	  programs.	  	  
	   2.	  ERA	  Pre-­‐Deployments	  
	   Respondents	  interviewed	  stated	  that	  the	  Early	  Recovery	  Advisor	  had	  little-­‐to-­‐no	  impact	  
on	  incorporating	  Early	  Recovery	  into	  the	  countrywide	  humanitarian	  response	  or	  guiding	  the	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Humanitarian	  Country	  Team	  (HCT)	  to	  integrate	  Early	  Recovery	  into	  the	  relief	  response.	  The	  
NDMA	  respondent	  noted,	  “I	  didn’t	  know	  if	  it	  was	  the	  competition	  for	  relevance	  among	  agencies	  
based	  in	  Islamabad,	  or	  if	  that	  was	  just	  how	  the	  game	  was	  played,	  but	  the	  ERA	  was	  not	  very	  
effective	  at	  all”	  in	  terms	  of	  generating	  support	  for	  and	  integration	  of	  Early	  Recovery	  among	  the	  
different	  clusters	  (Anonymous	  N.	  ,	  2014).	  The	  lack	  of	  full-­‐fledged	  support	  was	  clearly	  illustrated	  
by	  INGO	  respondents’	  interviews	  and	  the	  lack	  of	  support	  for	  the	  Community	  Restoration	  
Cluster	  during	  the	  2010	  flood	  response.	  In	  conjunction,	  Mikkel	  Trolle	  from	  the	  Danish	  Refugee	  
Council	  and	  formerly	  deployed	  ERA	  stated,	  “It	  is	  not	  ideal	  to	  come	  to	  a	  crisis	  situation	  and	  the	  
first	  thing	  you	  have	  to	  do	  is	  convince	  people	  as	  to	  why	  you	  are	  there.	  It’s	  a	  waste	  of	  time	  and	  
money”	  (Trolle,	  2014).	  	  
	   ERA	  deployments	  are	  essential	  to	  attain	  support	  and	  integration	  of	  Early	  Recovery	  into	  
the	  humanitarian	  response.	  However,	  amid	  the	  chaos	  of	  an	  emergency,	  the	  ERA	  is	  thrown	  into	  
a	  challenging	  and	  fast-­‐paced	  environment	  and	  expected	  to	  advocate	  and	  win	  support	  within	  
the	  Humanitarian	  Country	  Team	  (HCT)	  for	  Early	  Recovery	  immediately.	  Though	  the	  ERA	  is	  an	  
essential	  tool	  to	  achieve	  Early	  Recovery	  integration	  at	  the	  country	  level,	  the	  CWGER	  could	  also	  
initiate	  an	  “Early	  Recovery-­‐style”	  ERA	  deployment	  program	  wherein	  ERAs	  are	  deployed	  to	  the	  
other	  UN	  cluster-­‐lead	  agencies	  before	  a	  crisis	  to	  help	  coordinate	  programs	  and	  mainstream	  
Early	  Recovery	  into	  each	  global-­‐level	  cluster	  program.	  	  
	   For	  example,	  a	  pre-­‐deployed	  ERA	  to	  the	  Food	  Security	  Cluster	  could	  work	  with	  the	  
cluster-­‐lead	  agency	  (FAO	  in	  Pakistan)	  to	  integrate	  Early	  Recovery	  into	  their	  programs.	  The	  Food	  
Security	  cluster	  is	  considered	  a	  lifesaving	  relief	  cluster.	  Accordingly,	  relief	  programs	  are	  shorter-­‐
term,	  especially	  in	  the	  early	  stages	  of	  the	  response.	  This	  could	  be	  a	  strategic	  point	  of	  entry	  for	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the	  CWGER	  to	  ensure	  Early	  Recovery	  is	  integrated	  early	  into	  the	  relief	  response	  and	  a	  prime	  
area	  for	  the	  CWGER	  to	  target	  to	  integrate	  Early	  Recovery	  into	  a	  lifesaving	  relief	  program	  and	  
augment	  the	  Cluster’s	  policies	  to	  include	  a	  longer-­‐term	  approach	  to	  their	  service	  delivery.	  While	  
the	  Food	  Security	  Cluster	  does	  have	  programs	  that	  reflect	  elements	  of	  the	  Early	  Recovery	  
approach,	  they	  usually	  occur	  later	  in	  the	  response	  than	  Early	  Recovery	  requires.	  Thus,	  the	  pre-­‐
deployed	  ERA	  could	  work	  with	  cluster-­‐lead	  policymakers	  to	  enhance	  the	  presence	  of	  Early	  
Recovery	  in	  their	  programs	  and	  the	  mainstream	  the	  Early	  Recovery	  framework	  within	  the	  
cluster-­‐lead	  agency	  directly.	  Subsequently,	  this	  will	  enable	  INGOs	  operating	  under	  the	  cluster	  to	  
implement	  programs	  that	  are	  more	  reflective	  of	  the	  Early	  Recovery	  approach	  in	  the	  field	  since	  
the	  cluster-­‐lead	  agency	  already	  has	  Early	  Recovery	  strongly	  standardized	  into	  their	  programs.	  	  
	   By	  engaging	  with	  cluster-­‐lead	  agencies	  before	  a	  crisis,	  the	  cluster-­‐deployed	  ERA	  is	  also	  
able	  to	  form	  stronger	  relationships	  with	  the	  various	  cluster	  leads.	  Thus,	  when	  an	  emergency	  
hits,	  the	  cluster-­‐lead	  agency	  will	  already	  understand	  the	  value	  of	  the	  Early	  Recovery	  approach.	  
Additionally,	  reaching	  out	  to	  multiple	  cluster-­‐lead	  agencies	  could	  improve	  broad-­‐based	  support	  
for	  Early	  Recovery	  within	  the	  humanitarian	  response	  and	  possibly	  induce	  the	  Humanitarian	  
Country	  Team	  (HCT)	  to	  actively	  mainstream	  Early	  Recovery	  into	  the	  initial	  response	  plan.	  
Therefore,	  engaging	  with	  the	  cluster-­‐lead	  agency	  before	  a	  crisis	  can	  help	  mainstream	  Early	  
Recovery	  integration	  in	  order	  to	  generate	  a	  more	  effective	  and	  cohesive	  approach	  with	  less	  
delay	  and	  conflict	  during	  an	  emergency.	  
	   Concluding	  Remarks	  
	   These	  recommendations	  offer	  the	  CWGER	  global-­‐level	  engagement	  strategies	  that	  are	  
not	  currently	  in	  practice.	  The	  recommendations	  are	  based	  off	  of	  respondents’	  suggestions	  and	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submitted	  to	  the	  CWGER	  for	  consideration.	  The	  CWGER	  is	  free	  to	  adapt	  or	  alter	  the	  
recommendations	  as	  they	  see	  fit	  with	  respect	  to	  their	  own	  policies	  and	  engagement	  strategy	  
procedures.	  It	  is	  hoped	  that	  the	  recommendations	  provided	  can	  assist	  the	  CWGER	  to	  enhance	  
engagement	  with	  INGOs	  at	  the	  global	  level	  and	  improve	  coordination	  and	  integration	  of	  the	  
Early	  Recovery	  approach	  before	  and	  during	  a	  crisis.	  Additional	  considerations	  are	  included	  in	  
Appendix	  11	  and	  are	  based	  off	  of	  further	  suggestions	  from	  interview	  respondents.	  	  
	   Finally,	  direct	  engagement	  with	  the	  INGO	  community	  and	  other	  UN	  cluster-­‐lead	  
agencies	  will	  improve	  visibility	  of	  the	  CWGER.	  All	  respondents	  noted	  that	  the	  CWGER	  
maintained	  a	  lower	  profile	  at	  the	  global	  level	  compared	  to	  other	  UN	  agencies,	  which	  inhibited	  
the	  amount	  of	  impact	  the	  CWGER	  could	  have	  on	  the	  humanitarian	  community,	  particularly	  in	  
terms	  of	  generating	  sustained	  broad-­‐based	  support	  for	  Early	  Recovery.	  Moreover,	  respondents	  
interpreted	  the	  low	  profile	  to	  mean	  that	  the	  CWGER	  did	  not	  have	  much	  weight	  or	  credibility	  
behind	  their	  messages.	  Consequently,	  this	  understanding	  led	  other	  organizations	  to	  prioritize	  
other	  cross-­‐cutting	  themes	  over	  Early	  Recovery,	  such	  as	  gender	  or	  protection.	  Direct	  
engagement	  with	  INGOs	  and	  UN	  agencies	  at	  the	  global	  level	  could	  improve	  the	  CWGERs	  
credibility	  and	  establish	  stronger	  authority	  behind	  their	  advocacy	  and	  messages.	  Furthermore,	  
directly	  engaging	  with	  these	  actors	  could	  strengthen	  communication	  and	  coordination	  within	  
the	  humanitarian	  community	  to	  implement	  a	  more	  effective	  and	  harmonized	  humanitarian	  
response.	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Appendix	  1:	  
	  
Note:	  Map	  taken	  from	  UNDP	  Early	  Recovery	  Programme	  Stat	  Sheet	  (UNDP,	  2010).	  
	   (United	  Nations,	  2010)	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Appendix	  2:	  	  
	  
DISASTER	  RISK	  REDUCTION	  (DRR)	  
There	  is	  no	  such	  thing	  as	  a	  'natural'	  disaster,	  only	  natural	  hazards.	  
Disaster	  Risk	  Reduction	  (DRR)	  aims	  to	  reduce	  the	  damage	  caused	  by	  natural	  hazards	  like	  
earthquakes,	  floods,	  droughts	  and	  cyclones,	  through	  an	  ethic	  of	  prevention.	  
Disasters	  often	  follow	  natural	  hazards.	  A	  disaster's	  severity	  depends	  on	  how	  much	  impact	  a	  
hazard	  has	  on	  society	  and	  the	  environment.	  The	  scale	  of	  the	  impact	  in	  turn	  depends	  on	  the	  
choices	  we	  make	  for	  our	  lives	  and	  for	  our	  environment.	  These	  choices	  relate	  to	  how	  we	  grow	  
our	  food,	  where	  and	  how	  we	  build	  our	  homes,	  what	  kind	  of	  government	  we	  have,	  how	  our	  
financial	  system	  works	  and	  even	  what	  we	  teach	  in	  schools.	  Each	  decision	  and	  action	  makes	  us	  
more	  vulnerable	  to	  disasters	  -­‐	  or	  more	  resilient	  to	  them.	  
Disaster	  risk	  reduction	  is	  about	  choices.	  
Disaster	  risk	  reduction	  is	  the	  concept	  and	  practice	  of	  reducing	  disaster	  risks	  through	  systematic	  
efforts	  to	  analyse	  and	  reduce	  the	  causal	  factors	  of	  disasters.	  Reducing	  exposure	  to	  hazards,	  
lessening	  vulnerability	  of	  people	  and	  property,	  wise	  management	  of	  land	  and	  the	  environment,	  
and	  improving	  preparedness	  and	  early	  warning	  for	  adverse	  events	  are	  all	  examples	  of	  disaster	  
risk	  reduction	  (UNISDR).	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Appendix	  3:	  
Pakistan	  Humanitarian	  Forum:	  The	  Cluster	  System	  
	  
	   	  	  	   	  	  	  	  	  	  	  	  	  	  	  	  	  Above	  Figure:	  (Pakistan	  Humanitarian	  Forum,	  2010)	  
Explanation:	  
	   	  
	   “The	  cluster	  approach	  is	  a	  coordination	  mechanism	  involving	  UN	  agencies,	  government	  
authorities	  and	  national	  and	  international	  NGOs	  to	  make	  humanitarian	  response	  better	  
planned,	  more	  effective	  and	  accountable	  by	  improving	  partnership	  working.	  This	  joint	  approach	  
also	  helps	  to	  avoid	  overlapping	  and	  in	  gap	  identification	  across	  all	  areas	  and	  sectors	  of	  the	  
response.	  Each	  cluster	  covers	  one	  thematic	  area,	  for	  example:	  Protection;	  Shelter;	  Food	  
Security.	  
	   “The	  cluster	  system	  is	  activated	  at	  the	  time	  of	  emergency	  and	  when	  the	  emergency	  
phases	  out	  the	  clusters	  become	  sectorial	  working	  groups.	  Cluster	  meetings	  are	  held	  at	  district,	  
provincial	  and	  at	  federal	  level.	  District	  clusters	  are	  linked	  with	  provincial	  clusters	  and	  provincial	  
clusters	  to	  their	  national	  counterparts.	  	  
	   “For	  the	  coordination	  of	  clusters	  at	  provincial	  and	  national	  level,	  Inter	  Cluster	  
Coordination	  Meeting	  (ICCM)	  are	  held	  in	  which	  all	  cluster	  leads	  participate,	  with	  seats	  for	  PHF	  
and	  the	  NHN”	  (Pakistan	  Humanitarian	  Forum,	  2010).	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Note:	  According	  to	  the	  diagram	  above,	  UNDP	  is	  the	  Cluster	  Lead	  Agency	  for	  Early	  Recovery,	  and	  
is	  therefore	  responsible	  for	  the	  Early	  Recovery	  Cluster	  and	  coordination	  and	  organization	  of	  the	  
humanitarian	  response	  enacted	  by	  the	  Early	  Recovery	  Cluster.	  
	  
Additional	  explanation:	  
	  
	  
(OCHA,	  2010)	  
I.	  Overview	  
Global	  Cluster	  Working	  Group	  Lead:	  United	  Nations	  Development	  Programme	  
(UNDP)	  
The	  overall	  focus	  of	  the	  recovery	  approach	  is	  to	  restore	  the	  capacity	  of	  national	  
institutions	  and	  communities	  to	  recover	  from	  a	  conflict	  or	  a	  natural	  disaster,	  enter	  
transition	  or	  ‘build	  back	  better’	  and	  avoid	  relapses.	  Early	  Recovery	  (ER)	  is	  a	  process	  that	  
actually	  begins	  during	  what	  has	  traditionally	  been	  thought	  of	  as	  the	  ‘humanitarian’	  or	  
‘relief’	  phase	  and	  uses	  development	  principles	  to	  make	  recovery	  sustainable.	  In	  
practical	  terms	  it	  encompasses	  the	  restoration	  of	  basic	  services,	  livelihoods,	  
transitional	  shelter,	  governance,	  security	  and	  rule	  of	  law,	  environment	  and	  other	  socio-­‐
economic	  dimensions,	  including	  the	  reintegration	  of	  displaced	  populations.1	  
Examples	  of	  ER	  activities:	  
•	  Re-­‐establishing	  and	  facilitating	  access	  to	  essential	  services	  such	  as	  health,	  education,	  
water	  and	  sanitation,	  finances,	  primary	  infrastructure	  (road	  repair,	  transport,	  
communication)	  and	  restoring	  environmental	  assets	  
1. Ensuring	  appropriate	  transitional	  shelter	  	  
2. Distributing	  seeds,	  tools	  and	  other	  goods	  and	  services	  that	  help	  to	  revive	  socio-­‐
economic	  activities	  among	  women	  and	  men	  	  
3. Providing	  temporary	  wage	  employment	  for	  women	  and	  men	  (e.g.	  cash-­‐for-­‐
work	  programmes)	  	  
4. Strengthening	  the	  rule	  of	  law	  and	  the	  capacity	  of	  the	  State	  to	  respect,	  protect	  
and	  fulfill	  the	  rights	  of	  the	  people	  	  Note:	  At	  the	  country	  level,	  the	  name	  of	  the	  
cluster	  established	  to	  address	  recovery	  needs	  may	  change	  to	  reflect	  the	  
priorities	  of	  the	  Cluster	  or	  existing	  governmental	  development	  bodies.	  In	  
Pakistan	  for	  example,	  the	  Early	  Recovery	  Cluster	  was	  named	  the	  “Community	  
Restoration	  Cluster”	  to	  reflect	  an	  emphasis	  on	  projects	  in	  the	  areas	  of	  
governance,	  non-­‐farm	  livelihoods	  and	  community	  infrastructure	  rehabilitation.	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II.	  Early	  recovery	  coordination	  
The	  early	  recovery	  process	  is	  multidimensional.	  Early	  recovery	  activities	  are	  often	  just	  
one	  element	  of	  the	  overall	  work	  being	  carried	  out	  by	  clusters.	  But	  at	  the	  same	  time,	  
these	  activities	  are	  also	  early	  recovery	  activities	  in	  their	  own	  right.	  To	  address	  this,	  a	  
specific	  coordination	  approach	  is	  required.	  
	  
The	  Early	  Recovery	  Network	  is	  a	  network	  of	  ER	  focal	  points	  from	  each	  of	  the	  other	  
clusters,	  working	  together	  on	  the	  integration,	  mainstreaming	  and	  coordination	  of	  early	  
recovery	  issues	  within	  each	  cluster.	  The	  ER	  Network	  makes	  ER	  a	  common	  concern	  and	  
avoids	  limiting	  it	  to	  the	  work	  of	  one	  cluster.	  Each	  of	  the	  other	  Inter-­‐Agency	  Standing	  
Committee	  clusters	  on	  the	  ground	  –	  such	  as	  health,	  protection	  and	  education	  –	  
systematically	  plan	  and	  implement	  ER	  interventions	  within	  the	  context	  of	  their	  own	  
specific	  areas	  of	  work.	  
	  
In	  addition,	  there	  are	  often	  areas	  of	  ER	  that	  are	  not	  covered	  by	  the	  other	  clusters	  and	  
that	  are	  essential	  in	  order	  to	  kick-­‐start	  the	  recovery	  effort.	  Those	  ER	  areas	  will	  vary	  
from	  context	  to	  context	  and	  may	  include,	  for	  example,	  livelihoods,	  reintegration,	  land	  
and	  property,	  infrastructure,	  governance,	  or	  rule	  of	  law.	  
	  
Together,	  the	  cluster	  and	  network	  form	  an	  L-­‐shaped	  model	  of	  ER	  coordination	  (see	  
diagram	  overleaf).	  The	  L-­‐shape	  ensures	  that:	  a)	  early	  recovery	  is	  effectively	  
mainstreamed	  throughout	  everyone’s	  work	  and	  becomes	  a	  collective	  responsibility	  
(through	  the	  horizontal	  ER	  Network);	  and	  b)	  no	  gaps	  are	  left	  uncovered	  that	  are	  
considered	  essential	  for	  the	  success	  of	  the	  collective	  ER	  effort	  (through	  the	  vertical	  ER	  
Cluster).	  
	  
	  
(OCHA,	  2010)	  
	  
III.	  Glossary	  of	  frequently	  used	  terms	  in	  early	  recovery2	  
Transition:	  The	  period	  immediately	  after	  a	  disaster	  or	  conflict	  when	  pre-­‐existing	  plans	  and	  
programmes	  no	  longer	  reflect	  the	  most	  pressing	  priorities.	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Livelihood:	  The	  means	  by	  which	  an	  individual	  or	  household	  obtains	  assets	  for	  survival	  and	  self-­‐
development.	  Livelihood	  assets	  are	  the	  tools	  (skills,	  objects,	  rights,	  knowledge,	  social	  capital)	  
applied	  to	  enacting	  the	  livelihood.	  
	  
Governance:	  The	  exercise	  of	  economic,	  political	  and	  administrative	  authority	  to	  manage	  a	  
country’s	  affairs	  at	  all	  levels.	  It	  comprises	  the	  mechanisms,	  processes	  and	  institutions	  through	  
which	  citizens	  and	  groups	  articulate	  their	  interests,	  exercise	  their	  legal	  rights,	  meet	  their	  
obligations	  and	  mediate	  their	  differences.	  
	  
Post-­‐Disaster	  Needs	  Assessment	  (PDNA):	  A	  process	  by	  which	  the	  results	  of	  assessments	  
undertaken	  by	  various	  actors	  (i.e.	  United	  Nations	  and	  World	  Bank)	  are	  integrated	  with	  recovery	  
programme	  planning	  to	  develop	  a	  comprehensive	  approach	  to	  recovery	  requirements	  and	  
priorities.	  It	  aims	  to	  improve	  coordination	  and	  capacity	  among	  the	  United	  Nations,	  the	  World	  
Bank,	  the	  European	  Commission	  and	  other	  interested	  recovery	  stakeholders	  to	  support	  
country-­‐level	  recovery	  needs	  assessment,	  planning	  and	  implementation.3	  
	  
United	  Nations	  Development	  Assistance	  Framework	  (UNDAF):	  The	  common	  strategic	  
framework	  for	  the	  operational	  activities	  of	  the	  United	  Nations	  system	  at	  the	  country	  level.	  
	  
IV.	  For	  more	  information	  
All	  cluster	  information	  and	  documents	  can	  be	  found	  on	  http://oneresponse.info	  Key	  documents	  
to	  read	  are:	  Early	  Recovery	  Coordination:	  Frequently	  Asked	  Questions	  Guidance	  Note	  on	  Early	  
Recovery	  (OCHA,	  2010)	  
	  
2	  Source:	  UNDP	  unless	  otherwise	  indicated.	  3	  Adapted	  from	  the	  CWGER	  “Guidance	  Note	  on	  
Early	  Recovery.”	  
	  
Humanitarian	  Country	  Team	  Definition:	  
	  
	   The	  Humanitarian	  Country	  Team	  (HCT),	  under	  the	  leadership	  of	  the	  Humanitarian	  
Coordinator	  (HC),	  is	  the	  centre-­‐piece	  of	  the	  new	  humanitarian	  coordination	  architecture	  
established	  by	  Humanitarian	  Reform.	  The	  HCT	  is	  composed	  of	  organisations	  that	  undertake	  
humanitarian	  action	  in-­‐country	  and	  that	  commit	  to	  participate	  in	  coordination	  arrangements.	  
Its	  objective	  is	  to	  ensure	  that	  the	  activities	  of	  such	  organisations	  are	  coordinated,	  and	  that	  
humanitarian	  action	  in-­‐country	  is	  principled,	  timely,	  effective	  and	  efficient,	  and	  contributes	  to	  
longer-­‐term	  recovery.	  The	  overall	  purpose	  is	  to	  alleviate	  human	  suffering	  and	  protect	  the	  lives,	  
livelihoods	  and	  dignity	  of	  populations	  in	  need.	  
	  
	   The	  HCT	  is	  ultimately	  accountable	  to	  the	  populations	  in	  need.	  Appropriate	  and	  
meaningful	  mechanisms	  should	  be	  designed	  and	  implemented	  at	  the	  local	  level	  to	  achieve	  this	  
goal.The	  affected	  State	  retains	  the	  primary	  role	  in	  the	  initiation,	  organisation,	  coordination,	  and	  
implementation	  of	  humanitarian	  assistance	  within	  its	  territory.	  Whenever	  possible,	  the	  HCT	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operates	  in	  support	  of	  and	  in	  coordination	  with	  national	  and	  local	  authorities	  (Inter-­‐Agency	  
Standing	  Committee).	  
	  
Cluster	  –Lead	  Agency	  Definition:	  
	   	  
	   Cluster	  Lead	  Agency:	  an	  agency	  or	  organization	  that	  has	  been	  designated	  by	  the	  IASC	  
(for	  global	  level)	  or	  RC	  or	  HC	  (at	  country	  level)	  to	  lead	  coordination	  for	  a	  particular	  sector.	  The	  
agency	  formally	  commits	  to	  take	  on	  a	  leadership	  role	  within	  the	  international	  humanitarian	  
community	  in	  a	  particular	  sector/area	  of	  activity,	  to	  ensure	  adequate	  response	  including,	  
importantly,	  ensuring	  that	  the	  cluster/sub-­‐cluster	  has	  adequate	  capacity	  for	  coordination,	  and	  
high	  standards	  of	  predictability,	  accountability	  &	  partnership.	  A	  "cluster	  lead	  agency"	  takes	  on	  
the	  commitment	  to	  act	  as	  the	  "provider	  of	  last	  resort"	  in	  that	  particular	  sector/area	  of	  activity,	  
where	  this	  is	  necessary	  (UNICEF).	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Record	  Details:	  The	  Community	  Restoration	  Cluster	  
Organization:	  UNDP	  
The	  Community	  Restoration	  Cluster	  (CRC)	  lead	  by	  the	  United	  Nations	  Development	  Program	  
(UNDP)	  is	  responsible	  for	  addressing	  the	  early	  recovery	  needs	  of	  the	  conflict	  affected	  
population	  of	  North	  West	  Frontier	  Province	  (NWFP)	  and	  Federally	  Administered	  Tribal	  Areas	  
(FATA).	  In	  the	  present	  context,	  the	  Community	  Restoration	  cluster	  covers	  areas	  not	  covered	  by	  
other	  clusters.	  It	  provides	  technical	  support	  and	  coordination	  to	  cluster	  members	  whose	  
projects’	  activities	  fall	  under	  the	  following	  5	  areas:	  
·∙	  Non	  Farm	  Livelihoods;	  
·∙	  Governance;	  
·∙	  Social	  cohesion;	  
·∙	  Environment;	  
·∙	  Basic	  Community	  Infrastructure.	  
	  
Response	  Plan	  Objectives	  and	  Strategy	  
The	  CR	  Cluster	  strategy	  aims	  at	  providing	  a	  coordination	  mechanism	  for	  cluster	  members	  
working	  in	  humanitarian	  settings	  and	  establishing	  the	  foundations	  for	  post	  crises	  early	  
recovery,	  addressing	  the	  needs	  of	  IDPs	  in	  and	  off	  camps,	  host	  communities,	  returnees	  and	  
population	  in	  affected	  areas.	  In	  the	  designing	  of	  the	  response	  strategy,	  inputs	  from	  cross	  cluster	  
assessments	  and	  community	  consultations	  are	  incorporated	  along	  with	  the	  following	  
imperatives:	  
·∙	  Integration	  of	  cross-­‐cutting	  issues	  in	  needs	  assessment,	  planning,	  monitoring	  and	  response	  
such	  as	  age,	  sex,	  diversity,	  physical	  disability,	  environment,	  HIV	  and	  AIDS,	  disaster	  risk	  reduction	  
and	  human	  rights;	  
·∙	  Gender-­‐proactive	  programming	  and	  promotion	  of	  gender	  equality;	  ensuring	  that	  the	  needs,	  
contributions	  and	  capacities	  of	  women	  are	  addressed	  to	  an	  equal	  capacity	  as	  compared	  to	  men;	  
·∙	  Incorporation	  of	  conflict	  sensitive	  approach	  in	  programming,	  so	  that	  peace	  building	  potential	  
of	  the	  interventions	  are	  maximized;	  
·∙	  Support	  and	  strengthen	  the	  capacity	  of	  national	  and	  local	  institutions	  particularly	  the	  civil	  
society	  organisations	  (One	  Response	  Pakistan,	  2010).	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NGO	  InterAtion	  Consortium:	  
	   The	  selected	  INGOs	  are	  also	  all	  members	  of	  the	  InterAction	  NGO	  consortium;	  the	  Danish	  
Refugee	  Council	  is	  the	  only	  non-­‐InterAction	  member.45	  The	  InterAction	  NGO	  consortium	  is	  the	  
largest	  alliance	  of	  United	  States-­‐based	  INGOs.	  InterAction	  was	  created	  to	  provide	  a	  
collaborative	  and	  coordinated	  platform	  for	  development	  and	  humanitarian	  INGOs.	  InterAction	  
membership	  tacitly	  binds	  affiliated	  INGOs	  to	  UN	  guidelines	  and	  principles.	  Moreover,	  each	  
INGO	  member	  subscribes	  to	  the	  InterAction	  Humanitarian	  Policy,	  which	  coordinates	  and	  unifies	  
member	  INGOs’	  humanitarian	  response	  policies	  and	  programs	  (InterAction).	  InterAction	  
membership	  also	  serves	  as	  a	  representative	  body	  for	  the	  U.S.	  NGO	  community	  in	  the	  Inter-­‐
Agency	  Standing	  Committee	  (InterAction).	  
	  
	   	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
45	  The	  Danish	  Refugee	  Council	  (DRC)	  was	  selected	  by	  the	  CWGER	  by	  Stuart	  Kefford.	  Mr.	  Kefford	  is	  contracted	  by	  
the	  DRC	  to	  work	  for	  the	  CWGER	  to	  conduct	  NGO	  outreach	  and	  integrate	  the	  Early	  Recovery	  Approach	  into	  
humanitarian	  INGO	  policies	  and	  programs.	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   “Immediately	  following	  a	  humanitarian	  crisis,	  humanitarian	  actors	  in	  the	  field	  can	  
immediately	  provide	  life-­‐saving	  assistance	  using	  pooled	  funds	  managed	  by	  OCHA.	  There	  are	  
three	  types	  of	  pooled	  funds:	  the	  Central	  Emergency	  Response	  Fund	  (CERF),	  Common	  
Humanitarian	  Funds	  (CHFs)	  and	  Emergency	  Response	  Funds	  (ERFs).	  While	  the	  CERF	  can	  cover	  
all	  countries	  affected	  by	  an	  emergency,	  the	  CHFs	  and	  ERFs	  are	  country-­‐based	  pooled	  funds	  that	  
respond	  to	  specific	  humanitarian	  situations	  in	  currently	  18	  countries”	  (CWGER).	  	  
	  
	  
(United	  Nations,	  2010)	  
	  
Note:	  Community	  Restoration	  Cluster	  is	  only	  4%	  funded	  as	  of	  October	  31,	  2010,	  three	  months	  
into	  the	  relief	  phase.	  This	  was	  in	  part	  due	  to	  the	  fact	  that	  the	  Community	  Restoration	  Cluster	  
did	  not	  appear	  in	  the	  original	  CAP	  Appeal	  and	  was	  included	  in	  the	  revised	  appeal,	  written	  in	  
September	  2010.	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2.3	  FUNDING	  TO	  DATE	  
	   The	  Pakistan	  Initial	  Floods	  Emergency	  Response	  Plan	  requested	  $460	  million	  for	  projects	  
in	  seven	  clusters.	  Initial	  funding	  for	  the	  response	  plan	  was	  swift,	  with	  commitments	  and	  
pledges	  for	  the	  plan	  totaling	  more	  than	  $307	  million	  by	  the	  end	  of	  August	  (67%	  of	  initial	  
requirements).	  An	  additional	  $490	  million	  had	  been	  pledged	  or	  committed	  outside	  the	  
framework	  of	  the	  inter-­‐agency	  plan	  by	  that	  time,	  for	  total	  international	  humanitarian	  
contributions	  of	  $797	  million.	  Funding	  reported	  to	  projects	  inside	  and	  outside	  this	  response	  
plan	  can	  be	  viewed	  on	  the	  OCHA	  Financial	  Tracking	  Service	  (FTS)	  
at:http://fts.unocha.org/pageloader.aspx?page=emerg-­‐emergencyDetails&emergID=15913.	  
Although	  the	  pace	  of	  contributions	  decreased	  significantly	  during	  the	  first	  two	  weeks	  of	  
September,	  funding	  for	  the	  Response	  Plan	  increased	  to	  $412	  million	  (89.6%	  of	  original	  
requirements)	  by	  15	  September.	  
	   As	  of	  17	  September,	  the	  Central	  Emergency	  Response	  Fund	  (CERF)	  had	  released	  nearly	  
$30	  million	  and	  has	  pledged	  an	  additional	  $10	  million	  to	  nine	  UN	  agencies	  and	  IOM	  in	  response	  
to	  the	  widespread	  flooding	  in	  Pakistan.	  The	  Emergency	  Relief	  Coordinator	  approved	  the	  first	  
allocation	  of	  $16.6	  million	  by	  10	  August	  to	  jumpstart	  life-­‐saving	  activities.	  A	  second	  allocation	  of	  
$13.3	  million	  was	  released	  between	  27	  August	  and	  1	  September	  to	  bolster	  and	  expand	  
operations.	  CERF	  funds	  are	  supporting	  emergency	  shelter	  and	  NFIs	  (30%),	  food	  (25%),	  health	  
care	  (18%)	  and	  water	  and	  sanitation	  services	  (16%)	  as	  well	  as	  vital	  common	  services	  for	  the	  
humanitarian	  community,	  including	  telecommunications,	  aviation	  services	  and	  security.	  
The	  Emergency	  Response	  Fund	  (ERF)	  was	  activated	  at	  the	  beginning	  of	  September	  to	  provide	  
international	  and	  national	  NGOs,	  UN	  agencies,	  and	  the	  International	  Organization	  for	  Migration	  
(IOM)	  with	  rapid	  and	  flexible	  initial	  funds	  to	  respond	  to	  the	  floods.	  By	  mid-­‐September,	  more	  
than	  30	  projects	  in	  the	  priority	  Food,	  Health,	  WASH,	  and	  Shelter	  and	  NFI	  Clusters	  had	  been	  
selected	  for	  funding,	  for	  a	  total	  of	  more	  than	  $8	  million.	  These	  projects	  are	  being	  implemented	  
in	  Balochistan,	  KPK,	  Punjab,	  and	  Sindh.	  Six	  donors	  and	  numerous	  private	  individuals	  have	  
contributed	  $12.6	  million	  to	  the	  fund.	  
	   Total	  requirements	  increased	  substantially	  during	  the	  response	  plan	  revision,	  
highlighting	  significant	  funding	  gaps	  in	  several	  clusters,	  including	  agriculture,	  community	  
restoration,	  and	  education	  which	  were	  added	  during	  the	  revision	  (United	  Nations,	  2010).	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Appendix	  7:	  
	  
Coding	  Indices	  for	  Early	  Recovery	  	  
	  
	  	  	  	  Coding	  Key	  	  	  	  	  	  
	  
*Score	  adjusted	  based	  on	  questions	  asked/answered.	  “Not	  Specified”	  
indicates	  questions	  not	  asked	  or	  no	  mention	  from	  respondents	  during	  the	  
interview	  and	  do	  not	  count	  negatively	  toward	  the	  INGO	  score.	  
	  
*N/A	  stands	  for	  Not	  Applicable.	  Either	  the	  NGO	  was	  not	  questioned	  on	  this	  
indicator	  or	  it	  was	  not	  applicable	  in	  the	  context	  provided.	  	  
	  
	   Index	  1:	  Multi-­‐Stakeholder	  Collaboration	  	  
	   Question:	  What	  actors	  did	  your	  organization	  work	  in	  partnership	  with	  during	  the	  
planning	  and	  implementation	  phases	  of	  the	  relief	  response?	  And	  what	  coordination	  
mechanisms	  did	  your	  organization	  utilize,	  ex:	  community	  meetings,	  government	  consultants,	  
other	  UN	  Agencies?	  Please	  provide	  specific	  examples.	  
	  
	   International	  Rescue	  Committee	  (Table	  1)	  
	  
	  
	  
	  
IRC	  
	   Multi-­‐Stakeholder	  Collaboration	  -­‐	  Planning	  and	  Coordination	  Process	  
	  
	  
Partner:	  
	  
Other	  
Cluster-­‐
Affiliated	  
INGOs	  
	  
National	  
NGOs	  
(Cluster-­‐
Affiliated	  
or	  Other)	  
Local	  Civil	  
Society	  
(Community	  
Committees,	  
Women's	  
Groups,	  
etc.)	  
Government	  
Actors	  
(National,	  
Provincial,	  
District	  
Level)	  
	  
UN	  
Agencies	  
(Outside	  
of	  CR	  
Cluster)	  
	  
	  
Other	  (Please	  
Specify)	  
Co
lla
bo
ra
tio
n	  
M
et
ho
d	  
In
di
ca
to
r:
	  
	  
	  
	  
	  
Meetings	  
3	  –	  
informal	  
coordina
tion	  
occurred	  
but	  NOT	  
organize
d	  by	  
cluster	  
	  
	  
	  
Not	  
specified	  
	  
4	  –	  gender-­‐
based	  and	  
broad-­‐based	  
community	  
meetings,	  
focused	  on	  
community	  
mobilization	  
	  
2/3	  –	  
sometimes	  
coordinated	  
depending	  
on	  program,	  
sometimes	  
DCO	  
cancelled	  
	  
	  
	  
Not	  
specified	  
	  
	  
	  
	  
N/A	  
	  
	  
	  
Consultations	  
	  
	  
Not	  
specified	  
	  
	  
Not	  
Specified	  
	  
	  
2	  –	  needs	  
assessments	  
	  
2	  –	  relevant	  
line	  
department	  
at	  district	  
level	  when	  
applicable	  
	  
	  
Not	  
specified	  
	  
N/A	  
	  
	  
	  
	  
	  
	  
4	  –	  based	  on	  
social	  
	  
	  
	  
	  
	  
	  
Score	   Degree	  
0	   None	  
1	   Minimal	  
2	   Somewhat	  
3	   Adequate	  
4	   Strong	  
5	   Extensive	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Information	  
Gathering	  and	  
Sharing	  
Methods	  
	  
Not	  
Specified	  
	  
Not	  
Specified	  
mapping,	  
community	  
meetings,	  
gender-­‐
based	  
consultation	  
	  
Not	  
Specified	  
	  
Not	  
Specified	  
	  
	  
N/A	  
	  
	  
	  
	  
	  
	  
	  
Designated	  
Implementing	  
Partner	  
	  
	  
	  
	  
	  
	  
	  
Not	  
Specified	  
2	  –	  some	  
involvem
ent	  w/	  
national	  
NGOs	  -­‐	  
not	  
extensive	  
sometim
es	  
national	  
NGO	  
impleme
nt	  an	  
aspect	  of	  
project	  
	  
	  
5	  –	  local	  
committees	  
in	  charge	  of	  
hiring,	  
contracting	  
process,	  
signed	  
MOUs	  w/	  all	  
village	  
committees	  
	  
	  
	  
3	  –	  
depending	  
on	  project,	  
relevant	  	  
line	  
department	  
involved	  
	  
	  
	  
	  
	  
	  
	  
Not	  
Specified	  
	  
5	  -­‐	  Local	  
Businesses:	  
IRC	  split	  
contact	  w/	  2-­‐
3	  different	  
vendors	  to	  
increase	  
opportunity,	  
spur	  income	  
generation	  
also,	  local	  
labor	  force	  
	  
	   Breakdown	  by	  Indicator	  	  
	  
	  
	  
	  
	  
IRC	  
	  
	   Multi-­‐Stakeholder	  Collaboration	  -­‐	  Planning	  and	  Coordination	  Process	  
	  
	  
Partner	  
	  
Other	  
Cluster-­‐
Affiliated	  
INGOs	  
	  
National	  
NGOs	  
(Cluster-­‐
Affiliated	  or	  
Other)	  
Local	  Civil	  
Society	  
(Community	  
Committees,	  
Women's	  
Groups,	  etc.)	  
	  
Government	  
Actors	  
(National,	  
Provincial,	  
District	  Level)	  
	  
UN	  
Agencies	  
(Outside	  of	  
ER	  Cluster)	  
	  
Other	  
(Please	  
Specify)	  
Total	  
Score	  
	  
3/20	  
	  
2/20	  
	  
15/20	  
	  
7.5/20	  
	  
0/20	  
5	  Additional	  
points	  
	  
IRC	  Raw	  Score:	  32.5/100	  	  	  	  	  	  	  	   	   	   	   	   	   	  	  	  	  	  	  	   	  	  
IRC	  Adjusted	  Score:	  32.5/50*	  	   	   	   	   	   	   	  
	  
Finding:	  IRC	  =	  65%	  in	  terms	  of	  degree	  of	  Early	  Recovery	  integration	  with	  regard	  to	  Multi-­‐
Stakeholder	  Collaboration.	  
	  
	   Save	  the	  Children	  (Table	  2)	  
	  
	   Multi-­‐Stakeholder	  Collaboration	  -­‐	  Planning	  and	  Coordination	  Process	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Save	  
	  
	  
	  
Partner	  
Other	  
Cluster-­‐
Affiliated	  
INGOs	  
National	  
NGOs	  
(Cluster-­‐
Affiliated	  or	  
Other)	  
Local	  Civil	  
Society	  
(Community	  
Committees,	  
Women's	  
Groups,	  etc.)	  
Government	  
Actors	  
(National,	  
Provincial,	  
District	  
Level)	  
UN	  
Agencies	  
(Outside	  
of	  CR	  
Cluster)	  
Other	  
(Please	  
Specify)	  
Co
lla
bo
ra
tio
n	  
M
et
ho
d	  
In
di
ca
to
r:
	  
	  
	  
Meetings	  
	  
4	  -­‐	  informal	  
coordination	  
w/	  NGOs	  
NOT	  cluster	  
driven	  
	  
4	  -­‐	  Informal	  
coordination	  
w/	  NGOs	  
NOT	  cluster	  
driven	  
	  
5	  -­‐gender-­‐based	  
and	  broad	  -­‐
based	  	  	  
community	  
meetings	  
3	  -­‐	  
coordinated	  
w/	  social	  
welfare	  cell	  
in	  district	  
line	  
departments	  
	  
	  
Not	  
Specified	  
	  
	  
N/A	  
	  
	  
Consultations	  
	  
	  
Not	  Specified	  
	  
	  
Not	  Specified	  
5	  -­‐	  needs	  
assessments,	  
baseline,	  mid-­‐
line,	  end-­‐line	  
surveys	  
3/4	  -­‐	  
relevant	  line	  
departments	  
when	  
applicable	  to	  
sync	  agendas	  
	  
Not	  
Specified	  
	  
	  
N/A	  
	  
	  
	  
Information	  
Sharing	  and	  
Gathering	  
Methods	  
3/4	  -­‐	  
Informal	  
coordination	  
w/	  NGOs	  to	  
discuss	  
projects	  and	  
supplement	  
other	  NGO	  
programs	  in	  
same	  areas	  
3/4	  -­‐	  Informal	  
coordination	  
w/	  NGOs	  to	  
discuss	  
projects	  and	  
supplement	  
other	  NGO	  
programs	  in	  
same	  areas	  
	  
5	  -­‐"User	  
Committees"	  
established,	  
gender-­‐based	  
and	  broad	  -­‐
based	  	  	  
community	  
meetings	  
	  
3	  -­‐	  
coordinated	  
w/	  social	  
welfare	  cell	  
in	  district	  
line	  
departments	  
	  
	  
	  
	  
Not	  
Specified	  
	  
	  
	  
	  
N/A	  
	  
	  
Designated	  
Implementing	  
Partner	  
	  
	  
	  
Not	  Specified	  
	  
3/4	  -­‐	  often	  
use	  national	  
NGOs	  as	  
implemented	  
partners	  for	  
portions	  of	  
project	  
5	  -­‐	  User	  
Committees	  
oversaw	  project	  
proposal,	  
planning,	  
implementation	  
and	  monitoring	  
5	  -­‐	  all	  village	  
level	  projects	  
endorsed	  by	  
the	  social	  
welfare	  cell	  
at	  the	  district	  
level	  
	  
	  
Not	  
Specified	  
	  
	  
N/A	  
	  
	  
	  
	  
	   Breakdown	  by	  Indicator	  
	  
	  
	  
	  
	  
Save	  
Multi-­‐Stakeholder	  Collaboration	  -­‐	  Planning	  and	  Coordination	  Process	  
	  
	  
Partner	  
	  
Other	  
Cluster-­‐
Affiliated	  
INGOs	  
	  
National	  
NGOs	  
(Cluster-­‐
Affiliated	  or	  
Other)	  
Local	  Civil	  
Society	  
(Community	  
Committees,	  
Women's	  
Groups,	  etc.)	  
	  
Government	  
Actors	  
(National,	  
Provincial,	  
District	  Level)	  
	  
UN	  
Agencies	  
(Outside	  of	  
ER	  Cluster)	  
	  
Other	  
(Please	  
Specify)	  
Total	  
Score	  
	  
7.5/20	  
	  
11/20	  
	  
20/20	  
	  
14.5/20	  
	  
0/20	  
No	  
Additional	  
Points	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Save	  Raw	  Score:	  53/100	  	  	  	  	  	  	  	   	   	   	   	   	   	  	  	  	  	  	  	   	  	  
Save	  Adjusted	  Score:	  53/65*	  	  	  
	  
Finding:	  Save	  =	  81.5%	  in	  terms	  of	  degree	  of	  Early	  Recovery	  integration	  with	  regard	  to	  Multi-­‐
Stakeholder	  Collaboration	  
	  
	   Oxfam	  (Table	  3)	  
	  
	  
	  
	  
Oxfam	  
Multi-­‐Stakeholder	  Collaboration	  -­‐	  Planning	  and	  Coordination	  Process	  
	  
	  
Partner	  
	  
Other	  
Cluster-­‐
Affiliated	  
INGOs	  
	  
National	  
NGOs	  
(Cluster-­‐
Affiliated	  or	  
Other)	  
Local	  Civil	  
Society	  
(Community	  
Committees,	  
Women's	  
Groups,	  etc.)	  
	  
Government	  
Actors	  (National,	  
Provincial,	  
District	  Level)	  
UN	  
Agencies	  
(Outside	  
of	  ER	  
Cluster)	  
	  
Other	  
(Please	  
Specify)	  
Co
lla
bo
ra
tio
n	  
M
et
ho
d	  
In
di
ca
to
r:
	  
	  
	  
	  
	  
Meetings	  
	  
	  
	  
3	  -­‐	  INGOs	  
attended	  
cluster	  
meetings,	  
some	  
coordination	  
	  
	  
	  
5	  -­‐	  strong	  
coordination	  
w/	  national	  
partners	  
	  
	  
	  
N/A	  -­‐	  Oxfam	  
not	  usually	  
implementin
g	  agent	  
	  
	  
	  
3	  -­‐	  coordinate	  
w/	  relevant	  DCO	  
or	  line	  
department	  
O	  -­‐	  other	  
UN	  
Agencies	  
do	  not	  
typically	  
attend	  
other	  
cluster	  
meetings,	  
Oxfam	  did	  
not	  reach	  
out	  
	  
	  
	  
	  
N/A	  
	  
	  
	  
Consultation	  
3/4	  -­‐	  Actively	  
seek	  out	  info	  
on	  INGO	  
projects	  to	  
distribute	  to	  
relevant	  
implementin
g	  partners	  
5	  -­‐	  strong	  
collaboratio
n	  and	  
consultation,	  
share	  
standards,	  
guidelines,	  
relevant	  info	  
	  
	  
	  
N/A	  
	  
3/4	  -­‐	  relevant	  
line	  
departments	  
when	  applicable	  
to	  sync	  agendas	  
	  
	  
0	  -­‐	  No	  
direct	  
consultati
ons	  
	  
	  
	  
N/A	  
	  
Information	  
Sharing	  and	  
Gathering	  
Methods	  
3/4	  -­‐	  Emails,	  
meeting	  
minutes,	  
coordination	  
mechanisms	  
at	  district	  
level	  
5	  -­‐	  Initiates	  
strong	  
coordination	  
w/	  NGOs	  to	  
discuss	  
project	  
guidelines	  
standards	  
	  
	  
	  
N/A	  
	  
3	  -­‐	  if	  gov	  
involved	  in	  
project	  planning	  
implementation	  
1	  -­‐	  some	  
informatio
n	  sharing,	  
but	  not	  
typical	  
	  
	  
	  
N/A	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Designated	  
Implementing	  
Partner	  
	  
0	  -­‐	  No	  
partnership	  
w/	  INGOs	  for	  
project	  
implementat
ion	  
5	  -­‐	  always	  
use	  national	  
NGOs	  as	  
implementin
g	  partners	  
for	  entire	  
project	  
	  
	  
	  
N/A	  
	  
5	  -­‐	  all	  village	  
level	  projects	  
were	  endorsed	  
by	  the	  social	  
welfare	  cell	  at	  
district	  level	  
	  
	  
	  
N/A	  
	  
	  
	  
N/A	  
	  
	   Breakdown	  by	  Indicator	  
	  	   	  
	  
	  
	  
	  
Oxfam	  
Multi-­‐Stakeholder	  Collaboration	  -­‐	  Planning	  and	  Coordination	  Process	  
	  
	  
Partner	  
	  
Other	  
Cluster-­‐
Affiliated	  
INGOs	  
	  
National	  
NGOs	  
(Cluster-­‐
Affiliated	  
or	  Other)	  
Local	  Civil	  
Society	  
(Community	  
Committees,	  
Women's	  
Groups,	  etc.)	  
	  
Government	  
Actors	  
(National,	  
Provincial,	  
District	  Level)	  
	  
UN	  
Agencies	  
(Outside	  of	  
ER	  Cluster)	  
	  
	  
Other	  
(Please	  
Specify)	  
Total	  
Score	  
	  
10/20	  
	  
20/20	  
	  
0/20	  
	  
14.5/20	  
	  
1/20	  
No	  
Additional	  
Points	  
	  	  
Oxfam	  Raw	  Score:	  45.5/100	  	  	  	  	  	  	  	   	   	   	   	   	   	  	  	  	  	  	  	   	  	  
Save	  Adjusted	  Score:	  45.4/75*	  	  	  
	  
Finding:	  Oxfam	  =	  60%	  in	  terms	  of	  degree	  of	  Early	  Recovery	  integration	  with	  regard	  to	  Multi-­‐
Stakeholder	  Collaboration	  
	  
	   Compiled	  Index	  Scores	  
	  
	  
	  
Final	  
Tally	  
	  
	  
	  
Partner	  
	   Multi-­‐Stakeholder	  Collaboration	  -­‐	  Planning	  and	  Coordination	  Process	  
	  
Other	  
Cluster-­‐
Affiliated	  
INGOs	  
	  
National	  
NGOs	  
(Cluster-­‐
Affiliated	  
or	  Other)	  
Local	  Civil	  
Society	  
(Community	  
Committees,	  
Women's	  
Groups,	  etc.)	  
	  
Government	  
Actors	  
(National,	  
Provincial,	  
District	  Level)	  
	  
UN	  
Agencies	  
(Outside	  of	  
ER	  Cluster)	  
	  
	  
Other	  (Please	  
Specify)	  
	  
INGO	  
IRC	   3	   2	   15	   7.5	   0	   5	  	  Add.	  Points	  
Save	   7.5	   11	   20	   14.5	   0	   No	  Add.	  Points	  
Oxfam	   10	   20	   0	   14.5	   1	   No	  Add.	  Points	  
	  
	   	  
	   Index	  2:	  Sustainable	  Transition	  and	  Phase-­‐Out	  Strategy	  
Question:	  Since	  there	  was	  no	  cluster-­‐transition	  strategy,	  did	  your	  organization	  transfer	  
ownership	  and	  control	  of	  programs?	  If	  so,	  how	  did	  your	  organization	  manage	  this	  task?	  And	  
who	  were	  the	  main	  actors	  you	  transferred	  the	  programs	  to?	  Please	  provide	  specific	  examples	  of	  
which	  programs	  were	  transferred	  and	  what	  types	  of	  programs	  were	  transferred?	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   International	  Rescue	  Committee	  (Table	  4)	  
	  
	  
	  
	  
IRC	  
Sustainable	  Transition	  -­‐	  Planning,	  Coordination	  and	  Transfer	  Process	  
	  
	  
Partner	  
	  
Other	  
Cluster-­‐
Affiliated	  
INGOs	  
	  
National	  
NGOs	  
(Cluster-­‐
Affiliated	  or	  
Other)	  
Local	  Civil	  
Society	  
(Community	  
Committees,	  
Women's	  
Groups,	  etc.)	  
	  
Government	  
Actors	  
(National,	  
Provincial,	  
District	  Level)	  
	  
UN	  
Agencies	  
(Outside	  
of	  CR	  
Cluster)	  
	  
	  
Other	  
(Please	  
Specify)	  
Ph
as
e-­‐
O
ut
	  S
tr
at
eg
y	  
In
di
ca
to
r:
	  
	  
	  
Phase-­‐Out	  
Meetings	  
	  
	  
Not	  
Specified	  
	  
4/5	  -­‐	  Phase-­‐
out	  meetings	  
held	  w/	  all	  key	  
stakeholders	  
5	  -­‐	  community	  
committees	  
headed	  regular	  
meetings,	  
involved	  in	  
phase-­‐out	  and	  
transfer	  
	  
	  
4	  -­‐	  depending	  
on	  project	  
	  
	  
Not	  
Specified	  
	  
	  
N/A	  
MOUs,	  
Contracts,	  
other	  formal	  
or	  informal	  
coordination	  
mechanisms	  
	  
	  
Not	  
Specified	  
	  
	  
Not	  Specified	  
	  
5	  –	  MOUs	  
signed	  w/village	  
committees	  for	  
project	  take-­‐
over	  
	  
	  
4	  -­‐	  depending	  
on	  project	  
	  
	  
Not	  
Specified	  
	  
4	  -­‐	  Local	  
vendors	  and	  
contractors	  
	  
	  
	  
	  
Capacity	  
Building	  
	  
	  
	  
	  
N/A	  
	  
	  
	  
4	  -­‐	  when	  
working	  with	  
other	  national	  
NGOs	  
	  
	  
	  
5	  -­‐	  mobilization	  
committees,	  
implementation	  
3	  -­‐	  when	  
applicable,	  if	  
district	  level	  
government	  
capacity	  was	  
lacking,	  IRC	  held	  
trainings	  but	  
only	  when	  
involved	  in	  
specific	  project	  
	  
	  
	  
	  
Not	  
Specified	  
	  
	  
	  
	  
N/A	  
	  
	  
	  
	  
Leadership	  
Transfer	  
	  
	  
	  
	  
Not	  
Specified	  
	  
3/4	  -­‐	  If	  
national	  NGO	  
was	  
implementing	  
agent,	  NGOs	  
took	  project	  
lead	  
5	  -­‐	  transferred	  
project	  
ownership	  to	  
community	  
leaders	  who	  
were	  leaders	  
from	  project	  
start	  date	  
5	  -­‐	  when	  
applicable,	  if	  
district	  line	  
department	  
involved	  in	  
project	  
planning,	  
implementation	  
	  
	  
	  
Not	  
Specified	  
	  
	  
	  
N/A	  
	  
	  
	  
Project	  
Transfer	  
	  
	  
	  
Not	  
Specified	  
3/4	  -­‐	  If	  
national	  NGO	  
was	  
implementing	  
agent,	  
program	  was	  
transferred	  
	  
	  
5	  -­‐	  transferred	  
project	  
ownership	  to	  
community	  
5	  -­‐	  when	  
applicable,	  if	  
district	  line	  
department	  was	  
involved	  in	  
project	  planning	  
and	  
implementation	  
	  
	  
	  
Not	  
Specified	  
	  
	  
	  
N/A	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Monitoring	  
and	  
Evaluation	  
	  
	  
	  
	  
	  
Not	  
Specified	  
	  
	  
	  
	  
	  
3/4	  -­‐	  If	  project	  
transferred	  to	  
national	  NGO	  
	  
4/5	  -­‐	  capacity	  
built	  for	  
community-­‐
driven	  future	  
planning,	  
documentation,	  
sustained	  
community	  
meetings	  to	  
monitor	  after	  
IRC	  end	  date	  
	  
	  
	  
	  
	  
Not	  Specified	  
	  
	  
	  
	  
	  
Not	  
Specified	  
5	  -­‐	  IRC	  
sustained	  
monitoring	  
of	  
community-­‐
based	  
projects	  to	  
acquire	  
additional	  
funding	  
beyond	  IRC	  
project	  end	  
date	  
	  
	   Breakdown	  by	  Indicator	  
	  
	  
	  
	  
	  
IRC	  
Sustainable	  Transition	  -­‐	  Planning,	  Coordination	  and	  Transfer	  Process	  
	  
	  
Partner	  
	  
Other	  
Cluster-­‐
Affiliated	  
INGOs	  
	  
National	  
NGOs	  
(Cluster-­‐
Affiliated	  or	  
Other)	  
Local	  Civil	  
Society	  
(Community	  
Committees,	  
Women's	  
Groups,	  etc.)	  
	  
Government	  
Actors	  
(National,	  
Provincial,	  
District	  Level)	  
	  
UN	  
Agencies	  
(Outside	  of	  
ER	  Cluster)	  
	  
Other	  
(Please	  
Specify)	  
Total	  
Score	  
	  
0/30	  
	  
19/30	  
	  
29.5/30	  
	  
21/30	  
	  
0/30	  
9	  Additional	  
Points	  
	  
IRC	  Raw	  Score:	  78.5/150	  	  	  	  	  	  	  	   	   	   	   	   	   	  	  	  	  	  	  	   	  	  
IRC	  Adjusted	  Score:	  78.5/90*	  	   	   	   	   	   	   	  
	  
Finding:	  IRC	  =	  87.2%	  in	  terms	  of	  degree	  of	  Early	  Recovery	  integration	  with	  regard	  to	  
Sustainable	  Transition.	  
	  
	   Save	  the	  Children	  (Table	  5)	  
	  
	  
	  
	  
Save	  
	  
Sustainable	  Transition	  -­‐	  Planning,	  Coordination	  and	  Transfer	  Process	  
	  
	  
Partner	  
	  
Other	  
Cluster-­‐
Affiliated	  
INGOs	  
National	  
NGOs	  
(Cluster-­‐
Affiliated	  or	  
Other)	  
Local	  Civil	  
Society	  
(Community	  
Committees,	  
Women's	  
Groups,	  etc.)	  
Government	  
Actors	  
(National,	  
Provincial,	  
District	  Level)	  
	  
UN	  Agencies	  
(Outside	  of	  
CR	  Cluster)	  
	  
Other	  
(Please	  
Specify)	  
	  	   65	  
Ph
as
e-­‐
O
ut
	  S
tr
at
eg
y	  
In
di
ca
to
r:
	  
	  
	  
	  
Phase-­‐Out	  
Meetings	  
	  
	  
	  
Not	  
Specified	  
	  
	  
3/4	  -­‐	  included	  
only	  when	  
national	  
NGOs	  were	  
involved	  
	  
	  
4/5	  -­‐	  User	  
Committees	  
established	  
4/5	  -­‐	  when	  local	  
gov.	  
departments	  
were	  involved	  
in	  project	  
coordination	  
and	  
implementation	  
	  
	  
	  
Not	  Specified	  
	  
	  
	  
N/A	  
	  
	  
MoUs,	  
Contracts,	  
other	  formal	  
or	  informal	  
coordination	  
mechanisms	  
4/5	  -­‐	  
Informal	  
field-­‐level	  
cluster	  
monitored	  
coordinated	  
by	  NGOs	  
operating	  in	  
the	  same	  
area	  
4/5	  -­‐	  Informal	  
field-­‐level	  
cluster	  
monitored	  
and	  
coordinated	  
by	  NGOs	  
operating	  in	  
the	  same	  
area	  
3/4	  -­‐	  no	  
official	  MOU	  
specified,	  
but	  
established	  
User	  
committees	  
for	  every	  
project	  
	  
	  
4/5	  -­‐	  all	  village	  
level	  
committees	  
were	  endorsed	  
by	  the	  social	  
welfare	  
department	  
	  
	  
	  
	  
Not	  Specified	  
	  
	  
	  
	  
N/A	  
	  
	  
	  
	  
	  
Capacity	  
Building	  
	  
	  
	  
	  
	  
N/A	  
3	  -­‐	  de	  facto	  
capacity	  
building,	  Save	  
implemented	  
(several)	  
projects	  
through	  local	  
organizations	  
-­‐	  typically	  
when	  
capacity	  was	  
already	  there	  
3	  -­‐	  trained	  
local	  
counterparts	  
selected	  as	  
leaders,	  
community	  
committee,	  
no	  mention	  
of	  advanced	  
or	  broad-­‐
based	  
training	  
4	  -­‐	  when	  
necessary,	  Save	  
bolstered	  gov	  
capacity	  in	  
terms	  of	  project	  
management,	  
M&E	  and	  data	  
compilation	  
and	  
information	  
sharing	  
	  
	  
	  
	  
	  
Not	  Specified	  
	  
	  
	  
	  
	  
N/A	  
	  
	  
Leadership	  
Transfer	  
	  
	  
Not	  
Specified	  
	  
3	  -­‐	  when	  local	  
NGOs	  were	  
implementing	  
partners	  
3/4	  -­‐	  
typically	  
taken	  over	  
by	  local	  
project	  
leaders	  
4/5	  -­‐	  District	  
Coordination	  
Officer,	  when	  
gov	  was	  
involved	  in	  
project	  
	  
	  
Not	  Specified	  
	  
	  
N/A	  
	  
	  
	  
	  
Project	  
Transfer	  
	  
	  
	  
	  
Not	  
Specified	  
	  
	  
3	  -­‐	  only	  
referenced	  
when	  local	  
NGOs	  were	  
implementing	  
partners	  
3/4	  -­‐	  
typically	  
taken	  over	  
by	  local	  
project	  
committees	  
involved	  
since	  project	  
start	  date	  
4/5	  -­‐	  when	  gov	  
was	  involved,	  
assisted	  in	  
further	  
rehabilitation	  
and	  
development	  
work	  under	  the	  
DCO	  (district	  
coordination	  
officer)	  
	  
	  
	  
	  
Not	  Specified	  
	  
	  
	  
	  
N/A	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Sustained	  
Monitoring	  
and	  
Evaluation	  
	  
	  
	  
Not	  
Specified	  
	  
3	  -­‐	  only	  
referenced	  
when	  local	  
NGOs	  were	  
implementing	  
partners	  
	  
	  
	  
Not	  
Specified	  
	  
4/5	  -­‐	  sustained	  
project	  
management,	  
monitoring	  and	  
evaluation	  after	  
Save	  end	  date	  
Not	  Specified	  
-­‐	  but	  during	  
Early	  
Recovery	  
phase,	  
assumed	  
UNDP	  would	  
undertake	  
responsibility	  
	  
	  
	  
N/A	  
	  
	   Breakdown	  by	  Indicator	  
	  
	  
	  
	  
	  
Save	  
Sustainable	  Transition	  -­‐	  Planning,	  Coordination	  and	  Transfer	  Process	  
	  
	  
Partner	  
	  
Other	  
Cluster-­‐
Affiliated	  
INGOs	  
	  
National	  
NGOs	  
(Cluster-­‐
Affiliated	  or	  
Other)	  
Local	  Civil	  
Society	  
(Community	  
Committees,	  
Women's	  
Groups,	  etc.)	  
	  
Government	  
Actors	  
(National,	  
Provincial,	  
District	  Level)	  
	  
UN	  
Agencies	  
(Outside	  of	  
ER	  Cluster)	  
	  
Other	  
(Please	  
Specify)	  
Total	  
Score	  
	  
4.5/30	  
	  
20/30	  
	  
18/30	  
	  
26.5/30	  
	  
0	  
No	  
Additional	  
Points	  
	  
Save	  Raw	  Score:	  69/150	  	  	  	  	  	  	  	   	   	   	   	   	   	  	  	  	  	  	  	   	  	  
Save	  Adjusted	  Score:	  69/90*	  	  	  
	  
Finding:	  Save	  =	  76.6%	  in	  terms	  of	  degree	  of	  Early	  Recovery	  integration	  with	  regard	  to	  
Sustainable	  Transition.	  
	  
	   Oxfam	  (Table	  6)	  
	  
	  
	  
	  
Oxfam	  
Sustainable	  Transition	  -­‐	  Planning,	  Coordination	  and	  Transfer	  Process	  
	  
	  
Partner	  
	  
	  
Other	  Cluster-­‐
Affiliated	  
INGOs	  
	  
National	  NGOs	  
(Cluster-­‐
Affiliated	  or	  
Other)	  
Local	  Civil	  
Society	  
(Community	  
Committees,	  
Women's	  
Groups,	  etc.)	  
Government	  
Actors	  
(National,	  
Provincial,	  
District	  
Level)	  
UN	  
Agencies	  
(Outside	  
of	  ER	  
Cluster)	  
	  
	  
Other	  
(Please	  
Specify)	  
Ph
as
e-­‐
O
ut
	  
St
ra
te
gy
	  
In
di
ca
to
r:
	   	  
Phase-­‐Out	  
Meetings	  
	  
N/A	  -­‐	  not	  
implementing	  
partner	  
	  
5	  -­‐	  main	  
implementing	  
partner	  
	  
	  
N/A	  
2	  -­‐	  not	  
typically,	  
only	  when	  
very	  
involved	  
	  
	  
N/A	  
	  
	  
N/A	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MoUs,	  
Contracts,	  
other	  formal	  
or	  informal	  
coordination	  
mechanisms	  
	  
	  
N/A	  -­‐	  not	  
implementing	  
partner	  
5	  -­‐	  always,	  
terms	  and	  
conditions	  for	  
project	  
implementation,	  
M&E,	  sustained	  
reporting	  
	  
	  
	  
N/A	  
3	  -­‐	  MOU	  and	  
strong	  
coordination	  
when	  gov	  
involved	  in	  
project	  
	  
	  
	  
N/A	  
	  
	  
	  
N/A	  
	  
	  
Capacity	  
Building	  
3/4	  -­‐	  runs	  
trainings	  for	  
INGOs	  
implementing	  
Cash-­‐transfer	  
programs	  
	  
3/4	  -­‐	  built	  
capacity	  when	  
necessary	  
	  
	  
N/A	  
	  
	  
Not	  
Specified	  
	  
	  
N/A	  
	  
	  
N/A	  
	  
Leadership	  
Transfer	  
N/A	  -­‐	  not	  
implementing	  
partner	  
5	  -­‐	  national	  
partner	  leads	  
project	  from	  
start	  to	  end	  date	  
	  
N/A	  
	  
Not	  
Specified	  
	  
N/A	  
	  
N/A	  
	  
Project	  
Transfer	  
	  
N/A	  -­‐	  not	  
implementing	  
partner	  
	  
5	  -­‐	  national	  
partner	  
responsible	  
	  
	  
N/A	  
1	  -­‐	  gov	  is	  
involved	  but	  
project	  not	  
officially	  
transferred	  
	  
	  
N/A	  
	  
	  
N/A	  
Monitoring	  
and	  
Evaluation	  
	  
0	  -­‐	  never	  
5	  -­‐	  conducted	  by	  
national	  partner	  
	  
N/A	  
1/2	  -­‐	  only	  if	  
deeply	  
involved	  
	  
N/A	  
	  
N/A	  
	  
	   Breakdown	  by	  Engagement	  Partner	  
	  
	  
	  
	  
	  
Oxfam	  
Sustainable	  Transition	  -­‐	  Planning,	  Coordination	  and	  Transfer	  Process	  
	  
	  
Partner	  
	  
	  
Other	  
Cluster-­‐
Affiliated	  
INGOs	  
	  
National	  
NGOs	  
(Cluster-­‐
Affiliated	  
or	  Other)	  
Local	  Civil	  
Society	  
(Community	  
Committees,	  
Women's	  
Groups,	  etc.)	  
	  
Government	  
Actors	  
(National,	  
Provincial,	  
District	  Level)	  
	  
UN	  
Agencies	  
(Outside	  of	  
ER	  Cluster)	  
	  
Other	  
(Please	  
Specify)	  
Total	  
Score	  
	  
3.5/30	  
	  
28.5/30	  
	  
0/30	  
	  
7.5/30	  
	  
030	  
No	  
Additional	  
Points	  
	  
Oxfam	  Raw	  Score:	  39.5/150	  	  	  	  	  	  	  	   	   	   	   	   	   	  	  	  	  	  	  	   	  	  
Oxfam	  Adjusted	  Score:	  39.5/60*	  	  	  
	  
Finding:	  Oxfam	  =	  65.8%	  in	  terms	  of	  degree	  of	  Early	  Recovery	  integration	  with	  regard	  to	  
Sustainable	  Transition.	  
	  
	   Compiled	  Index	  Scores	  
	  
	   Sustainable	  Transition	  -­‐	  Planning,	  Coordination	  and	  Transfer	  Process	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Final	  
Tally	  
	  
	  
Partner	  
	  
Other	  
Cluster-­‐
Affiliated	  
INGOs	  
	  
National	  
NGOs	  
(Cluster-­‐
Affiliated	  
or	  Other)	  
Local	  Civil	  
Society	  
(Community	  
Committees,	  
Women's	  
Groups,	  etc.)	  
	  
Government	  
Actors	  
(National,	  
Provincial,	  
District	  Level)	  
	  
UN	  
Agencies	  
(Outside	  
of	  ER	  
Cluster)	  
	  
	  
Other	  (Please	  
Specify)	  
	  
INGO	  
IRC	   0	   19	   29.5	   21	   0	   9	  Add.	  Points	  
Save	   4.5	   20	   18	   26.5	   0	   No	  Add.	  Points	  
Oxfam	   3.5	   28.5	   0	   7.5	   0	   No	  Add.	  Points	  
	  
	   Summary	  of	  Findings	  
	   Based	  on	  the	  findings,	  the	  INGOs	  sampled	  adequately	  integrated	  elements	  of	  the	  Early	  
Recovery	  approach	  into	  their	  programs	  during	  the	  relief	  phase.46	  All	  INGOs	  interviewed	  
consistently	  earned	  high	  scores	  for	  the	  “National	  NGOs”,	  “Local	  Civil	  Society”,	  and	  
“Government	  Actors”	  indicators,	  illustrating	  a	  robust	  degree	  of	  Early	  Recovery	  approach	  
integration	  as	  measured	  through	  “Multi-­‐Stakeholder	  Collaboration”	  and	  “Sustainable	  
Transition”	  categories.	  	  
	   All	  respondents	  provided	  examples	  of	  programs	  implemented	  during	  the	  relief	  phase	  
that	  illustrated	  Early	  Recovery	  approach	  integration.	  However,	  respondents	  stated	  that	  the	  
majority	  of	  these	  programs	  were	  not	  expressly	  titled	  “Early	  Recovery”,	  even	  within	  the	  
Community	  Restoration	  Cluster.	  Though	  this	  did	  not	  appear	  to	  affect	  the	  degree	  of	  Early	  
Recovery	  approach	  integration	  in	  INGO	  projects	  and	  processes,	  it	  could	  explain	  why	  INGOs	  did	  
not	  immediately	  see	  how	  their	  standard	  operating	  procedures	  reflected	  elements	  of	  the	  Early	  
Recovery	  approach.	  Further,	  each	  respondent	  highlighted	  several	  challenges	  that	  hindered	  
their	  INGO	  from	  collaborating	  and	  coordinating	  with	  all	  actors	  listed	  in	  the	  indices.	  These	  
barriers	  and	  challenges	  could	  explain	  some	  of	  the	  variation	  and	  inconsistencies	  brought	  forth	  in	  
the	  findings.	  	  	  
	  
	   	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
46	  Though	  most	  INGO	  staff	  interviewed	  indicated	  their	  response	  programs	  included	  elements	  similar	  to	  or	  
reflective	  of	  Early	  Recovery,	  most	  INGO	  programs	  were	  not	  titled	  “Early	  Recovery”.	  Instead,	  Disaster	  Risk	  
Reduction	  (DRR)	  or	  Rehabilitation	  were	  more	  common.	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Appendix	  8:	  
	  
Early	  Recovery	  Benchmarks:	  
	   	  
	   To	  help	  interview	  coding,	  I	  developed	  a	  set	  of	  six	  benchmarks	  derived	  from	  the	  
principles	  specified	  in	  the	  Guidance	  Note	  on	  Early	  Recovery	  and	  sanctioned	  by	  the	  IASC	  
Transformative	  Agenda.	  The	  benchmarks	  will	  be	  used	  to	  frame	  and	  guide	  the	  preliminary	  
research	  to	  be	  conducted	  prior	  to	  the	  interview	  phase.	  Benchmarks	  include:	  
	  
1. Did	  the	  INGO	  implement	  programs	  that	  are	  owned	  and	  led	  by	  national	  actors?	  	  
2. Did	  the	  INGO	  include	  local	  civil	  society	  and	  national	  government	  actors	  into	  the	  planning	  
and	  implementation	  phase	  of	  the	  needs	  assessments?	  
3. Did	  the	  INGO	  implement	  programs	  focused	  on	  short-­‐term	  recovery	  initiatives,	  such	  as	  
repair	  or	  rehabilitation	  of	  infrastructure,	  cash-­‐for-­‐work	  programs,	  cash	  transfers	  or	  
rubble	  removal?	  	  
4. Did	  the	  Cluster	  coordinate	  and/or	  collaborate	  with	  the	  ERA	  (was	  an	  ERA	  deployed),	  
Humanitarian/Resident	  Coordinator,	  Humanitarian	  Country	  Team,	  or	  other	  UN	  
humanitarian	  agencies	  to	  collaborate	  and	  coordinate	  relief	  responses	  addressing	  multi-­‐
sector	  issues	  and	  inter-­‐cluster	  coordination	  at	  the	  National	  level?	  If	  so,	  how	  did	  this	  
coordination/collaboration	  affect	  the	  INGOs	  working	  under	  the	  cluster?	  
5. 	  Did	  the	  INGO	  integrate	  cross-­‐cutting	  issues,	  such	  as	  gender	  or	  accountability	  
inclusion/consideration	  in	  project	  design?	  	  
6. Did	  the	  INGO	  transfer	  project	  ownership	  to	  local	  actors,	  including	  national	  NGOs,	  civil	  
society	  or	  relevant	  government	  agencies?	  
	   	  
	   These	  benchmarks	  served	  as	  indicators	  when	  codifying	  the	  methods	  and	  strategies	  the	  
selected	  INGOs	  utilized	  when	  planning,	  coordinating,	  implementing	  and	  transferring	  projects	  in	  
Pakistan.	  The	  benchmarks	  helped	  determine	  if	  elements	  of	  the	  Early	  Recovery	  approach	  appear	  
in	  the	  INGO	  operating	  procedures	  and	  helped	  quantify	  the	  degree	  of	  Early	  Recovery	  
integration.	  
	  
Semi-­‐Interview	  Questions:	  
	  
Interview	  Questions:	   	  
	   In	  addition	  to	  the	  sources	  of	  information	  listed	  above,	  interviews	  with	  the	  selected	  
INGOs’	  staff,	  including	  field	  staff	  and	  executives	  at	  headquarters	  will	  serve	  to	  fill	  in	  the	  
informational	  gaps.	  Most	  interviews	  will	  occur	  via	  skype	  and	  may	  be	  constrained	  in	  terms	  of	  
time	  or	  scheduling.	  	  
	   After	  the	  initial	  benchmark	  assessment	  of	  INGO	  policies	  and	  programs	  in	  South	  Sudan,	  
the	  interviews	  will	  serve	  to	  fill	  in	  the	  informational	  gaps	  and	  look	  for	  trends	  or	  themes	  in	  the	  
INGO	  programs.	  Interview	  questions	  are	  categorized	  based	  on	  relevance	  to	  the	  respective	  
module.	  The	  interview	  questions	  also	  have	  sub-­‐questions	  and	  follow-­‐up	  questions	  based	  on	  
potential	  responses.	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   Additionally,	  access	  to	  interviewees	  may	  be	  limited	  based	  on	  the	  nature	  of	  humanitarian	  
crises.	  Due	  to	  potential	  interview	  time	  constraints,	  the	  interview	  questions	  are	  listed	  based	  on	  
module	  priority.	  Guiding	  questions	  are:	  
	  
Module	  1:	  Government	  and	  Civil	  Society	  Engagement	  (Top	  Priority)	  
1) What	  actors	  did	  your	  organization	  work	  in	  partnership	  with	  during	  the	  planning	  and	  
implementation	  phases	  of	  the	  relief	  response?	  	  
	  
2)	  Can	  you	  give	  examples	  of	  partnerships	  with	  these	  actors	  (above	  question)	  which	  were	  
conducive	  (or	  obstructive)	  to	  an	  efficient	  early	  recovery	  programing?	  
a.) How	  did	  the	  partnership	  occur?	  	  
	  
Organizational	  
Mandate	  
Civil	  
Society	  
Initiated	  
Government	  
Initiated	  
UN	  Agency	  
(ERA	  
facilitated)	  
Other	  
	  
	  
	   	   	   	  
3.) How	  did	  your	  organization	  engage	  with	  local	  government	  or	  civil	  society	  actors	  during	  
the	  planning	  and	  implementation	  phase	  of	  the	  response?	  Please	  provide	  specific	  
examples.	  
	  
Module	  2:	  Coordination	  Mechanisms	  (Top	  Priority)	  
1.) What	  was	  the	  planning	  process	  like	  (in-­‐country)?	  
a.) Who	  were	  the	  main	  actors	  involved	  in	  the	  planning	  stages?	  
b.) How	  much	  coordination/collaboration	  occurred	  during	  the	  planning	  stages	  
c.) What	  coordination	  mechanisms	  did	  your	  organization	  utilize,	  ex:	  community	  
meetings,	  government	  consultants,	  ERA	  organized?	  Sectoral	  Coordination	  
mechanism	  AND	  inter-­‐cluster	  coordination	  mechanism	  –	  in	  Pakistan,	  the	  INGOs	  
missed	  this	  mechanism!	  Very	  important	  to	  ensure	  that	  Inter-­‐cluster	  coordination	  is	  
in	  place	  and	  that	  the	  INGOs	  are	  invited	  to	  the	  inter-­‐cluster	  coordination	  (in	  general	  –	  
in	  country	  meetings,	  strategic	  planning	  discussions)	  and	  also	  VERY	  important	  for	  my	  
future	  recommendations	  section	  –	  how	  CWGER	  can	  engage.	  
2.) What	  influenced	  the	  elements	  included	  in	  the	  programs?	  Sub	  Box:	  donors?	  Local	  
populations	  demanded?	  Needs	  assessments?	  Government	  influence?	  ERA	  influence?	  
3.) How	  did	  your	  organization	  implement	  programs?	  Please	  provide	  specific	  examples.	  
Other	  
Cluster-­‐
Affiliated	  
INGOs	  
National	  
NGOs	  
(Cluster-­‐
Affiliated	  or	  
other)	  
Local	  Civil	  
Society	  
(Community	  
Committees,	  
Women’s	  
Groups,	  etc.)	  
Government	  
Actors	  
(National,	  
Provincial,	  
District	  
Level)	  
UN	  Agencies	  
(Outside	  of	  
the	  ER	  
Cluster)	  
Other	  
(Please	  
Specify)	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a.) Who	  were	  the	  main	  actors	  involved	  in	  implementation?	  For	  example,	  community	  
leaders,	  other	  INGOs,	  national	  NGOs,	  government	  actors,	  UN	  agencies,	  other?	  
b.) What	  was	  the	  timeline	  for	  these	  programs?	  
	  
Short-­‐term	  
	  
Medium-­‐term	   Long-­‐term	   Other	  
	  
	  
	   	   	  
	  
Module	  3:	  Cluster	  Transition	  and	  Exit	  Strategy	  (Medium	  Priority)	  
1.) Was	  there	  a	  cluster-­‐transition	  strategy	  developed	  in	  the	  country?	  	  
2.) Did	  the	  INGO	  consult	  with	  national	  governments	  and	  other	  UN	  agencies	  to	  contribute	  to	  
developing	  a	  “	  cluster	  transition”	  strategy/exit	  strategy?	  (Note:	  how	  do	  INGOs	  move	  out	  
of	  the	  Clusters	  and	  into	  government	  coordination	  structure	  and	  ownership?)	  And	  if	  so,	  is	  
there	  a	  national	  authority	  to	  which	  the	  recovery	  coordination	  role	  was	  transferred?	  	  
3.) Since	  there	  was	  no	  cluster-­‐transition	  strategy,	  did	  your	  organization	  transfer	  ownership	  
and	  control	  of	  programs?	  Please	  provide	  specific	  examples	  of	  which	  programs	  were	  
transferred	  and	  what	  types	  of	  programs	  were	  transferred.	  
a.) Why	  or	  why	  not?	  
b.) If	  so,	  how	  did	  your	  organization	  manage	  this	  task?	  
4.) Who	  were	  the	  main	  actors	  you	  transferred	  the	  programs	  to?	  
a.) Why	  did	  you	  choose	  to	  transfer	  the	  programs	  to	  these	  actors?	  
5.) What	  were	  the	  main	  challenges	  your	  organization	  faced	  when	  attempting	  to	  transfer	  
programs	  to	  other	  actors?	  Explain	  with	  examples.	  
	  
Other	  INGOs	   National	  NGOs	   Government	  
Actors	  
UN	  Agencies	   Other	  
	   	   	   	   	  
	  
Module	  4:	  Program	  Sustainability	  (Low	  Priority)	  
	  
1.) Did	  the	  program	  have	  a	  sustainability	  component	  to	  it?	  NOT	  sustainable,	  but	  
sustainable,	  meaning	  the	  positive	  effects	  of	  the	  programs	  lasted	  beyond	  the	  strict	  
timeframe	  of	  implementation?	  
2.) How	  long	  did	  the	  programs	  continue	  after	  your	  organizations’	  departure?	  Please	  
provide	  specific	  examples	  of	  the	  programs	  that	  continued.	  	  
	  
Yes	   No	   Unknown	  
	   	   	  
	  
3.) Did	  the	  actors	  involved	  have	  the	  capacity	  to	  sustain	  the	  programs	  transferred?	  	  
4.) What	  were	  the	  main	  challenges	  that	  prevented	  successful	  continuation	  of	  the	  
programs?	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Note	  on	  Funding	  Streams	  (from	  Barriers	  and	  Challenges	  Section):	  
	  
	   Respondents	  also	  noted	  that	  even	  when	  integrating	  the	  Early	  Recovery	  approach,	  
without	  a	  stable	  funding	  mechanism,	  the	  incentive	  to	  formally	  incorporate	  a	  new	  concept	  into	  
their	  programing	  is	  low.47	  Most	  fundamentally,	  respondents	  stated	  that	  “in	  order	  to	  build	  the	  
trust	  among	  local	  and	  international	  organizations,	  [UNDP]	  needs	  to…bring	  in	  some	  international	  
donors”	  (Muhammad,	  2014).	  	  
	  
	   Though	  this	  was	  a	  common	  misperception	  amongst	  all	  INGO	  respondents,	  it	  is	  
nevertheless	  included	  to	  provide	  insight	  for	  the	  CWGER	  to	  consider.	  	  
	  
	   	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
47	  In	  this	  context,	  formal	  incorporation	  means	  titling	  programs	  “Early	  Recovery”	  and	  institutionalizing	  that	  phase	  in	  
their	  organizational	  language,	  which	  donors	  will	  be	  responsive	  to	  and	  fund	  the	  project.	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INGO	  Survey	  Questions	  (to	  be	  adapted	  by	  CWGER)	  
	  
1.) Is	  the	  INGO	  familiar	  with	  the	  CWGER	  Early	  Recovery	  Approach?	  	   	   	  
a.) Why	  or	  why	  not?	  	  
b.) If	  so,	  how	  has	  your	  INGO	  integrated	  elements	  of	  the	  Early	  Recovery	  approach	  into	  
programs?	  
3.) Was	  the	  INGO	  in	  contact	  with	  the	  Early	  Recovery	  Cluster	  Coordinator	  (ERCC)	  or	  Early	  
Recovery	  Advisor	  (ERA)	  during	  the	  last	  humanitarian	  crisis?	  	  
a.) Why	  or	  why	  not?	  	  
b.) If	  so,	  was	  the	  ERCC	  or	  ERA	  willing	  to	  engage	  with	  INGOs?	  	  
c.) If	  so,	  what	  was	  the	  engagement	  process/method?	  
d.) If	  not,	  what	  could	  the	  ERCC/ERA	  have	  done	  differently	  to	  improve	  engagement	  and	  
integration	  of	  the	  INGO	  voice	  in	  during	  the	  response	  planning?	  
4.) What	  specific	  measures	  can	  the	  CWGER	  take	  at	  the	  global	  level	  to	  support	  or	  assist	  your	  
organization	  prior	  to	  a	  humanitarian	  crisis?	  	  
h.) Improve	  outreach	  prior	  to	  a	  crisis?	  	  
i.) Improve	  coordination	  mechanisms	  prior	  to	  a	  crisis?	  	  
j.) Encourage	  collaboration	  when	  designing	  or	  implementing	  policies?	  	  
k.) Improve	  availability	  of	  CWGER	  staff	  or	  deployed	  ERAs?	  
l.) Engage	  with	  HCT	  and	  HC/RC	  during	  crisis?	  
m.) Work	  with	  Early	  Recovery	  Cluster	  Coordinator	  during	  crisis	  to	  help	  guide	  
coordination	  for	  the	  response?	  
n.) Please	  provide	  other	  suggestions.	  
5.) What	  specific	  measures	  can	  the	  CWGER	  take	  at	  the	  global	  level	  to	  support	  or	  assist	  your	  
organization	  prior	  to	  a	  humanitarian	  crisis?	  	  
a.) Engage	  with	  the	  Early	  Recovery	  Cluster	  Coordinator	  to	  improve	  coordination?	  
b.) Engage	  with	  the	  HCT	  ad	  HC/RC	  to	  ensure	  Early	  Recovery,	  as	  a	  cluster	  and	  as	  a	  cross-­‐
cutting	  theme,	  is	  adequately	  incorporated	  into	  the	  initial	  response	  planning?	  
c.) Please	  provide	  other	  suggestions.	  
6.) What	  are	  the	  main	  challenges	  the	  INGO	  faces	  when	  trying	  to	  implement	  early	  recovery	  
policies	  and	  programs	  during	  a	  crisis?	  Please	  describe	  (briefly)	  specific	  examples.	  
a.) What	  can	  the	  CWGER	  do	  to	  assist	  the	  INGO	  to	  make	  Early	  Recovery	  integration	  
easier?	  (Please	  describe	  briefly	  below).	  
7.) What	  are	  the	  main	  challenges	  the	  INGO	  encounters	  when	  coordinating	  Early	  Recovery	  
with	  UN	  agencies	  or	  other	  INGOs?	  	  	  
a.)	  What	  can	  the	  CWGER	  do	  to	  assist	  the	  INGO	  to	  make	  Early	  Recovery	  integration	  
easier?	  (Please	  describe	  briefly	  below).	  
8.) Would	  the	  INGO	  be	  willing	  to	  participate	  in	  a	  short	  workshop	  regarding	  Early	  Recovery	  ?	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Additional	  Points	  of	  Consideration	  
	  
	   1.	  	  HCT	  Engagement	  
	   Respondents	  noted	  that	  the	  Humanitarian	  Coordinator/Resident	  Coordinator	  (HC/RC)	  in	  
Pakistan	  was	  “not	  aware	  of	  their	  responsibility	  of	  coordinating	  Early	  Recovery”	  during	  the	  
response	  (Trolle,	  2014).48	  Since	  the	  HC/RC	  is	  the	  primary	  driver	  of	  the	  international	  
humanitarian	  response,	  respondents	  noted	  that	  it	  is	  imperative	  to	  ensure	  that	  the	  “HC/RC	  
knows	  the	  role	  [of	  the	  ERA]	  and	  the	  value	  of	  Early	  Recovery”	  (Trolle,	  2014).	  	  
	   “There	  has	  to	  be	  a	  lot	  of	  work	  with	  the	  HCs.	  They	  have	  to	  be	  the	  ones	  that	  drive	  [the	  ER	  
approach	  in	  crisis	  situations]”	  (Trolle,	  2014).	  Based	  on	  the	  generic	  Terms	  of	  Reference	  for	  the	  
Humanitarian	  Coordinator,	  the	  HC	  is	  mandated	  to	  support	  Early	  Recovery	  as	  part	  of	  the	  
humanitarian	  response.49	  Moreover,	  it	  is	  also	  the	  HCs	  responsibility	  include	  Early	  Recovery	  as	  
part	  of	  the	  response,	  however,	  based	  on	  the	  2010	  case	  study,	  the	  HC	  is	  not	  always	  willing	  to	  
incorporate	  Early	  Recovery	  into	  the	  larger	  humanitarian	  response.	  Therefore,	  the	  CWGER	  
should	  take	  a	  more	  active	  approach	  to	  advocate	  and	  engage	  directly	  with	  HC/RCs	  before	  the	  
onset	  of	  a	  crisis	  to	  explain	  the	  Early	  Recovery	  approach,	  the	  role	  of	  the	  ERA	  in	  a	  crisis	  situation,	  
the	  role	  of	  the	  CWGER	  in	  a	  crisis	  situation,	  and	  how	  Early	  Recovery	  should	  be	  mainstreamed	  
into	  the	  humanitarian	  response	  by	  all	  activated	  clusters.	  The	  CWGER	  could	  also	  target	  “at	  risk”	  
countries	  where	  a	  crisis	  may	  be	  more	  likely	  to	  occur.	  	  
	  
	   2.	  Global	  Engagement	  and	  Outreach	  to	  OCHA	  	  
	   respondents	  stated	  that	  global-­‐level	  engagement	  with	  OCHA	  is	  essential	  to	  successfully	  
mainstream	  the	  Early	  Recovery	  approach	  into	  the	  humanitarian	  architecture.	  During	  the	  2010	  
flood	  response,	  respondents	  stated	  that	  there	  was	  considerable	  resistance	  from	  OCHA	  to	  
integrate	  the	  Early	  Recovery	  approach	  into	  the	  relief	  phase	  of	  the	  humanitarian	  response:	  
	   “When	  you	  use	  Early	  Recovery	  in	  a	  phase,	  it	  means	  the	  relief	  phase	  is	  no	  longer	  there	  
and	  UNDP	  is	  in	  the	  lead.	  After	  that,	  the	  GoP	  asked	  UNDP	  to	  take	  the	  lead	  and	  we	  established	  an	  
Early	  Recovery	  Working	  Group	  here.	  But	  it	  created	  that	  type	  of	  environment,	  which	  irritated	  
some	  of	  the	  stakeholders.	  I	  think	  some	  of	  the	  resistance	  is	  that	  OCHA	  is	  not	  very	  forthcoming	  
with	  early	  recovery	  (Khan,	  2014).	  	  
	   Though	  this	  particular	  quotation	  is	  from	  Khan,	  several	  other	  respondents	  echoed	  the	  
same	  concern.	  Accordingly,	  respondents	  advocated	  for	  the	  CWGER	  to	  engage	  with	  OCHA	  more	  
actively	  at	  the	  global	  level	  to	  generate	  support	  within	  the	  agency	  for	  Early	  Recovery.	  	  
	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
48	  This	  is	  not	  only	  true	  for	  the	  2010	  Pakistan	  response	  but	  also	  in	  Zimbabwe	  and	  Indonesia	  where	  Trolle	  was	  
deployed	  as	  an	  ERA	  in	  2009.	  
49	  “Ensures	  that	  a	  common	  strategic	  plan	  for	  realising	  this	  vision	  (CHAP	  ―	  Common	  Humanitarian	  Action	  Plan	  or	  
equivalent)	  is	  articulated,	  based	  on	  documented	  needs	  and	  integrating	  cross-­‐cutting	  issues	  (for	  example	  age,	  
gender,	  diversity,	  human	  rights,	  HIV/AIDS,	  and	  the	  environment)	  and	  activities	  in	  support	  of	  early	  recovery,	  by	  
leading	  and	  coordinating	  its	  development”	  (Inter-­‐Agency	  Standing	  Committee).	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   3.	  “At-­‐Risk”	  Governments	  
	   Several	  respondents	  also	  mentioned	  engaging	  with	  “at-­‐risk”	  governments	  to	  explain	  and	  
clarify	  the	  Early	  Recovery	  concept	  would	  be	  helpful	  prior	  to	  the	  onset	  of	  a	  crisis.	  Though	  no	  
details	  were	  mentioned,	  this	  suggestion	  spawned	  from	  the	  GoPs	  bifurcation	  of	  the	  relief	  and	  
Early	  Recovery	  phases,	  which	  generated	  tension	  between	  the	  GoP	  and	  the	  UN	  at	  the	  national	  
level,	  leading	  to	  delays	  and	  conflict	  (NDMA,	  2011).	  Respondents	  encouraged	  the	  CWGER	  to	  
engage	  with	  “at-­‐risk”	  governments	  to	  mitigate	  future	  confusion	  during	  an	  emergency.	  
	   	  	  
	  
